
 

 

 

 

 

 

METROPOLITAN NASHVILLE GOVERNMENT 
 

 

 

 

 

 

 

 

 

 

Capital Plan Status Report  

4% Reserve Balances 

 

SEPTEMBER 2012 
 

 

 

 

 

 

 
DEPARTM ENT OF FINANCE 

Office of M anagement and Budget 
 

 

 

 

 

 



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

For an ADA accommodation, please contact Kimberly Northern at  

615-880-1710 or by email at kimberly.northern@nashville.gov 

mailto:kimberly.northern@nashville.gov


 

  1 

Table of Contents                    September 2012 – Capital Plan Status Report 
 

Section I – Major Projects - Description and Status 
 Administrative Priorities        Page 

o Education                5  

o Public Safety              10 

o Economic Development          14 

o Livability             16 

o All Other             23 

o Endnotes for Negative Differences from Prior Period      27 
 

Section II – Capital Funds Accounting Report 
 Fund / Description         Page 

o 40002 – FY2011 Tourist Tax Supported Capital Projects      31   

o 40009 – FY2010 Capital Projects – GSD         31 

o 40011 – FY2011 Capital Projects Fund – GSD         33 

o 40013 – FY2013 Capital Projects Fund       34  

o 40109 – FY2010 Self-Funding Capital Projects                34 

o 40111 – GSD Cap Proj Nashville State Comm College       35 

o 40209 – FY2010 Non-BAB Capital Projects        35 

o 40240 – CCA Construction Revenue Bonds 2010A-1       35 

o 40300 – Public Works Fed/State Construction Projects         35 

o 40400 – Externally Funded Capital Projects                    35 

o 40401 – 800MHz Upgrade Project                       35 

o 40430 – Sheriff Non-Bond Funded Projects         35 

o 40431 – Police Non-Bond Funded Projects         35 

o 40439 – Library Non-Bond Funded Projects         36 

o 40440 – Parks Non-Bond Funded Projects         36 

o 40467 – Gen Hospital ARRA Capital         36 

o 43241 – CCA Constr Rev Bds BAB 2010A-2        36 

o 43242 – CCA Constr Subd Rev BAB 2010B        36 

o 45007 – MNPS FY2007 Capital Projects         36   

o 45008 – MNPS FY2008 Capital Projects                  36 

o 45009 – MNPS FY2009 Capital Projects            37 

o 45011 – MNPS FY2011 Capital Projects         37 

o 45013 – MNPS FY2013 Capital Projects       37 

o 45107 – MNPS FY2011 QSCB Capital Projects        37 

o 45109 – MNPS FY2010 Self-Funding Capital Projects                   38 

o 45115 – MNPS ARRA Qualified Schools Projects       38 

o 48009 – FY2010 Capital Projects – USD          39 

o 48011 – FY2011 Capital Projects Fund – USD         39 

o 49107 – DES MCC Infrastructure Capital Projects       39 

o 49108 – DES FY2008 Self-Funding Capital Projects                    39 

o 49109 – DES FY2010 Self-Funding Capital Projects                     39 

o 49110 – Water FY2010 Stormwater Self-Funding Capital Projects      39 

Endnotes for Section II            40 



 

  2 

Table of Contents                     September 2012 – Capital Plan Status Report 
 

Section III – 4% Reserve Fund Balances  
Agency / Commission / Department       Page 

o Metro Council              43   

o Metro Clerk              43   

o Election Commission          43 

o Law                 43 

o Planning Commission                       43 

o Human Resources                         43 

o General Services              43 

o Historical Commission          43 

o Information Technology Services (ITS)           43 

o Finance               43 

o Assessor of Property               43 

o Office of the Trustee            43 

o County Clerk                43 

o District Attorney                      43 

o Public Defender           43 

o Juvenile Court Clerk            43 

o Criminal Court Clerk            43 

o Clerk & Master              43 

o Juvenile Court              43    

o General Sessions Court             43 

o State Trial Courts              43 

o Justice Integration Services          44 

o Sheriff               44 

o Police Department             44 

o Fire Department              44 

o Codes Administration             44 

o Beer Board           44  

o Social Services           44   

o Health Department               44   

o Public Library              44 

o Parks and Recreation               44 

o Arts Commission           44   

o Public Works                        44 

o Transportation Licensing                44 

o Internal Audit            44 

o Municipal Auditorium                     44 

o State Fair Board          44 

o Sports Authority               44 

o Bordeaux Long-Term Care                44 

o General Hospital                      44 

o Knowles Home               44 

o Metro Action Commission               44 

o Emergency Communications Center (ECC)                  44 



 

  3 

 
 

CAPITAL PLAN STATUS REPORT 
 

SEPTEMBER 2012 
 

Major Projects – Description and Status  
 

 Projects Approved FY2009-2010, FY2010-2011,  

and FY2012-2013  
 

Section I 
 

Notes: 

o Resolution RS2009-745, approved June 10, 2009, de-authorized all capital projects approved for 

general government agencies prior to FY2009.  Resolution RS2009-746 was a combination of 

new capital projects to be undertaken and a number of existing capital projects that the 

administration wanted to continue. This Quarterly Capital Plan Status Report will begin with 

those projects approved in FY2009-10. 

o Resolution RS2010-1363, approved September 27, 2010, appropriated $250 million for the 

FY2011 Capital Spending Plan. 

o Resolution RS2012-276, approved June 19, 2012, appropriated $297,660,000 for the FY2012-

2013 Capital Spending Plan. 

o Section I divides the capital projects by the Mayor’s Priorities: Education, Public Safety, 

Economic Development, and Livability.  Projects not falling under those headings are listed in 

the All Other section. 

 

o Project ID – The Project Number assigned in the annual Capital Improvements Budget (CIB).  

o Project Name – The name assigned to the major project as listed in the CIB. 

o Amount Approved – For new projects, the amount approved is the initial balance as approved 

in the Capital Spending Plan Legislation.  For existing capital projects, the amount approved is 

the remaining balance as of July 1, 2009. 

o Amount Spent – Amount of actual expenses incurred since project inception. 

o Encumbrances – Contracted amounts committed; but not yet spent. 

o Balance Remaining – Calculated result of Amount Approved less Amount Spent less 

Encumbrance. 

o Difference Spent from Prior Quarter – The net change in the Amount Spent for the project 

from the previous quarterly report to the current report.      

o Endnotes for Negative Differences from Prior Period – Details any negative balances 

occurring in the “Difference Spent from 4Q FY2012” column. 
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EDUCATION 
68 Projects Totaling $236,183,587   

   

Cane Ridge High School 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

4Q FY2012  
 

03BE0005 Bus Replacement - FY 

2010

2,500,000 2,500,000 0 0 0 

03BE0005 Bus Replacment - FY 

2011

5,000,000 4,893,374 4,566 102,060 4,990 

03BE0005 MNPS Bus / Vehicle 

Replacement - FY 2013

10,000,000 0 222,730 9,777,270 0 

03BE0010 Crieve Hall Elementary 4,327,000 4,276,837 0 50,163 0 

03BE0012 ADA Compliance 2,000,000 1,276,290 0 723,710 7,756 

03BE0028 Haywood Elementary 3,807,000 3,807,000 0 0 11,991 

03BE0040 Madison Middle School 8,488,000 8,029,010 220,408 238,582 231,828 

03BE0053 Roof Replacement / 

Repairs

2,000,000 2,000,000 0 0 (554)

03BE0055 Maintenance 

Emergencies

3,500,000 3,394,458 706 104,836 25,239 

03BE0057 MNPS Technology 5,000,000 4,960,183 34,058 5,759 1,269 

03BE0057 Technology 5,000,000 2,543,797 289,384 2,166,819 1,615,801 

03BE0063 Wharton Elementary 7,147,000 6,753,685 52,800 340,515 0 

04BE0002 Cane Ridge Elementary 15,000,000 12,627,931 366,093 2,005,976 552,548 

07BE0001 Pre-K Playgrounds 275,000 275,000 0 0 0 
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EDUCATION (continued) 

 

John Early Museum Magnet Middle School 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

4Q FY2012  
 

08BE0006 MNPS Energy Retrofits - 

FY2010

15,000,000 14,631,947 25,095 342,958 153,822 

09BE0028 Entry Vestibule Security 330,000 330,000 0 0 0 

09BE0007 Glengarry Elementary 

Renovation

2,321,000 2,321,000 0 0 0 

09BE0009 Glenview Elementary 

Renovation

2,630,000 2,630,000 0 0 0 

09BE0029 Football Stadium 

Lighting

550,000 550,000 0 0 0 

10AC0003 Douglas - HeadStart 

Facility

482,180 109 0 482,071 0 

11BE0002 Highland Heights 

Renovation

10,000,000 634,533 1,039,018 8,326,449 48,881 

10AC0004 North HeadStart - 

Kitchen

2,152,450 8,837 0 2,143,613 (229)

10BE0002 MNPS Capital 

Contingency

1,400,000 1,134,158 1,604 264,238 93,070 

Schools - Capital 

Contingency

2,000,000 1,897,837 0 102,163 (68,092)

QSCB QSCB Antioch HS Roof 1,405,000 1,403,206 0 1,794 115,332 

QSCB QSCB Apollo Middle 

Roof

700,000 700,000 0 0 (345)

QSCB QSCB Chadwell Elem 

Renovation

4,476,000 4,306,589 118,345 51,066 577,821 

QSCB QSCB Cockrill Elem 

Roof

741,000 739,862 0 1,138 108,000 
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EDUCATION (continued) 

 

Meigs Middle Magnet School  

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

4Q FY2012  
 

QSCB QSCB Cole Elem Roof 115,000 115,000 0 0 (175)

QSCB QSCB Dupont Hadley 

MS HVAC

138,000 138,000 0 0 0 

QSCB QSCB East Lit Gym 

HVAC

500,000 489,702 0 10,298 0 

QSCB QSCB Gateway Elem 

Addition

3,070,000 2,998,173 74,314 (2,487) (9,337)

QSCB QSCB Gateway Elem 

Renovation

2,433,000 2,033,085 170,523 229,392 2,438 

QSCB QSCB Goodlettsville MS 

Roof

487,740 487,740 0 0 1,198 

QSCB QSCB Haywood Elem 

Roof

349,098 349,922 0 (824) 1,402 

QSCB QSCB Hermitage Elem 

Renovation

4,645,000 4,448,454 37,606 158,940 197,745 

QSCB QSCB Hillwood HS 

Gym HVAC

500,000 469,051 8,287 22,662 24,185 

QSCB QSCB Hume Fogg HS 

Roof

647,630 570,657 36,199 40,774 210,745 

QSCB QSCB J T Moore 

Middle HVAC

201,250 202,285 0 (1,035) 1,035 

QSCB QSCB Lakeview Elem 

Roof

165,000 102,602 4,520 57,878 (3,852)

QSCB QSCB Litton Middle 

Addition

1,976,000 1,919,417 5,405 51,178 (52,185)

QSCB QSCB Litton Middle 

Renovation

5,896,000 5,884,372 18,021 (6,393) 29,390 
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EDUCATION (continued) 

 

Carter – Lawrence Elementary Magnet 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

4Q FY2012  
 

QSCB QSCB M L King HS 

Gym HVAC

500,000 267,020 18,735 214,245 2,119 

QSCB QSCB McGavock HS 

Gym HVAC

832,000 831,034 0 966 55,000 

QSCB QSCB McGavock HS 

Roof

2,421,000 2,280,049 0 140,951 447 

QSCB QSCB McMurray 

Middle Roof

555,000 390,900 18,997 145,103 (18,997)

QSCB QSCB Murrell School 

Roof

294,500 262,340 0 32,160 0 

QSCB QSCB Old Brick Church 

MS Roof

142,224 141,877 0 347 (19,464)

QSCB QSCB Overton HS Gym 

HVAC

500,000 490,355 9,393 252 61,731 

QSCB QSCB Pennington Elem 

Roof

372,000 307,381 0 64,619 0 

QSCB QSCB Percy Priest 

Elem HVAC

86,250 83,171 0 3,079 (1,035)

QSCB QSCB Stratford HS 

Roof

892,065 878,377 0 13,688 382,000 

QSCB QSCB Wright Middle 

Roof

233,200 183,352 628 49,220 (628)

04BE0006 Antioch Middle 

Renovation

11,000,000 0 530,741 10,469,259 0 

03BE0002 Norman Binkley 

Renovation

6,500,000 117 308,186 6,191,697 0 

13BE0045 John Early Middle 

School Renovation

3,700,000 0 152,005 3,547,995 0 
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EDUCATION (continued) 

 

West End Middle School 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

4Q FY2012  
 

13BE0015 Julia Green Elementary 

Land Purchase / 

1,000,000 0 0 1,000,000 0 

03BE0034 Joelton Middle School 

Renovation

6,900,000 0 332,647 6,567,353 0 

13BE0013 A Z Kelley Elementary 

Renovation

2,600,000 0 116,257 2,483,743 0 

12BE0007 Antioch Land for New 

Elementary and Middle 

1,100,000 0 0 1,100,000 0 

13BE0030 Henry Oliver Middle 

School Renovation

3,700,000 0 152,005 3,547,995 0 

04BE0030 Rose Park Middle 

School Renovation

8,500,000 0 0 8,500,000 0 

09BE0030 Hume Fogg Gym 

Addition and Land 

7,900,000 0 275,866 7,624,134 0 

03BE0056 Stratford High School 

Renovation

20,100,000 0 0 20,100,000 0 

03BE0057 MNPS Technology 

Improvements

5,000,000 0 170,000 4,830,000 0 

03BE0055 MNPS Miscellaneous 

Maintenance Projects

3,000,000 279,448 56,072 2,664,480 0 

03BE0053 MNPS Miscellaneous 

Construction Projects

6,000,000 4,033 426,486 5,569,481 (1)

MNPS 

Cont

MNPS FY13 Capital 

Contingency

3,000,000 0 0 3,000,000 0 

 
 

Summary for EDUCATION (68 Projects)

TOTALS $236,183,587 $115,233,557 $5,297,700 $115,652,330 $4,342,889  
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PUBLIC SAFETY  
41 Projects Totaling $136,474,109 

 

 

Fire Station 9 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

4Q FY2012  
09FD0001 Fire Dept - Master Plan 

Renovation

9,182,441 11,118,316 1,275,019 (3,210,894) 3,641,440 

09FD0001 Fire Dept Master Plan 7,500,000 939,987 175 6,559,838 0 

10FD0001 Fire Station 35 - 

Renovation

2,000,000 1,992,670 0 7,330 0 

10FD0003 Fire Training Tower 2,300,000 1,600,000 0 700,000 0 

10FD0004 Fire - Equipment USD 118,400 91,386 0 27,014 0 

12GS0014 Fire Dept - Master Plan 

Implementation

12,000,000 472,565 4,298,760 7,228,675 0 

07FI0018 West Precinct - 

Planning, Land, Design

1,696,718 1,696,718 0 0 0 

09PD0001 West Precinct - 

Construction

5,252,500 5,046,652 19,925 185,923 19,716 

08FI0024 Crime Lab - Police 509,575 10,805 0 498,770 0 

09PD0007 Crime Lab - 

Construction / Equipping

6,487,700 2,862,106 4,554,523 (928,929) 2,313,296 

13PD0002 DNA / Crime Lab 

Equipment

4,000,000 0 0 4,000,000 0 

13PD0002 DNA / Crime Lab - 

Construction

4,000,000 0 0 4,000,000 0 

09PD0006 SWAT Bomb Fleet 

Storage

343,800 0 0 343,800 0 
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PUBLIC SAFETY (Continued) 

 

East Police Precinct 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

4Q FY2012  

10PD0004 Police Facility 

Renovations

175,380 15,759 0 159,621 0 

07PD0003 Training Academy 

Facility List

698,000 73,359 54,229 570,412 1 

09PD0007 Metro Northeast 16,000,000 13,191,254 762,773 2,045,973 593,752 

10PD0001 Planning - Additional 

Police Precincts

500,000 0 0 500,000 0 

11PD0002 South Precinct - Land 

and Construction

6,000,000 846,537 5,500 5,147,963 23,230 

10PD0002 Records Management 

Software

1,489,164 953,875 4,000 531,289 0 

01PD012 AFIS Project with JIS 36,932 0 0 36,932 0 

10GS0025 Criminal Justice Center 

Renovation

1,594,468 41,948 0 1,552,520 574 

10SO0003 CJC Inmate Shower 

Renovation

478,126 319,670 0 158,456 0 

10GS0023 A A Birch Closeout 2,546,077 1,578,208 0 967,869 0 

10EN0001 E-911 Temporary 

Training Facility

548,642 548,672 0 (30) 0 

09GS0015 Major Maintenance for 

Facilities

33,656 40,352 0 (6,696) 0 

10CI0001 Traffic Violation 

Management System

1,970,791 829,316 75,231 1,066,244 97,958 
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PUBLIC SAFETY (Continued) 
 

 

New West Precinct – 5500 Charlotte Pike 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

4Q FY2012  
 

10JI0001 OJIES System 532,957 476,416 0 56,541 0 

10GS0028 Storm Sirens 213,162 72,549 0 140,613 (126,552)

11FI0001 Flood-Related Projects 5,000,000 1,000,000 0 4,000,000 0 

10GS0002 Radio Infrastructure 

Improvements and 

Equipment

22,700,000 12,088,008 0 10,611,992 3,620,466 

11PW0007 Intelligent Transportation 

System - Wayfinding 

Grant - GSD

500,000 0 0 500,000 0 

02UW005 Intelligent Transportation 

System - Wayfinding 

Grant - USD

500,000 0 0 500,000 0 

02PW011 Bridges - GSD 5,372,310 4,805,878 215,224 351,208 10,561 

02PW011 Bridges - GSD 4,000,000 2,237,270 380,812 1,381,918 148,081 

04PW0002 Bridges - USD 797,804 788,128 9,646 30 614 

02PW011 Bridges - Repair / 

Replace GSD

4,750,000 0 801,343 3,948,657 0 
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PUBLIC SAFETY (Continued) 
 

 

Stormwater Runoff 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

4Q FY2012  
 

10WS0003 Stormwater / Drainage 

Projects - Closeout

328,560 253,590 46,902 28,068 0 

10WS0004 Stormwater / Drainage - 

USD Closeout

177,159 177,533 0 (374) 0 

06HD0003 East Clinic - Mechanical 

HVAC

139,787 72,641 0 67,146 720 

12GS0005 Upgrade Weather 

Warning System

2,000,000 0 0 2,000,000 0 

12PD0003 IT Upgrades 2,000,000 0 0 2,000,000 0 

 
 

Summary for PUBLIC SAFETY (41 Projects)

TOTALS $136,474,109 $66,242,168 $12,504,062 $57,727,879 $10,343,857  
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ECONOMIC DEVELOPMENT  
19 Projects Totaling $81,656,546   
 

 

Riverfront Redevelopment – Conceptual Plan 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

4Q FY2012  

08PR0001 Riverfront 

Redevelopment - Phase 

I MDHA

7,950,000 7,950,000 0 0 0 

10HA0004 Riverfront 

Redevelopment - Phase 

II - MDHA

22,000,000 14,104,214 0 7,895,786 306,866 

06FI0030 Frist Center - 2005-06 

Capital Allocation

106,073 0 0 106,073 0 

10HA0006 Frist Center - 2009 

Capital Allocation

141,000 0 0 141,000 0 

10PW0010 28th - 31st Avenue 

Connector

500,000 499,918 0 82 0 

06PW0003 28th / 31st Avenue 

Connector

18,000,000 13,573,825 859,002 3,567,173 1,456,720 

07OO0001 DES Miscellaneous 

System Projects

2,919,390 2,134,020 0 785,370 0 

08OO0001 DES Customer 

Connections and Repairs

2,410,000 1,040,165 0 1,369,835 0 

07OO0002 DES Customer 

Connections

8,500,000 5,104,278 0 3,395,722 6,458 

09FI0002 Children's Theatre 

Renovation

482,400 482,400 0 0 0 
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ECONOMIC DEVELOPMENT (Continued) 
 

 

Music City Center Convention Hall 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

4Q FY2012  
06CC0004 Convention Center - 

Misc. Omnibus Projects

1,346,982 0 0 1,346,982 0 

06FM0001 Farmer's Market 

Renovation and Repairs

43,668 77,083 775 (34,190) 0 

07MA0001 Municipal Auditorium - 

Life Safety Projects

3,083 0 0 3,083 0 

09HA0002 African American 

Museum - Capital 

9,635,990 860,229 0 8,775,761 22,042 

10HA0005 Nashville Zoo - Capital 

Allocation

1,000,000 1,000,000 0 0 0 

10HA0007 Adventure Science 

Center - Capital 

Allocation

250,000 250,000 0 0 0 

10SP0004 Bridgestone Arena - 

Roofing and Signage 

Projects

175,867 13,995 0 161,872 0 

98HA001 Gulch Arts Center 

Redevelopment - 

MDHA

1,192,093 891,231 0 300,862 88,965 

13CA0001 KIVA System Upgrades 5,000,000 6,400 6,400 4,987,200 0 

 
Summary for ECONOMIC DEVELOPMENT (19 Projects)

TOTALS $81,656,546 $47,987,758 $866,177 $32,802,611 $1,881,051  
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LIVABILITY 

87 Projects Totaling $300,441,541 
 

 

Arts Commission’s Bicycle Rack Project – Riders by Seth Conley 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

4Q FY2012  

Arts Arts - 1% for the Arts 

Account

5,627,750 1,564,067 10,322 4,053,361 187,641 

02PR012 Centennial Park Master 

Plan

500,000 56,246 132,965 310,789 26,571 

02PR012 Fairgrounds Park 2,000,000 102,865 2 1,897,133 99,000 

02PR012 Greenway Projects 3,250,000 721,765 810,796 1,717,439 300,796 

02PR012 Harpeth Greenway 

Improvements

600,702 756,547 302,346 (458,191) 46,342 

02PR012 Harpeth Soccer Fields 85,000 1,700 0 83,300 0 

02PR012 Joelton Parks 500,000 428,356 77,784 (6,140) (1)

09PR0007 Joelton Park 

Improvements

250,000 94,713 155,287 0 0 

02PR012 McCabe Community 

Center

4,100,000 4,099,565 0 435 562 

02PR012 Mill Creek Greenway 

Improvements

449,000 280,504 92,515 75,981 32,956 

02PR012 Open Space for 

Greenways

125,000 22,065 0 102,935 0 

02PR012 Park Land Acquisition - 

Antioch

650,000 151,341 30,717 467,942 0 
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LIVABILITY (Continued) 

 

Cumberland River Pedestrian Bridge – Stones River Greenway 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

4Q FY2012  

02PR012 Opry Mills Greenway 

Improvements

250,000 199,556 0 50,444 0 

02PR012 Park Land Acquisition - 

Heartland / Mill Creek

253,000 252,990 0 10 0 

02PR012 Park Land Acquisition - 

Warner

1,500,000 1,500,000 0 0 0 

02PR012 Richland Greenway 

Improvements

527,000 525,707 1,268 25 0 

02PR012 Sevier Park Community 

Center

4,000,000 335,865 160,622 3,503,513 17,089 

02PR012 Shelby Park Master Plan 1,000,000 765,067 236,942 (2,009) 373,117 

02PR012 Warner Park Project 

Match

315,000 24,457 68,998 221,545 0 

02PR012 Warner Youth Sports 

Fields

400,000 379,047 33,710 (12,757) (1)

02PR015 Parks - General Park 

Improvements

151,000 100,806 0 50,194 0 

02PR020 Downtown Greenway 

Improvements

379,327 377,329 1,998 0 0 

09PR0003 Southeast Community 

Center - Planning

500,000 392,532 0 107,468 110,511 

02PR012 Sportsplex Renovations 2,000,000 447,631 18,482 1,533,887 6,635 
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LIVABILITY (Continued) 
 

 

Parthenon – Centennial Park 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

4Q FY2012  
02PR012 Centennial Park - 

Master Plan

2,000,000 0 0 2,000,000 0 

02PR012 Deferred Maintenance - 

All Parks

6,000,000 29,060 497,569 5,473,371 0 

02PR012 Greenway Projects 4,000,000 0 59,296 3,940,704 0 

11PR0004 Two Rivers Mansion 

Renovation

750,000 741,954 4,442 3,604 76,003 

02PR012 Shelby Park - Master 

Plan

2,500,000 13,648 3,144 2,483,208 0 

02PR012 Mountain Bike Park - 

Design / Construction

1,000,000 0 0 1,000,000 0 

02PR012 Centennial Sportplex - 

Renovation

1,000,000 0 0 1,000,000 0 

02PR012 Dog Parks - Design / 

Construction

1,000,000 0 0 1,000,000 0 

02PR012 Fort Nashborough - 

Renovation

1,000,000 0 0 1,000,000 0 

11PR0002 Open Space Plan 

Implementation

5,000,000 4,449,641 0 550,359 26,655 

11PR0002 Open Space / Riverfront 

Development

15,000,000 0 0 15,000,000 0 

11PR0003 Hickory Hollow Project 18,000,000 3,422,815 5,348 14,571,837 17,201 

02PR012 Two Rivers Mansion - 

Renovation

500,000 322,387 0 177,613 0 
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LIVABILITY (Continued) 
 

 

Deaderick Streetscape Improvement Project 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

4Q FY2012  
06PW0019 Sidewalks - GSD 2,976,945 2,516,927 278,917 181,101 0 

02PW022 Sidewalks - USD 2,277,325 1,999,772 263,605 13,948 0 

06PW0019 Sidewalks - GSD 7,500,000 4,792,656 1,000,562 1,706,782 923,288 

02PW022 Sidewalks - USD 5,000,000 4,750,215 323,663 (73,878) 7,062 

06PW0019 Sidewalks - GSD 12,000,000 500,000 954,193 10,545,807 0 

02PW020 Roadway Projects - 

GSD

5,694,972 3,307,477 387,437 2,000,058 258,899 

02PW021 Roadway Projects - 

USD

8,702,114 7,590,139 1,093,998 17,977 326,579 

02PW020 Road Projects - GSD 10,000,000 250,000 0 9,750,000 0 

13PW0024 Corridor Redevelopment 

- GSD

7,500,000 0 0 7,500,000 0 

06PW011 Paving - GSD 9,645,038 8,332,518 770,651 541,869 752,502 

02PW021 Paving - USD 1,230,469 1,203,879 15,695 10,895 0 

06PW0011 Paving / Resurfacing - 

GSD

7,000,000 6,561,041 435,589 3,370 258,255 

02PW021 Paving / Resurfacing - 

GSD

5,000,000 3,180,689 346,479 1,472,832 478,270 
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LIVABILITY (Continued) 

 

Goodlettsville Branch Library - Project Rendering 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

4Q FY2012  
09PL0001 Goodlettsville Library 5,242,880 4,564,560 179,233 499,087 5,904 

11PL0001 Bellevue Library - 

Planning / Land 

Acquisition

1,000,000 65,727 0 934,273 9,835 

12GS0011 Bellevue Library - 

Construction and 

Equipping

9,500,000 900 0 9,499,100 0 

06PW0011 Paving / Resurfacing - 

GSD Roads

20,000,000 977,966 2,795,004 16,227,030 0 

07PW0004 Traffic - GSD 1,096,185 1,022,440 7,002 66,743 0 

02TP002 Traffic - USD 681,213 561,296 45,354 74,563 (1)

01PW004 Traffic Signals -GSD 2,500,000 1,901,450 555,577 42,973 251,523 

02TP002 Traffic Signals - USD 1,500,000 987,353 470,040 42,607 112,681 

02TP002 Signalization - GSD 4,750,000 173,131 177,599 4,399,270 0 

11PW0006 Bikeways - GSD 2,500,000 1,152,179 358,863 988,958 35,081 

02UW010 Bikeways - USD 500,000 320,250 56,573 123,177 0 

11PW0006 Bikeways - GSD 3,000,000 0 0 3,000,000 0 

02UW010 Bikeways - USD 889,977 624,011 10,086 255,880 1,003 
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LIVABILITY (Continued) 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

MTA’s Music City Circuit Program Buses 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

4Q FY2012  
 

10MT0003 MTA - Bus 

Replacement

10,100,000 10,100,000 0 0 0 

09MT0001 MTA - Prior Capital 

Allocations

1,037,726 1,037,726 0 0 0 

10MT0001 MTA - Building 

Improvements

1,500,000 409,821 75,084 1,015,095 71,608 

10MT0002 MTA - Rapid Transit 

Infrastructure

3,500,000 602,800 0 2,897,200 491,890 

10MT0003 MTA - Paratransit 

Vehicles

2,600,000 2,600,000 0 0 0 

10MT0003 MTA - Buses, Vans, 

Equipment

4,400,000 4,400,000 0 0 0 

11MT0001 Vehicle Prep and 

Logistics

1,550,000 885,707 0 664,293 486,184 

11MT0002 Replacement Buses 6,950,000 6,165,402 0 784,598 0 

11MT0002 RTA Grant Match 250,000 236,749 0 13,251 0 

11MT0004 Paratransit Replacement 

Vehicles

1,200,000 890,784 0 309,216 0 

11MT0005 Rapid Transit Route 

Analysis

800,000 456,169 0 343,831 7,838 

13MT0001 Grant Matches - MTA 4,292,000 103,554 0 4,188,446 20 

13MT0002 RTA Grant Matches 500,000 124,166 0 375,834 0 
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LIVABILITY (Continued) 

 

MTA’s Bus Rapid Transit (BRT) East - West Connector Proposal 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

4Q FY2012  
13MT0003 Fixed Route Buses - 

New / Replace

18,000,000 155,350 0 17,844,650 0 

13MT0004 Paratransit Buses - New 

/ Replace

3,360,000 0 0 3,360,000 0 

13MT0005 Music City Circuit Buses 

- New / Replace

3,500,000 0 0 3,500,000 0 

13MT0008 Grant Matches - Special 

Projects - MTA

3,158,000 0 0 3,158,000 0 

13MT0009 RTA - Property 

Improvements

50,000 0 0 50,000 0 

13MT0010 Murfreesboro Road - 

Bus Rapid Transit - 

Study / Construct

4,800,000 0 0 4,800,000 0 

09GH0003 Star and Rev Cycle 

Software - General 

Hospital

284,479 0 0 284,479 0 

97PL001 Archives Planning 500,000 0 0 500,000 0 

10GS0030 Energy Retrofit Projects 1,924,565 1,924,565 0 0 7,776 

09GS0016 ADA Compliance 

Projects

1,292,488 1,046,151 0 246,337 0 

10EC0001 Voter Registration 

Systems

42,386 42,375 0 11 0 

 
Summary for LIVABILITY (87 Projects)

TOTALS $300,441,541 $111,078,121 $13,305,757 $176,057,663 $5,807,274  
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ALL OTHER 

51 Projects Totaling $117,912,644 

 

Metropolitan Government of Nashville Historic Court House 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

4Q FY2012  

10GS0024 Historic Courthouse 

Closeout

248,647 61,795 0 186,852 0 

01PC010 Technical Equipment 2,267 0 0 2,267 0 

04GS0006 Fleet Management 

Systems

161,826 161,826 0 0 6,730 

08IT0011 Exchange / Directory 

Service

917,689 814,934 0 102,755 71,109 

09GS0015 Misc. Building 

Improvments

4,750,000 3,840,889 341,327 567,784 1,168,282 

13GS0014 Misc Building 

Improvements

10,000,000 0 0 10,000,000 0 

09GS0019 Roofing Projects - Metro-

wide

2,289,775 1,768,394 0 521,381 765,166 

09GS0020 Relocation Costs 96,186 96,186 0 0 0 

09HR0001 Cemetery Property - 

Bordeaux

100,000 0 0 100,000 0 

10HC0002 Nashville City Cemetery 

Restoration

255,407 255,302 0 105 0 

10FI0001 Capital Contingency -

GSD

11,281,866 9,409,998 0 1,871,868 3,000,000 

10FI0001 Capital Contingency - 

USD

3,743,730 3,305,000 0 438,730 3,000,000 
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ALL OTHER (Continued)  

 

Justice A. A. Birch Building 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

4Q FY2012  
Capital Contingency - 

GSD

5,000,000 60,000 0 4,940,000 59,817 

Capital Contingency - 

USD

1,735,000 6,879 0 1,728,121 0 

GSD Cont GSD FY13 Capital 

Contingency

6,750,000 0 0 6,750,000 0 

09IT0001 Network Info Security 854,776 560,709 0 294,067 341 

10FI0002 E-Budget System 179,666 0 0 179,666 0 

10FI0002 Enterprise Financial 

Systems

2,755,881 2,755,881 0 0 0 

10FI0002 E-Procurement System 408,373 408,373 0 0 0 

10GS0006 Clifford Allen Bldg 

Renovation

2,000,000 1,998,383 0 1,617 0 

10GS0021 Fulton Campus - 

Additional Infrastructure 

Funds

2,000,000 817,864 0 1,182,136 0 

10GS0026 Fulton Campus - 

Infrastructure, 

Construction, Closeout

24,603,119 25,520,850 38,139 (955,870) 1,633 

10GS0022 City Hall Closeout 9,510 0 0 9,510 0 

10GS0031 Trial Lawyers Building 50,000 50,000 0 0 0 

10GS0032 Metro Southeast 773,893 257,877 0 516,016 0 
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ALL OTHER (Continued)  

 

Shelby Street Bridge Walkway 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

4Q FY2012  

00PW006 Information Systems - 

Public Works

1,527,875 728,047 251,413 548,415 0 

10IT0001 Construction Projects 4,597,300 3,719,869 97,931 779,500 182,861 

11IT0012 ITS Construction 2,556,000 1,222,996 167,616 1,165,388 158,188 

12IT0001 Construction - Data / 

Voice

1,206,000 0 0 1,206,000 0 

10IT0017 Disaster Recovery Back-

up Site

860,000 144,691 0 715,309 16,425 

10IT0018 Enterprise Services 1,008,367 1,008,367 0 0 0 

10IT0019 Howard Office Building 

Data Center

4,820,760 4,702,115 2,525 116,120 32,284 

10IT0020 Network Replacement 299,353 58,617 65,400 175,336 0 

10IT0021 Platform Hardware 

Upgrades

121,636 111,867 0 9,769 2,558 

10IT0022 PBX System 140,915 23,181 0 117,734 0 

10IT0023 Enterprise Info Systems 318,826 186,915 20,737 111,174 0 

11IT0003 Redesign of Metro 

Nashville.gov Website

55,000 32,322 0 22,678 188,011 

12IT0009 Nashville Website 

Redesign

120,000 0 0 120,000 0 
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ALL OTHER (Continued) 

 

Two Rivers Mansion 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

4Q FY2012  

11IT0008 Replace End-of-Life 

Equipment

2,031,001 1,319,401 0 711,600 48,225 

11IT0010 HIPPA Compliance 

Software

258,000 41,770 0 216,230 7,770 

11IT0011 Enterprise Agreement 4,500,000 3,921,578 0 578,422 (533,645)

11IT0013 EBS Improvements 1,600,000 1,132,724 91,385 375,891 (128,730)

12IT0006 Upgrade EoL SONET 

Network Infrastructure

4,672,000 0 0 4,672,000 0 

12IT0010 Storage Area Network 

Upgrades

1,300,000 167,688 0 1,132,312 0 

12IT0013 Employee Self-Service 

Portal

614,800 6,324 833,145 (224,669) 0 

13IT0002 Mobile Device 

Management

181,200 0 0 181,200 0 

13IT0003 Public Wireless Study 156,000 0 0 156,000 0 

11GS0016 Howard Campus FF&E 3,000,000 2,538,375 0 461,625 0 

10PW0006 Solid Waste - Equipment 

- USD

250,000 0 0 250,000 0 

10PW0007 Solid Waste - Equipment 

- USD

275,000 143,523 0 131,477 0 

11PW0001 Solid Waste - Equipment 475,000 0 0 475,000 0 

Summary for ALL OTHER (51 Projects)

TOTALS $117,912,644 $73,361,510 $1,909,618 $42,641,516 $8,047,025  
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                  Endnotes for Negative Differences from Prior Period

Page Agency Project Amount                       Explanation

5 MNPS Roof Replacement / Repairs ($554) Added $554 to budget from Contingency

account to clear overage.

6 MNPS North HeadStart Kitchen ($229) Adjustments to August and September

Water charges.

6 MNPS Schools - Capital ($68,092) Net of Insurance Recovery proceeds

Contingency $348,075 and additional project expenses.

6 MNPS QSCB Apollo Middle ($345) Added $345 to budget from Contingency

School Roof account to clear overage.

7 MNPS QSCB Cole Elementary ($175) Added $175 to budget from Contingency

Roof account to clear overage.

7 MNPS QSCB Gateway Elementary ($9,337) Net of +$23,353 in budget transfers and

Addition additional expenses.

7 MNPS QSCB Lakeview Elem ($3,852) Net of Reclass of $667 in Mgmt Consultant

Roof Fees and ($4,520) Change Order for Roof

Charge.

7 MNPS QSCB Litton Middle ($52,185) Net of +$58,175 in budget transfers and

School - Addition $5,990 in additional expenses.

8 MNPS QSCB McMurray Middle ($18,997) Change Order #1 - Credit on Burress

Roof Roofing Co. encumbrance of $61,120.

8 MNPS QSCB Old Brick Church ($19,464) Net of Reclass of ($43,710) and $24,245

Middle School - Roof in additional expenses to Jolly Roofing.

8 MNPS QSCB Percy Priest Elem - ($1,035) Reclass of ($1,035) over to J T Moore

HVAC Middle School - HVAC.

12 General Storm Sirens ($126,552) Correction from last quarter's report.

Services Balance remaining last quarter should

have been the same as this quarter's - 

$140,613; but entered as $14,061.

26 ITS Enterprise Agreement ($533,645) Software License Credit of ($533,645)

from Dell, Inc.

26 ITS EBS Improvments ($128,730) Total of +$60,000 Transfer-In of additional 

budget and $68,730 in reversed charges

to CSS International for Mgmt Consulting fees.  
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CAPITAL PLAN STATUS REPORT 

 
SEPTEMBER 2012 

 

 

Capital Funds Accounting Report 
 

 

 

Section II 
 

 

 
Notes: 

o The following section lists the current capital funds – capital projects, self-funding, Fed/State 

reimbursable, externally funded and non-bond fund accounts.  

 

o Description – The Business Unit (Project) name. 

o Budget ITD – Budget Inception to Date – Original budget balance through current report date. 

o Year to Date Actuals – Realized expenses for the Fiscal Year 2013. 

o ITD Actuals – Realized expenses from the project’s inception to current report date. 

o Encumbrance – Contracted amounts committed; but not yet spent.  

o Remaining Balance – Calculated result of Budget ITD less ITD Actuals less Encumbrance. 
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Description Budget ITD Year to Date 

Actuals

ITD Actuals Encumbrance Remaining 

Balance

40002  Tourist Tax Supported Cap Proj

 15404000  FIN Tourist Tax Sup Cap Projs 906,214 (906,214)

 15405000  FIN MCC Hotel 25,700 95,312 (95,312)

 15405100  FIN Omni Agreement 1,500 (1,500)

 15405200  FIN Wilson Springs 372,378 (372,378)

40002  Tourist Tax Supported Cap Proj 25,700 1,375,404 (1,375,404)

40009  GSD FY10 Capital Projects Fund

 01401010  ADM Contingency CF to FY10 2,041,055 169,187 1,871,868

 01403010  ADM ADA Compliance Projects 1,292,488 1,046,151 246,337

 01405010  ADM CJC Renovation 1,594,468 574 41,948 1,552,520

 01406010  ADM Energy RetroFit Projects 1,924,565 1,916,789 7,777 (1)

 01407010  ADM AABirch Closeout 1,358,477 390,608 967,869

 01408010  ADM City Hall Closeout 9,510 9,510

 01409010  ADM Major Maint Facilities 33,656 40,352 (6,696)

 01410010  ADM Fulton CF to FY10 24,603,119 1,633 25,520,850 38,139 (955,870)

 01411010  ADM Metro Southeast 773,893 257,877 516,016

 01413010  ADM Temp Train E911 548,642 548,672 (30)

 01414010  ADM Courthouse Closeout 248,647 61,794 186,853

 01416010  ADM Roofing Projects 2,289,775 160,313 1,163,541 521,381 604,853

 01418010  ADM Fulton Addi Infrast FY10 2,000,000 817,864 1,182,136

 05401010  ELE Votor Reg Systems 42,386 42,375 11

 07401010  PLA Tech Equipment 2,267 2,267

 10403010  GSR Fleet Management 161,826 6,730 161,826

 10404010  GSR Storm Sirens 213,162 72,549 140,613

 11401010  HIS Nash Cemetery Restr 255,407 255,302 105

 14401010  ITS Construction 4,597,300 182,861 3,719,869 97,931 779,500

 14402010  ITS Exchange/Directory Service 917,749 71,169 814,994 102,755

 14403010  ITS Disaster Recovery BU Site 860,000 16,425 144,691 715,309

 14405010  ITS Platform Hardware Upgrades 97,823 2,558 88,054 9,769

 14406010   ITS HOB Data Center 4,820,760 32,284 4,702,115 2,525 116,120

 14407010  ITS Network Replacement 299,353 58,617 65,400 175,336

 14408010  ITS PBX System 140,915 23,181 117,734

 14409010  ITS Enterprise Info Systems 318,826 186,915 20,738 111,174

 14410010  ITS Network Info Security 849,328 281 555,261 294,067

 15403010  FIN E Budget 179,666 179,666

 23401010  CIR Traffic Violation Mgt Sys 1,970,791 73,957 829,316 75,231 1,066,244

 29401010  JIS OJIES OpenJusInfoExchgSys 532,957 476,416 56,541

 30401010  SHE CJC Inmate Shower Renov 478,126 319,670 158,456

 31401010  POL AFIS Proj with JIS 36,932 36,932

 31402010  POL Facility Closeout 175,380 15,759 159,621

 31403010  POL Records Mgt Software 1,489,164 953,875 4,000 531,289

 31404010  POL Crime Lab FY10 Carry Fwd 509,575 10,805 498,770

 31405010  POL SWAT Bomb Fleet 343,800 343,800

 31406010  POL TrainingAcademyFacLst 698,000 73,358 54,230 570,412

 31407010  POL West CF to FY10 1,696,718 1,696,720 (2)

 31408010  POL Plan Precincts 500,000 500,000

 31409010  POL Crime Lab FY10 12,487,700 1,313,297 1,862,106 11,554,523 (928,929)

 31410010  POL West Precinct FY10 11,252,500 19,717 11,046,653 19,925 185,923  
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Description Budget ITD Year to Date 

Actuals

ITD Actuals Encumbrance Remaining 

Balance

 32403010  FIR Master Plan CF FY10 10,782,441 3,641,440 12,718,317 1,275,019 (3,210,894)

 32404010  FIR Training Tower 700,000 700,000

 37401010  SOC Bordeaux Cemetery Property 100,000 100,000

 38401010  HEA East Clinic Mech HVAC 139,787 720 72,641 67,146

 39401010  LIB Goodlettsville Librar 5,242,880 5,904 4,564,560 179,233 499,087

 40402010  PAR General Park Improvement 151,000 100,806 50,194

 40403010  PAR Greenway Downtown 379,327 377,329 1,998 0

 40404010  PAR Greenway Harpeth 600,702 46,342 756,547 302,346 (458,191)

 40405010  PAR Greenway Open Space 125,000 22,065 102,935

 40406010  PAR Greenway Opry Mills 250,000 199,556 50,444

 40407010  PAR Greenway Mill Creek 449,000 32,957 280,505 92,515 75,981

 40408010  PAR Greenway Richland 527,000 525,707 1,268 25

 40409010  PAR Harpeth Soccer 85,000 1,700 83,300

 40410010  PAR Joelton Grant Match 500,000 428,357 77,784 (6,140)

 40411010  PAR Land Acq Antioch 650,000 151,341 30,717 467,942

 40412010  PAR Land Acq Heartland Mill 253,000 252,990 10

 40413010  PAR Land Acq Warner 1,500,000 1,500,000

 40414010  PAR McCabe Center 4,100,000 562 4,099,565 435

 40417010  PAR Warner Youth Sports Field 400,000 379,048 33,710 (12,757)

 40419010  PAR Plan SE with Health 500,000 110,511 392,532 107,468

 41401010  ART Public Art 5,627,750 187,641 1,564,067 10,322 4,053,361

 42402010  PW Bridges GSD 5,372,310 10,560 4,805,877 215,225 351,208

 42404010  PW Information Systems GSD 1,527,875 728,047 251,413 548,415

 42405010  PW Paving GSD 9,645,038 752,502 8,332,518 770,651 541,869

 42407010  PW Roadway Projects GSD 5,694,972 258,899 3,307,477 387,437 2,000,058

 42409010  PW Sidewalks GSD 2,976,945 2,516,927 278,917 181,101

 42412010  PW Traffic GSD 1,096,185 1,022,440 7,002 66,743

 42414010  PW Closeout Prior FY10 GSD 100 (100)

 61401010  MUN Life and Safety Upgrdes 3,083 3,083

 64401010  SPA Roof and Signage 175,867 13,995 161,872

 65401010  W&S Stormwater Drain GO Closeo 328,560 253,590 46,902 28,068

 67401010  GHO Star and Rev Cycle Softwar 284,479 284,479

 75401010  MAC New Headstart North Kitche 2,152,450 (229) 8,837 2,143,613

 75402010  MAC New Headstart Fac Douglas 482,180 109 482,071

 78401010  MTA Carry Forward to FY10 1,037,726 1,037,726

 78402010  MTA Fed Grant Local Match 4,400,000 4,400,000

 78403010  MTA Bus Rapid Transit Infrastr 3,500,000 491,891 602,800 2,897,200

 78404010  MTA Building Improvements 5,170,000 30,741 4,079,820 75,085 1,015,095

 78405010  MTA Replace Paratransit Vehicl 2,600,000 2,600,000

 78406010  MTA Replace 40/60 ft Buses 10,100,000 10,100,000

40009  GSD FY10 Capital Projects Fund 174,257,263 7,452,240 132,283,953 16,499,340 25,473,970  
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Description Budget ITD Year to Date 

Actuals

ITD Actuals Encumbrance Remaining 

Balance

40011  GSD FY11 Capital Projects Fund

 01401011  ADM GSD Contingency CF to FY11 4,940,000 (183) 4,940,000

 01410011  ADM Peterbilt Projects 16,000,000 593,753 13,191,254 762,773 2,045,973

 01411011  ADM Hickory Hollow Projects 18,000,000 17,201 3,422,815 5,348 14,571,837

 10401011  GSR Howard Office Bldg FF&E 3,000,000 2,538,375 461,625

 10402011  GSR Clifford Allen Renovation 2,000,000 1,998,383 1 1,616

 10403011  GSR Misc Building Improvements 4,750,000 1,168,282 3,840,889 341,327 567,784

 10404011  GSR Highland Heights Renovatio 10,000,000 48,881 634,533 1,039,018 8,326,449

 14401011  ITS Construction 2,556,000 158,188 1,222,996 167,616 1,165,388

 14402011  ITS End of Life Equipment 2,060,201 48,226 1,348,601 711,600

 14403011  ITS EA Microsoft Year 1 4,500,000 (533,644) 3,921,578 578,422

 14404011  ITS EBS / E-Proc Improvements 2,872,284 (68,730) 2,405,008 91,385 375,891

 14405011  ITS Nashville Website Redesign 313,367 188,011 290,689 22,678

 14410011  ITS HIPAA Compliance 258,000 7,770 41,770 216,230

 15404011  FIN Flood Related Projects 4,000,000 4,000,000

 15404211  FIN Public Works Flood Capital 900,000 826,526 73,474

 15404311  FIN W&S SW Waterford Flood Cap 100,000 412,580 (312,580)

 31402011  POL Midtown Hills Land/Constr 6,000,000 23,230 846,537 5,500 5,147,963

 32403011  FIR Master Plan Implementation 7,500,000 939,987 175 6,559,838

 39401011  LIB Bellevue Lib Planning/Land 1,000,000 9,835 65,727 934,273

 40402011  PAR New Sevier Community Ctr 4,000,000 17,089 335,865 160,622 3,503,513

 40403011  PAR Greenway Projects 3,250,000 300,796 721,765 810,796 1,717,439

 40405011  PAR Open Space Revolving Fund 5,000,000 26,655 4,449,641 550,359

 40406011  PAR Centennial Prk Master Plan 500,000 26,571 56,246 132,966 310,789

 40407011  PAR Two Rivers Mansion Renovat 750,000 76,003 741,954 4,442 3,604

 40408011  PAR Sportsplex Renovations 2,000,000 6,635 447,631 18,482 1,533,887

 40409011  PAR Fairgrounds Park Plan/Dev 2,000,000 99,000 102,865 2 1,897,133

 40410011  PAR Joelton Park Improvements 250,000 94,713 155,287

 40413011  PAR Warner Park Local Match 315,000 24,457 68,998 221,545

 40414011  PAR Shelby Park Master Plan 1,000,000 373,118 765,068 236,942 (2,009)

 42402011  PW Bridges GSD 4,000,000 148,081 2,237,270 380,812 1,381,918

 42404011  PW Wayfinding ITS Match GSD 500,000 500,000

 42405011  PW Paving/Resurfacing GSD 7,000,000 258,254 6,561,040 435,589 3,370

 42407011  PW Bikeways GSD 2,500,000 35,081 1,152,179 358,863 988,958

 42409011  PW Sidewalks GSD 7,500,000 923,288 4,792,656 1,000,562 1,706,782

 42416011  PW 28th/31st Ave Conn GSD 18,000,000 854,195 13,573,825 859,002 3,567,173

 42418011  PW Traffic Signals/Equip GSD 2,500,000 251,523 1,901,450 555,577 42,973

 42419011  PW Solid Waste Fac/Equip GSD 475,000 475,000

 78402011  MTA Grant Local Match 1,550,000 486,183 885,707 664,293

 78403011  MTA Route Analysis 800,000 7,838 456,169 343,831

 78404011  MTA RTA Grant Local Match 250,000 236,749 13,251

 78405011  MTA Paratransit Vehicles 1,200,000 890,784 309,216

 78406011  MTA Replacement Buses 4,950,000 4,165,402 784,598

40011  GSD FY11 Capital Projects Fund 161,039,851 5,551,129 82,541,682 7,592,085 70,906,084  
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Description Budget ITD Year to Date 

Actuals

ITD Actuals Encumbrance Remaining 

Balance

40013  GSD FY13 Capital Projects Fund

 01401013  ADM GSD FY13 Cap Contingency 6,750,000 6,750,000

 10403013  GSR Misc Building Improvements 10,000,000 10,000,000

 10405013  GSR Upgrd Weather Warning Syst 2,000,000 2,000,000

 14401013  ITS Construction Data/Voice 1,206,000 1,206,000

 14402013  ITS Upgrade EOL SONET Ntwk Inf 4,672,000 4,672,000

 14403013  ITS Storage Area Ntwrk Upgrade 1,300,000 167,688 167,688 1,132,312

 14404013  ITS Mobile Device Management 181,200 181,200

 14405013  ITS Nashville Website Redesign 120,000 120,000

 14406013  ITS Public Wireless Study 156,000 156,000

 14407013  ITS Employee Self Srvc Portal 614,800 6,324 6,324 833,145 (224,669)

 31402013  POL DNA/Crime Lab Equipment 4,000,000 4,000,000

 31403013  POL IT Upgrades 2,000,000 2,000,000

 31404013  POL/GSR DNA/Crime Lab Constr 4,000,000 4,000,000

 32403013  FIR Master Plan Implementation 12,000,000 472,565 472,565 4,298,760 7,228,675

 33401013  COD Tech for KIVA Syst Upgrade 5,000,000 6,400 6,400 6,400 4,987,200

 39401013  LIB Bellevue Lib Constr/Equip 9,500,000 900 900 9,499,100

 39401113  LIB Archive Planning 500,000 500,000

 40401013  PAR Greenway Projects 4,000,000 59,296 3,940,704

 40402013  PAR Two Rivers 500,000 322,387 322,387 177,613

 40403013  PAR Centennial Prk Master Plan 2,000,000 2,000,000

 40404013  PAR Shelby Park Master Plan 2,500,000 13,648 13,648 3,144 2,483,209

 40405013  PAR Mountain Bike 1,000,000 1,000,000

 40406013  PAR Centennial Sportsplex 1,000,000 1,000,000

 40407013  PAR Ft Nashborough 1,000,000 1,000,000

 40408013  PAR Dog Parks 1,000,000 1,000,000

 40409013  PAR Deferred Maintenance 6,000,000 29,060 29,060 497,569 5,473,371

 40410013  PAR Open Space Riverfront Devl 15,000,000 15,000,000

 42401013  PW Sidewalks GSD 12,000,000 500,000 954,193 10,545,807

 42402013  PW Paving/Resurfacing GSD 20,000,000 227,966 977,966 2,795,004 16,227,029

 42403013  PW Bikeways GSD 3,000,000 3,000,000

 42404013  PW Bridges GSD 4,750,000 801,343 3,948,657

 42405013  PW Corridor Redevelopment GSD 7,500,000 7,500,000

 42406013  PW Road Projects GSD 10,000,000 250,000 9,750,000

 42407013  PW Signalization GSD 4,750,000 173,131 173,131 177,599 4,399,270

 78402013  MTA Grant Matches 4,292,000 103,554 103,554 4,188,446

 78403013  MTA Murfreesboro Road BRT 4,800,000 4,800,000

 78404013  MTA RTA - Grant Matches 500,000 124,166 124,166 375,834

 78405013  MTA Paratransit Buses 3,360,000 3,360,000

 78406013  MTA Fixed Route Buses 18,000,000 155,350 155,350 17,844,650

 78407013  MTA Music City Circuit Buses 3,500,000 3,500,000

 78408013  MTA Grant Matches Special 3,158,000 3,158,000

 78409013  MTA RTA -Property Improvements 50,000 50,000

40013  GSD FY13 Capital Projects Fund 197,660,000 1,803,139 3,303,139 10,426,453 183,930,408

40109  GSD FY10 Self-funding Cap Proj

 60401010  FAR Farmers Mkt Projects 43,668 77,083 775 (34,190)

 63401010  CON Omnibus Projects CarryFwd 1,346,982 1,346,982

40109  GSD FY10 Self-funding Cap Proj 1,390,650 77,083 775 1,312,792  
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Description Budget ITD Year to Date 

Actuals

ITD Actuals Encumbrance Remaining 

Balance

40111  GSD Cap Proj Nash St Comm Coll

 01405011  ADM Cap Proj Nash State Comm 1,000,000 1,000,000

40111  GSD Cap Proj Nash St Comm Coll 1,000,000 1,000,000

40209  GSD FY10 Non-BAB Capital Projs

 01415510  ADM Relocation Costs 94,216 88,169 6,047

 01417510  ADM Trial Lawyers Build Maint 50,000 50,000

 77411010  MDHA African Am Museum 8,987,947 22,042 212,186 8,775,761

 77412010  MDHA Frist CF FY10 106,073 106,073 106,073

 77413010  MDHA Adventure Science 4,253 4,253

 77414010  MDHA Frist FY10 141,000 105,728 105,728 35,272

40209  GSD FY10 Non-BAB Capital Projs 9,383,488 233,843 516,409 8,867,080

40240  CCA Constr Rev Bds 2010A-1

 71400100  CCA Constr Rev Bds 2010A-1 495,718,305 6,459,047 433,833,646 61,884,659

 71400110  CCA MDHA LOC RvBds2010A-1 40,920,905 40,920,905

 71400120  CCA Constr Contingency 2010A-1 19,000,099 19,000,099

 71401100  CCA Cost of Issuance 2010A-1 473,096 (473,096)

40240  CCA Constr Rev Bds 2010A-1 555,639,309 6,459,047 475,227,646 80,411,662

40300  GSD Public Works Construction

 01412001  ADM GSD PW Constr Interest 162,673 (162,673)

 42412000  PW Paving & Resurfacing 3,447,372 (3,447,372)

 42412001  PW Sidewalks & Bikeways 55,489 161,505 (161,505)

 42412002  PW Bridges 198,718 (198,718)

 42412003  PW Other Road Projects 6,412 3,178,751 238,052 (3,416,803)

 42412004  PW Traffic & ITS 261,342 11,553,606 1,135,505 (12,689,111)

 42412005  PW Tree Canopy Assessmt Grant 40,000 (40,000)

 42412006  PW Gateway Blvd Design 1,523,285 7,082,449 3,527,542 (10,609,991)

 42412011  PW Resurface Tulip Grove Rd 457,674 (457,674)

 42412012  PW Resurface Fesslers Lane 168,329 (168,329)

 42412013  PW Development Infrastructure 16,149 470,058 13,958 (484,015)

40300  GSD Public Works Construction 1,862,676 26,921,135 4,915,056 (31,836,191)

40400  GSD Externally Funded Cap Proj

 01440400  ADM GSD Ext Funded CapProj Int 26,584 (26,584)

 30440400  SHE CCA Security SystemUpgrade 1,500,000 2,289,124 (789,124)

40400  GSD Externally Funded Cap Proj 1,500,000 2,315,708 (815,708)

40401  GSD 800 MHz Upgrade

 10440401  GSR RS 800 MHz Upgrade 22,700,000 12,088,008 10,611,992

40401  GSD 800 MHz Upgrade 22,700,000 12,088,008 10,611,992

40430  Sheriff Non-Bond FundedCapProj

 30480100  SHE Detention Facility Expansn 10,000,000 9,637,402 362,598

40430  Sheriff Non-Bond FundedCapProj 10,000,000 9,637,402 362,598

40431  Police Non-Bond Funded CapProj

 31480100  POL SID Renovation 1,998,000 2,682,890 302,156 (987,047)

 31480200  POL Shoot House 494,500 494,500

40431  Police Non-Bond Funded CapProj 2,492,500 2,682,890 302,156 (492,547)  
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Description Budget ITD Year to Date 

Actuals

ITD Actuals Encumbrance Remaining 

Balance

40439  Library Non-Bond FundedCapProj

 39400439  LIB Interest NonBond Fd CapPrj 213 (213)

 39421108  LIB Main Library Renovation YA 43,481 43,245 236

 39422197  LIB Main Library Renovations 9,449 9,449

 39422200  LIB Hillwood High Renovation 15,927 (15,927)

40439  Library Non-Bond FundedCapProj 52,930 59,385 (6,455)

40440  Parks Non-Bond Funded CapProj

 40400440  PAR Interest NonBond Fd CapPrj 2,095 (2,095)

 40416110  PAR Whites Creek Expand 251,000 5,116 250,313 687 1

 40418110  PAR Close out Prior FY10 300,000 296,019 3,546 435

 40420010  PAR Stones River Greenway 99 172,995 8,184 693,420 12,404 (532,829)

 40421010  PAR Mill Creek Greenway 99 162,239 162,239

40440  Parks Non-Bond Funded CapProj 886,234 13,300 1,241,846 16,637 (372,249)

40467  General Hospital ARRA Capital

 67471000  GHO ARRA Pt Records System 3,500,000 3,498,694 1,306

40467  General Hospital ARRA Capital 3,500,000 3,498,694 1,306

43241  CCA Constr Rev Bds BAB 2010A-2

 71400200  CCA Constr Rev BAB 2010A-2 127,915,365 (127,915,365)

 71401200  CCA Cost of Issuance 2010A-2 1,961,016 (1,961,016)

43241  CCA Constr Rev Bds BAB 2010A-2 129,876,381 (129,876,381)

43242  CCA Constr Subd Rev BAB 2010B

 71400300  CCA Constr Sub Rev BAB 2010B 331,683,795 (331,683,795)

 71401300  CCA Cost of Issuance 2010B 4,854,995 (4,854,995)

43242  CCA Constr Subd Rev BAB 2010B 336,538,790 (336,538,790)

45007  MNPS FY07Capital Plan-CommPap

 80410007  MNPS Cane Ridge High # 46,841,075 46,835,264 5,811

45007  MNPS FY07Capital Plan-CommPap 46,841,075 46,835,264 5,811

45008  MNPS FY08 Capital Projects Fnd

 01403108  ADM MNPS MPImpBds08 Contingen 2,002,890 2,002,890

 01403118  ADM MNPS CAFR Eliminations (104,193,562) 104,193,562

 80401008  MNPS Apollo MS 20 Classrooms 3,856,237 3,856,237

 80403008  MNPS Cole Elem 14 Classrooms 3,110,952 3,110,952

 80405008  MNPS District Wide ADA Complia 4,350,895 4,350,895

 80408008  MNPS Maplewood HS Renovation 11,260,000 11,260,000

 80410008  MNPS Security Env Maint Emerge 5,161,043 5,161,043

 80414008  MNPS Overton HS Cafe/Lib Addit 1,178,215 1,178,215

 80415008  MNPS Paragon Mills 16 Classroo 3,485,487 3,485,487

 80417008  MNPS MS Athletic Fields 437,140 437,140

 80422008  MNPS Misc Capt Proj TBD BoE 6,524,941 128,551 6,251,371 51,255 222,315

45008  MNPS FY08 Capital Projects Fnd 41,367,800 128,551 (65,102,222) 51,255 106,418,767  
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Description Budget ITD Year to Date 

Actuals

ITD Actuals Encumbrance Remaining 

Balance

45009  MNPS FY10 Capital Projects

 01403109  ADM MNPS FY10 Capital Conting 2,978,735 105,475 2,712,893 1,604 264,238

 80401009  MNPS Crieve Hall Elem 10 Class 283,477 233,314 50,163

 80401109  MNPS Football Stadium Lighting 550,000 550,000

 80402009  MNPS Glengarry Elem 10 Classrm 54,500 54,500

 80403009  MNPS Glenview Elem 11 Classrms 12,533 12,533

 80405009  MNPS Haywood Elem 16 Classrms 147,912 147,912

 80406009  MNPS Madison MS Modernization 8,056,000 (200,172) 7,597,010 220,408 238,582

 80407009  MNPS Wharton Elem Modernizatio 3,023,840 2,630,525 52,800 340,515

 80408009  MNPS ADA Compliance 3,152,029 19,667 2,428,319 723,710

 80409009  MNPS Bus Replacement 2,459,116 2,459,116

 80410009  MNPS Entry Vestibule Security 329,032 329,032

 80412009  MNPS Pre K Playgrounds 284,492 284,492

 80413009  MNPS Roof Replacement Repairs 2,858,569 2,858,569

 80414009  MNPS Maintenance Emergencies 7,022,013 25,240 6,916,471 706 104,836

 80415009  MNPS Technology 15,000,000 1,268 14,960,182 34,058 5,759

 80416009  MNPS Pearl Cohn Pool Renov 432,000 432,000

45009  MNPS FY10 Capital Projects 46,644,248 (48,522) 44,174,869 741,575 1,727,803

45011  MNPS FY11 Capital Projects Fun

 01403111  ADM MNPS FY11 Capital Conting 2,431,206 351,204 2,329,043 102,163

 80409011  MNPS Bus Replacement 5,041,996 4,989 4,935,369 4,567 102,060

 80410011  MNPS Cane Ridge Elementary 15,000,000 552,548 12,627,931 366,093 2,005,976

 80415011  MNPS Technology 5,000,000 1,615,800 2,543,797 289,384 2,166,819

45011  MNPS FY11 Capital Projects Fun 27,473,202 2,524,542 22,436,140 660,043 4,377,019

45013  MNPS FY13 Capital Projects

 01411013  ADM MNPS FY13 Capital Conting 3,000,000 3,000,000

 80404313  MNPS Antioch Middle Renovation 11,000,000 530,741 10,469,259

 80404413  MNPS N Binkley 10 CR Add&Renov 6,500,000 117 117 308,186 6,191,697

 80404513  MNPS John Early Midd 12 CR Add 3,700,000 152,005 3,547,995

 80404713  MNPS Julia Green ES Land/Plan 1,000,000 1,000,000

 80404813  MNPS Joelton Middle Renovation 6,900,000 332,647 6,567,353

 80404913  MNPS AZ Kelley Elem 10 CR Add 2,600,000 116,257 2,483,743

 80405113  MNPS Antioch Land New Elem&MS 1,100,000 1,100,000

 80405213  MNPS Henry Oliver MS 12 CR Add 3,700,000 152,005 3,547,995

 80405313  MNPS Rose Park Middle Renovat 8,500,000 8,500,000

 80405413  MNPS Hume Fogg Gym Add / Land 7,900,000 275,866 7,624,134

 80405513  MNPS Stratford High Renovation 20,100,000 20,100,000

 80405613  MNPS Misc Maintenance Projects 3,000,000 279,448 279,448 56,072 2,664,480

 80405713  MNPS Misc Constr. Projects 6,000,000 4,034 4,034 426,486 5,569,481

 80409013  MNPS Bus/Vehicle Replacement 10,000,000 222,730 9,777,270

 80415013  MNPS Technology Improvements 5,000,000 170,000 4,830,000

45013  MNPS FY13 Capital Projects 100,000,000 283,598 283,598 2,742,995 96,973,407

45107  MNPS FY11 Qualified Sch CapPrj

 80400005  MNPS FY11 QSCB Admin 281,043 (281,043)

 80400122  MNPS QSCB Lakeview Elem Roof 165,000 (3,852) 102,602 4,520 57,878

 80400215  MNPS QSCB Cockrill Elem Roof 418,639 417,501 1,138

 80400225  MNPS QSCB Cole ElementaryRoof 120,922 120,922

 80400290  MNPS QSCB East LiteratureGymAC 500,000 489,702 10,298

 80400315  MNPS QSCB Gateway Elem Additio 3,302,683 14,016 3,230,856 74,314 (2,487)  
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Description Budget ITD Year to Date 

Actuals

ITD Actuals Encumbrance Remaining 

Balance

 80400405  MNPS QSCB Haywood Elem Roof 369,954 1,402 370,778 (824)

 80400415  MNPS QSCB Hermitage Elem Renov 4,481,509 34,253 4,284,963 37,606 158,940

 80400440  MNPS QSCB Hillwood HS Gym AC 207,132 (4,815) 176,183 8,287 22,662

 80400450  MNPS QSCB Hume Fogg High Roof 454,630 17,745 377,657 36,199 40,774

 80400497  MNPS QSCB ML King HS Gym AC 499,655 1,774 266,675 18,735 214,245

 80400532  MNPS QSCB McGavock High Roof 2,261,329 2,120,377 140,951

 80400577  MNPS QSCB Apollo Middle Roof 817,062 817,062

 80400585  MNPS QSCB Murrell School Roof 294,500 262,340 32,160

 80400615  MNPS QSCB Overton HS Gym AC 201,465 (5,270) 191,820 9,394 252

 80400640  MNPS QSCB Pennington Elem Roof 372,000 307,381 64,619

 80400650  MNPS QSCB Percy Priest Elem 86,250 (1,035) 83,171 3,079

 80400897  MNPS QSCB Old Brick Church MS 167,975 (19,465) 167,627 348

 80401110  MNPS QSCB Antioch High Roof 1,117,636 (668) 1,115,842 1,794

 80401270  MNPS QSCB Dupont HadleyMS HVAC 142,880 142,880

 80401315  MNPS QSCB Gateway Elem Renovat 2,579,419 12,990 2,179,504 170,523 229,393

 80401355  MNPS QSCB Goodlettsville MS Ro 608,726 607,528 1,198

 80401510  MNPS QSCB Litton Middle Additi 2,117,747 5,991 2,061,164 5,405 51,178

 80401532  MNPS QSCB McGavock HS Gym AC 777,000 776,034 966

 80401540  MNPS QSCB McMurray Middle Roof 555,000 (18,997) 390,900 18,997 145,103

 80401563  MNPS QSCB Moore MS Roof HVAC 206,363 1,035 207,398 (1,035)

 80401705  MNPS QSCB Stratford High Roof 510,065 496,377 13,688

 80401805  MNPS QSCB Wright Middle Roof 233,200 (628) 183,352 628 49,220

 80402115  MNPS QSCB Bailey Boiler Replac 750,000 201,353 201,353 149,626 399,021

 80402440  MNPS QSCB Hillwood Library 200,000 182,894 17,106

 80402510  MNPS QSCB Litton Middle Renova 5,899,933 29,390 5,888,305 18,021 (6,393)

 80405200  MNPS QSCB Chadwell Elem Renova 4,854,939 649,157 4,685,527 118,345 51,066

45107  MNPS FY11 Qualified Sch CapPrj 35,273,612 914,378 33,187,718 670,599 1,415,295

45109  MNPS FY10 Self-funding CapProj

 80401609  MNPS Energy Retrofits 15,250,031 153,822 14,881,978 25,095 342,958

45109  MNPS FY10 Self-funding CapProj 15,250,031 153,822 14,881,978 25,095 342,958

45115  MNPS ARRA Qualified Sch CapPrj

 80402705  MNPS ARRA QSCB Stratford HS cl 15,000 5,997 20,226 (5,226)

 80427000  MNPS ARRA QSCB Admin 265,950 212,803 53,147

 80427001  MNPS ARRA QSCB Stratford Prog 35,000 23,265 48,036 (13,036)

 80427002  MNPS ARRA QSCB Stratford Crim. 12,000 6,266 16,012 (4,012)

 80427003  MNPS ARRA QSCB Stratford Scien 30,000 23,527 41,654 (11,654)

 80427004  MNPS ARRA QSCB Stratford Bio T 33,037 44,897 67,961 (34,924)

 80427005  MNPS ARRA QSCB Dodson Roof 87,181 87,181

 80427235  MNPS ARRA QSCB Crieve Hall 3,918,442 (12,867) 3,906,453 11,989

 80427335  MNPS ARRA QSCB Glengarry Elem 2,099,968 (46,800) 2,053,167 46,800

 80427345  MNPS ARRA QSCB Glenview Elem 2,285,278 (9,206) 2,284,620 658

 80427405  MNPS ARRA QSCB Haywood Elem 3,429,790 (21,268) 3,429,790 (0)

 80427448  MNPS ARRA QSCB CoraHowePERmAdd 834,408 (3) 834,405 3

 80427545  MNPS ARRA QSCBMadisonMSRoofRpl 369,516 369,516

 80427784  MNPS ARRA QSCB Wharton Elem 7,757,577 (128,088) 7,650,358 107,219

45115  MNPS ARRA Qualified Sch CapPrj 21,173,146 (114,279) 20,935,001 107,219 130,927  
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Description Budget ITD Year to Date 

Actuals

ITD Actuals Encumbrance Remaining 

Balance

48009  USD FY10 Capital Projects Fund

 01402010  ADM USD Contingency CF to FY10 438,730 438,730

 32405010  FIR USD Station 35 2,000,000 1,992,670 7,330

 32491010  FIR USD Equipment 118,400 91,386 27,014

 42401010  PW USD Bikeways 889,977 1,003 624,011 10,086 255,880

 42403010  PW USD Bridges 797,804 614 788,128 9,646 30

 42406010  PW USD Paving 1,230,469 1,203,879 15,695 10,895

 42408010  PW USD Roadway Projects 8,702,114 310,371 7,590,138 1,093,998 17,977

 42410010  PW USD Sidewalks 2,277,325 1,999,772 263,605 13,948

 42413010  PW USD Traffic 681,213 561,297 45,354 74,563

 42416010  PW USD 28th 31st Ave Conn Plan 500,000 499,918 82

 65402010  W&S SW USD Drain GO Closeout 177,159 177,533 (374)

 77404010  MDHA USD Gulch Arts Ctr Redev 1,192,093 88,965 891,231 300,862

 77405010  MDHA USD Riverfront Phase 2 22,000,000 306,866 14,104,214 7,895,786

48009  USD FY10 Capital Projects Fund 41,005,284 707,819 30,524,176 1,438,385 9,042,723

48011  USD FY11 Capital Projects Fund

 01402011  ADM USD Contingency CF to FY11 1,735,000 6,879 1,728,121

 42401011  PW USD Bikeways 500,000 320,250 56,573 123,177

 42406011  PW USD Paving/Resurfacing 5,000,000 348,833 3,180,689 346,479 1,472,833

 42408011  PW USD Wayfinding ITS Match 500,000 500,000

 42410011  PW USD Sidewalks 5,000,000 7,062 4,750,215 323,663 (73,878)

 42413011  PW USD Traffic Signals/Equip 1,500,000 112,681 987,353 470,040 42,607

 42414011  PW USD Multi Fam Refuse/Recycl 250,000 250,000

 42415011  PW USD Refuse/Recycle Contain 275,000 143,523 131,477

48011  USD FY11 Capital Projects Fund 14,760,000 468,575 9,388,909 1,196,755 4,174,336

49107  DES MCC INFRASTRUCTURE CP

 68403010  DES MCC Infrastructure CP 8,500,000 6,458 5,104,278 3,395,722

49107  DES MCC INFRASTRUCTURE CP 8,500,000 6,458 5,104,278 3,395,722

49108  DES FY08 Self-funding Cap Proj

 01494506  ADM USD DES MiscSerProjProceed 1,638,845 (1,638,845)

49108  DES FY08 Self-funding Cap Proj 1,638,845 (1,638,845)

49109  DES FY10 Self-Funding Cap Proj

 01494509  ADM USD DES FY10 Cap Proj Rev 26,214 (26,214)

 68401010  DES Misc Service Projects 2,919,390 2,134,020 785,370

 68402010  DES Customer Connection and Re 2,410,000 1,040,165 1,369,835

49109  DES FY10 Self-Funding Cap Proj 5,329,390 3,200,399 2,128,991

49110  W&S Stormwater S/F FY10CapProj

 65403010  W&S Stormwater S/F FY10 CapPrj 38,300,000 281,641 13,920,473 10,680,487 13,699,040

49110  W&S Stormwater S/F FY10CapProj 38,300,000 281,641 13,920,473 10,680,487 13,699,040  
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Endnotes for Section II 
 

 

Page   Explanation 

 
30 Fund 40002 – Music City Center Fund set-up to collect Tourist Tax surcharge in 

support of capital project related expenses.  

 

34 Fund 40300 – Public Work’s non-budgeted Fed / State / Grant Pass-through 

account where project expense are re-paid as Fed / State and Grant money is 

received. 

 

34 Fund 40400 – GSD projects externally funded from Fed / State reimbursements.  

Negative balances can occur due to timing of expenses versus reimbursements. 

 

34 Fund 40431 – Police Department’s non-bond funded projects accounts.  Project 

budget / reimbursements derive from Drug Forfeitures.  Negative balances can 

occur due to timing of expenses versus reimbursements. 

 

35 Fund 40439 – Public Library’s non-bond funded project accounts.  Project budget 

/ reimbursements derive from private donations from the Library Foundation.  

Negative balances can occur due to timing of expenses versus reimbursements. 

 

35 Fund 40440 – Parks Department’s non-bond funded project accounts.  Project 

budget / reimbursements derive from Fed / State grants.  Negative balances can 

occur due to timing of expenses versus reimbursements. 

 

35 Fund 40467 – American Recovery and Reinvestment Act (ARRA) Grant for 

General Hospital.  Non-budgeted. 

 

35 Fund 43241 – Convention Center Authority (CCA) Construction Revenue Bonds 

– Accounts for the Cost of Issuance of Convention Center Authority Revenue 

Bonds – Series 2010A-2.  Non-budgeted. 

 

35 Fund 43242 – Convention Center Authority (CCA) Construction Revenue Bonds 

– Accounts for the Cost of Issuance of Convention Center Authority Revenue 

Bonds – Series 2010B.  Non-budgeted.  
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CAPITAL PLAN STATUS REPORT 
 

SEPTEMBER 2012 
 

 

4% Reserve Fund Balances by 

Agency / Commission / Department  
 

 

 

Section III 
 

 

 

Notes: 

o The 4% Reserve Fund derives from a transfer of 4% of General Fund Revenues of the General 

Services District (GSD).  It is specifically intended by Charter to provide funds for the purchase 

of equipment and/or the repair of buildings for those agencies deriving their operating budgets 

from the GSD General Fund.  The administration, through Council Resolutions, may appropriate 

funds from the 4% Reserve Fund balance to agencies for needed equipment or repairs to 

buildings and facilities.  The following section lists the outstanding balances appropriated to 

those agencies. 

 

o Source Description – The Agency, Commission or Department receiving the 4% appropriation.   

o FY 2013 4% Budget – The budget balance available at the start of the fiscal year. 

o FY 2013 YTD 4% Actuals – The realized expenses for the fiscal year. 

o 4% Budget Minus Actuals – Calculated result of 4% Budget less YTD 4% Actuals. 

o Encumb. Balance – Contracted amounts committed; but not yet spent.  

o Available Balance – Calculated result of 4% Budget less YTD 4% Actuals less Encumbrance. 
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Agency / Commission / Department FY 2013 4% 

Budget

FY 2013 

YTD 4% 

Actuals

4% Budget 

Minus 

Actuals

Encumb. 

Balance

Available 

Balance

002  Metropolitan Council 54,338 0 54,338 0 54,338

003  Metropolitan Clerk 14,321 0 14,321 0 14,321

005  Election Commission 805,000 145 804,855 0 804,855

006  Law 52,858 0 52,858 0 52,858

007  Planning Commission 90,290 0 90,290 30,290 60,000

008  Human Resources 158,521 0 158,521 0 158,521

010  General Services 16,564,715 3,188,779 13,375,936 175,476 13,200,460

011  Historical Commission 26,420 0 26,420 24,470 1,950

014  Information Technology Service 4,993,339 39,056 4,954,283 149,803 4,804,480

015  Finance 5,825,528 19,892 5,805,636 614 5,805,022

016  Assessor of Property 325,803 671 325,132 60,294 264,838

017  Trustee 20,000 0 20,000 0 20,000

018  County Clerk 168,748 0 168,748 0 168,748

019  District Attorney 65,303 0 65,303 0 65,303

021  Public Defender 28,135 0 28,135 0 28,135

022  Juvenile Court Clerk 300,000 0 300,000 0 300,000

024  Criminal Court Clerk 133,184 59,419 73,765 7,200 66,565

025  Clerk and Master - Chancery 461,862 0 461,862 0 461,862

026  Juvenile Court 16,741 0 16,741 0 16,741

027  General Sessions Court 171,201 2,026 169,175 0 169,175

028  State Trial Courts 14,457 0 14,457 0 14,457

4% Reserve Fund Balances - ALL AGENCIES
For the Quarter Ending September 30, 2012
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Source Description FY 2013 4% 

Budget

FY 2013 

YTD 4% 

Actuals

4% Budget 

Minus 

Actuals

Encumb. 

Balance

Available 

Balance

029  Justice Integration Services 32,763 0 32,763 0 32,763

030  Sheriff 199,999 330 199,669 0 199,669

031  Police 4,620,720 683,715 3,937,005 302,587 3,634,418

032  Fire 2,768,174 241,268 2,526,906 622,163 1,904,743

033  Codes Administration 119,945 0 119,945 16,650 103,295

034  Beer Board 77,000 9,207 67,793 18,835 48,958

037  Social Services 81,765 23,010 58,755 0 58,755

038  Health 149,465 1,623 147,842 313 147,529

039  Public Library 3,559,777 423,526 3,136,251 69,527 3,066,724

040  Parks 2,090,447 454,353 1,636,094 100,042 1,536,052

041  Arts Commission 25,000 700 24,300 299 24,001

042  Public Works 2,666,703 30,449 2,636,254 224,710 2,411,544

045  Transportation Licensing 115,488 0 115,488 0 115,488

048  Internal Audit 21,429 10,477 10,952 0 10,952

061  Municipal Auditorium 555,479 194,554 360,925 119,328 241,597

062  State Fair Board 30,000 0 30,000 0 30,000

064  Sports Authority 39 1,587 (1,548) 0 (1,548)

066  Bordeaux Long Term Care 20,000 0 20,000 0 20,000

067  General Hospital 588,510 0 588,510 0 588,510

069  Knowles Home 26,822 0 26,822 0 26,822

075  Metro Action Commission 5,386 0 5,386 0 5,386

091  ECC Emergency Comm Center 19,792 65 19,727 0 19,727

4% Reserve Fund Balances - ALL AGENCIES
For the Quarter Ending September 30, 2012

 



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

 

 

 


