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CAPITAL PLAN STATUS REPORT 
 

MARCH 2014 
 

Major Projects – Description and Status  
 

 Projects Approved FY2009-2010, FY2010-2011,  

FY2012-2013, and FY2013-2014  
 

Section I 
Notes: 

o Resolution RS2009-746 was a combination of new capital projects to be undertaken and a 

number of existing capital projects that the administration wanted to continue. This Quarterly 

Capital Plan Status Report will begin with those projects approved in FY2009-10. 

o Resolution RS2010-1363, approved September 27, 2010, appropriated $250 million for the 

FY2011 Capital Spending Plan. 

o Resolution RS2012-276, approved June 19, 2012, appropriated $297,660,000 for the FY2012-

2013 Capital Spending Plan. 

o Resolution RS2013-559, approved February 12, 2013, appropriated $110,000,000. 

o Resolution RS2013-710, approved June 12, 2013, appropriated $300,000,000. 

o Section I divides the capital projects by the Mayor’s Priorities: Education, Public Safety, 

Economic Development, and Livability.  Projects not falling under those headings are listed in 

the All Other section. 

 

o Project ID – The Project Number assigned in the annual Capital Improvements Budget (CIB).  

o Project Name – The name assigned to the major project as listed in the CIB. 

o Amount Approved – For new projects, the amount approved is the initial balance as approved 

in the Capital Spending Plan Legislation.  For existing capital projects, the amount approved is 

the remaining balance as of July 1, 2009. 

o Amount Spent – Amount of actual expenses incurred since project inception. 

o Encumbrances – Contracted amounts committed; but not yet spent. 

o Balance Remaining – Calculated result of Amount Approved less Amount Spent less 

Encumbrance. 

o Difference Spent from Prior Quarter – The net change in the Amount Spent for the project 

from the previous quarterly report to the current report.      

o Endnotes for Negative Differences from Prior Period – Details any negative balances 

occurring in the “Difference Spent from 1Q FY2014” column. 
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EDUCATION 
96 Projects Totaling $343,222,290   

   

Cane Ridge High School 

 
 

 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

2Q FY2014

03BE0005 Bus Replacement - FY 

2010

2,500,000 2,500,000 0 0 0 

03BE0005 Bus Replacment - FY 

2011

5,000,000 5,000,000 0 0 0 

03BE0005 MNPS Bus / Vehicle 

Replacement

10,000,000 10,000,000 0 0 0 

03BE0005 Bus Replacements - 

Mandatory

3,000,000 462,189 0 2,537,811 379,842 

03BE0010 Crieve Hall Elementary 4,327,000 4,327,000 0 0 0 

03BE0012 ADA Compliance 2,000,000 1,803,668 509 195,823 77,959 

03BE0028 Haywood Elementary 3,807,000 3,807,000 0 0 0 

03BE0040 Madison Middle School 8,488,000 8,488,000 0 0 0 

03BE0053 Roof Replacement / 

Repairs

2,000,000 2,000,000 0 0 0 

03BE0055 Maintenance 

Emergencies

9,171,512 8,614,442 0 557,070 40,452 

03BE0057 MNPS Technology 5,000,000 5,000,000 0 0 0 

03BE0057 Technology 5,000,000 5,000,000 0 0 0 

03BE0057 MNPS Technology 

Improvements

7,625,645 7,625,645 0 0 2,625,645 

03BE0057 Technology 

Improvements

7,374,355 7,149,228 185,377 39,750 344,544 
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EDUCATION (continued)

 
Amqui Elementary School 

 
 

 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

2Q FY2014

03BE0063 Wharton Elementary 7,147,000 7,147,000 0 0 0 

07BE0001 Pre-K Playgrounds 275,000 275,000 0 0 0 

08BE0006 MNPS Energy Retrofits - 

FY2010

15,000,000 15,000,000 0 0 0 

09BE0007 Glengarry Elementary 

Renovation

2,321,000 2,321,000 0 0 0 

09BE0009 Glenview Elementary 

Renovation

2,630,000 2,630,000 0 0 0 

09BE0028 Entry Vestibule Security 330,000 330,000 0 0 0 

09BE0029 Football Stadium Lighting 550,000 550,000 0 0 0 

10AC0003 Douglas - HeadStart 

Facility

482,180 16,734 0 465,446 16,625 

10AC0004 North HeadStart - 

Kitchen

2,152,450 20,889 0 2,131,561 0 

MNPS 

Contingency

MNPS Capital 

Contingency

1,400,000 1,400,000 0 0 0 

MNPS 

Contingency

Schools - Capital 

Contingency

2,000,000 2,507,930 0 (507,930) 0 

MNPS 

Contingency

MNPS FY13 Capital 

Contingency

3,000,000 3,000,000 0 0 0 

MNPS 

Contingency

MNPS Capital 

Contingency Funds

6,127,845 345,708 184,531 5,597,606 345,708 

04BE0002 Cane Ridge Elementary 15,000,000 13,654,128 50,349 1,295,523 2,222 

11BE0002 Highland Heights 

Renovation

10,000,000 9,672,026 140,953 187,021 84,252 
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EDUCATION (continued) 

 

Meigs Middle Magnet School  

 
 

 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

2Q FY2014

QSCB QSCB McGavock HS 

Gym HVAC

832,000 832,000 0 0 0 

QSCB QSCB Litton Middle 

Addition

1,976,000 1,976,000 0 0 0 

QSCB QSCB Gateway Elem 

Renovation

2,433,000 2,433,000 0 0 0 

QSCB QSCB Dupont Hadley 

MS HVAC

138,000 138,000 0 0 0 

QSCB QSCB Antioch HS Roof 1,405,000 1,405,000 0 0 0 

QSCB QSCB McMurray 

Middle Roof

555,000 555,000 0 0 0 

QSCB QSCB Percy Priest 

Elem HVAC

86,250 86,250 0 0 0 

QSCB QSCB Litton Middle 

Renovation

5,896,000 5,896,000 0 0 0 

QSCB QSCB Pennington Elem 

Roof

372,000 372,000 0 0 0 

QSCB QSCB Overton HS Gym 

HVAC

500,000 500,000 0 0 0 

QSCB QSCB Murrell School 

Roof

294,500 294,500 0 0 0 

QSCB QSCB Apollo Middle 

Roof

700,000 700,000 0 0 0 

QSCB QSCB McGavock HS 

Roof

2,421,000 2,421,000 0 0 0 

QSCB QSCB M L King HS 

Gym HVAC

500,000 500,000 0 0 0 
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EDUCATION (continued) 

Carter – Lawrence Elementary Magnet 

 
 

 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

2Q FY2014

QSCB QSCB Old Brick Church 

MS Roof

142,224 142,224 0 0 0 

QSCB QSCB Haywood Elem 

Roof

349,098 349,098 0 0 0 

QSCB QSCB Chadwell Elem 

Renovation

4,476,000 4,476,000 0 0 0 

QSCB QSCB East Lit Gym 

HVAC

500,000 500,000 0 0 0 

QSCB QSCB Cole Elem Roof 115,000 115,000 0 0 0 

QSCB QSCB Cockrill Elem 

Roof

741,000 741,000 0 0 0 

QSCB QSCB Goodlettsville MS 

Roof

487,740 487,740 0 0 0 

QSCB QSCB J T Moore 

Middle HVAC

201,250 201,250 0 0 0 

QSCB QSCB Hermitage Elem 

Renovation

4,645,000 4,645,000 0 0 0 

QSCB QSCB Hillwood HS 

Gym HVAC

500,000 500,000 0 0 0 

QSCB QSCB Gateway Elem 

Addition

3,070,000 3,070,000 0 0 0 

QSCB QSCB Wright Middle 

Roof

233,200 233,200 0 0 0 

QSCB QSCB Lakeview Elem 

Roof

165,000 165,000 0 0 0 

QSCB QSCB Stratford HS 

Roof

892,065 892,065 0 0 0 

QSCB QSCB Hume Fogg HS 

Roof

647,630 647,630 0 0 0 
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EDUCATION (continued) 

West End Middle School 

 
 

 
 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

2Q FY2014

03BE0002 Norman Binkley 

Renovation

6,500,000 4,269,918 1,320,924 909,158 1,181,381 

03BE0034 Joelton Middle School 

Renovation

6,900,000 3,888,117 1,723,372 1,288,511 2,697,268 

03BE0053 MNPS Miscellaneous 

Construction Projects

6,197,346 3,326,296 610,226 2,260,824 627,386 

03BE0055 MNPS Miscellaneous 

Maintenance Projects

3,000,000 2,698,310 25,278 276,412 438,754 

03BE0056 Stratford High School 

Renovation

20,100,000 333,169 323,754 19,443,077 57,758 

04BE0006 Antioch Middle 

Renovation

11,000,000 6,136,541 1,673,542 3,189,917 1,016,572 

04BE0030 Rose Park Middle 

School Renovation

8,500,000 5,689,152 2,084,215 726,633 3,101,815 

09BE0030 Hume Fogg Gym 

Addition and Land 

Purchase

7,900,000 907,234 7,203,440 (210,674) 165,458 

12BE0007 Antioch Land for New 

Elementary and Middle 

School

1,100,000 1,012,368 87,632 0 0 

13BE0013 A Z Kelley Elementary 

Renovation

2,600,000 2,349,237 2,176 248,587 589,301 

13BE0015 Julia Green Elementary 

Land Purchase / 

Expansion

1,000,000 989,059 13,239 (2,298) 5,447 

13BE0030 Henry Oliver Middle 

School Renovation

3,700,000 1,835,432 401,171 1,463,397 1,034,588 
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EDUCATION (continued) 

 

John Early Museum Magnet Middle School 

 

 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

2Q FY2014

13BE0045 John Early Middle 

School Renovation

3,700,000 111,468 53,201 3,535,331 49,691 

03BE0026 Goodlettsville Middle 

School -Replacement

20,176,000 359,289 242,595 19,574,116 233,504 

03BE0053 Roof Repairs and 

Replacements

3,000,000 1,785,540 1,046,231 168,229 618,034 

13BE0014 Granbery Elementary - 

12 Classroom Addition

3,079,000 103,896 21,177 2,953,927 29,329 

13BE0019 Maxwell Elementary - 

12 Classroom Addition

3,079,000 88,923 43,855 2,946,222 61,653 

13BE0035 Shayne Elementary - 12 

Classroom Addition

3,079,000 41,293 47,177 2,990,530 37,468 

13BE0041 ADA Compliance / 

Accommodations

1,000,000 28 0 999,972 28 

13BE0043 Antioch Cluster - New 

Elementary School

16,899,000 294,891 242,151 16,361,958 5,179 

13BE0047 Julia Green Elementary - 

Site Improvements

275,000 144,500 115,720 14,780 500 

14BE0020 Madison Middle School - 

12 Classroom Addition

3,105,000 128,771 98,372 2,877,857 97,548 

14BE0024 McGavock High School - 

Fire Safety 

Improvements

750,000 38,393 332,084 379,523 20,053 

14BE0035 Waverly-Belmont 

Elementary - 

Addition/Renovation

8,500,000 97,540 325,835 8,076,625 72,444 

14BE0037 Asbestos Environment 

Abatement

1,000,000 67,765 0 932,235 34,927 
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EDUCATION (continued) 

 
Eakin Elementary School 

 

 

 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

2Q FY2014

14BE0038 Asphalt Paving 1,000,000 208,736 21,750 769,514 1,440 

14BE0039 Casework Furniture Lab 

Upgrades

1,000,000 6,015 0 993,985 6,015 

14BE0039 Maintenance / Furniture  

Allocation

42,373 42,373 0 0 33,888 

14BE0042 Emergency Maintenance 

- Entry Vestibules

804,703 94,546 30,677 679,480 30,018 

14BE0042 Emergency Maintenance 

Projects

600,000 356,505 122,542 120,953 116,280 

14BE0045 HVAC Upgrades and 

Replacements

5,400,000 462,597 46,833 4,890,570 233,880 

14BE0048 Plumbing Repairs and 

Boiler Upgrades

2,500,000 86,543 27,817 2,385,640 (17,658)

14BE0049 Security Upgrades 4,752,924 1,413,013 604,841 2,735,070 589,228 

14BE0050 HS Track Upgrades 1,000,000 148,849 97,000 754,151 8,569 

14BE0050 HS & MS Stadium 

Upgrades

300,000 1,600 0 298,400 1,600 

14BE0050 Stadium Lighting 

Upgrades

339,000 431 0 338,569 (1,660,569)

14BE0050 MS Athletic Fields 300,000 0 0 300,000 0 

14BE0050 MS Track Upgrades 61,000 0 0 61,000 0 

Summary for EDUCATION (96 Projects)

TOTALS $343,222,290 $205,439,882 $19,550,546 $118,231,862 $15,436,026
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PUBLIC SAFETY  
51 Projects Totaling $259,697,109 
 

 

Fire Station 9 

 

 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

2Q FY2014

09FD0001 Fire Dept - Master Plan 

Renovation

9,182,441 9,165,678 375 16,388 0 

09FD0001 Fire Dept Master Plan 7,500,000 7,365,990 175 133,835 277,747 

12GS0014 Fire Dept - Master Plan 

Implementation

12,000,000 11,809,039 110,637 80,324 142,081 

12GS0014 Fire Department Master 

Plan

10,000,000 1,760 0 9,998,240 0 

13GS0006 Initial Planning for New 

ECC

500,000 58,040 0 441,960 58,040 

10EN0001 E-911 Temporary 

Training Facility

548,642 548,672 0 (30) 0 

10FD0001 Fire Station 35 - 

Renovation

2,000,000 2,000,000 0 0 0 

10FD0003 Fire Training Tower 2,300,000 1,600,000 0 700,000 0 

10FD0004 Fire - Equipment USD 118,400 91,386 0 27,014 0 

01PD012 AFIS Project with JIS 36,932 0 0 36,932 0 

07PD0003 Training Academy 

Facility List

698,000 73,358 0 624,642 0 

08FI0024 Crime Lab - Police 509,575 509,575 0 0 0 

09PD0001 West Precinct - 

Construction

11,252,500 11,156,849 0 95,651 6,000,000 
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PUBLIC SAFETY (Continued) 

 

East Police Precinct 

 

 
 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

2Q FY2014

09PD0006 SWAT Bomb Fleet 

Storage

343,800 0 0 343,800 0 

09PD0007 Crime Lab - 

Construction / Equipping

12,487,700 12,425,879 0 61,821 (781,826)

10PD0001 Planning - Additional 

Police Precincts

500,000 152,426 0 347,574 0 

10PD0002 Records Management 

Software

1,489,164 957,790 0 531,374 3,915 

10PD0004 Police Facility 

Renovations

175,380 175,380 0 0 0 

09PD0007 Metro Northeast 16,000,000 15,947,318 0 52,682 316,991 

11PD0002 South Precinct - Land 

and Construction

6,000,000 4,060,439 0 1,939,561 1,755,004 

12PD0003 IT Upgrades 2,000,000 415,668 992,305 592,027 15,701 

13PD0002 DNA / Crime Lab 

Equipment

4,000,000 3,512,551 0 487,449 1,217,212 

13PD0002 DNA / Crime Lab - 

Construction

4,000,000 4,000,000 0 0 0 

13PD0004 Central Police Precinct - 

Relocate

4,000,000 3,696,610 54,525 248,865 638,389 

13PD0004 Central Police Precinct - 

IT and Security

523,000 314,505 0 208,495 314,505 

07FI0018 West Precinct - 

Planning, Land, Design

1,696,718 1,696,718 0 0 0 
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PUBLIC SAFETY (Continued) 

West Precinct – 5500 Charlotte Pike 

 
 

 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

2Q FY2014

10GS0025 Criminal Justice Center 

Renovation

1,594,468 1,579,946 0 14,522 0 

10GS0023 A A Birch Closeout 2,546,077 1,863,901 0 682,176 553 

10JI0001 OJIES System 532,957 484,855 0 48,102 0 

10SO0003 CJC Inmate Shower 

Renovation

478,126 319,670 0 158,456 0 

10CI0001 Traffic Violation 

Management System

1,970,791 945,488 0 1,025,303 0 

10GS0002 Radio Infrastructure 

Improvements and 

Equipment

22,700,000 21,943,531 602,979 153,490 0 

10GS0028 Storm Sirens 213,162 92,549 0 120,613 0 

12GS0005 Upgrade Weather 

Warning System

2,000,000 1,997,505 0 2,495 0 

02PW011 Bridge Repair and 

Replacement - GSD 

2014

18,000,000 1,474,269 1,293,938 15,231,793 1,188,505 

Admin Bridge Planning 200,000 185,175 0 14,825 0 

02PW011 Bridges - Repair / 

Replace GSD

4,750,000 1,972,608 1,320,535 1,456,857 430,948 

02PW011 Bridges - GSD 4,000,000 3,758,265 151,482 90,253 80,393 

04PW0002 Bridges - USD 797,804 825,038 20,570 (47,804) 6,196 
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PUBLIC SAFETY (Continued) 

Stormwater Runoff 

 
 

 

 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

2Q FY2014

02PW011 Bridges - GSD 5,372,310 5,338,083 17,441 16,786 0 

11PW0007 Intelligent Transportation 

System - Wayfinding 

Grant - GSD

500,000 0 0 500,000 0 

02UW005 Intelligent Transportation 

System - Wayfinding 

Grant - USD

500,000 0 0 500,000 0 

11FI0001 Public Works - Flood 

Capital

900,000 826,526 0 73,474 0 

11FI0001 Water - Waterford Flood 

Capital

600,000 412,580 0 187,420 0 

11FI0001 Flood-Related Projects 3,500,000 0 0 3,500,000 0 

12HD0001 Lentz Health Center 28,000,000 0 0 28,000,000 0 

06HD0003 East Clinic - Mechanical 

HVAC

139,787 125,886 0 13,901 4,480 

09GS0015 Major Maintenance for 

Facilities

33,656 40,352 0 (6,696) 0 

10WS0004 Stormwater / Drainage - 

USD Closeout

177,159 177,533 0 (374) 0 

10WS0003 Stormwater / Drainage 

Projects - Closeout

328,560 253,590 4,063 70,907 0 

13WS0001 Various Stormwater 

Projects County-Wide

50,000,000 4,673,701 6,856,165 38,470,134 2,742,214 

Summary for PUBLIC SAFETY (96 Projects)

TOTALS $259,697,109 $141,026,682 $11,425,190 $107,245,237 $14,411,048
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ECONOMIC DEVELOPMENT  
22 Projects Totaling $92,727,765   
 

 

Riverfront Redevelopment – Conceptual Plan 

 

 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

2Q FY2014

08PR0001 Riverfront 

Redevelopment - 

MDHA

7,950,000 7,950,000 0 0 0 

10HA0004 Riverfront 

Redevelopment - Phase 

II - MDHA

15,597,347 15,597,347 0 0 0 

11PR0002 Riverfront - Phase 2 

USD

6,367,662 62,451 4,092,694 2,212,517 28,494 

06FI0030 Frist Center - 2005-06 

Capital Allocation

106,073 106,073 0 0 0 

10HA0006 Frist Center - 2009 

Capital Allocation

141,000 130,611 0 10,389 0 

10PW0010 28th - 31st Avenue 

Connector

500,000 499,918 0 82 0 

06PW0003 28th / 31st Avenue 

Connector

18,000,000 14,894,428 0 3,105,572 0 

07OO0001 DES Miscellaneous 

System Projects

2,919,390 2,142,537 0 776,853 37 

08OO0001 DES Customer 

Connections and Repairs

2,410,000 1,047,758 0 1,362,242 0 

07OO0002 DES Customer 

Connections

8,500,000 6,048,527 0 2,451,473 36,868 

10SP0004 Bridgestone Arena - 

Roofing and Signage 

Projects

175,867 13,995 0 161,872 0 
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ECONOMIC DEVELOPMENT (Continued) 

 

Music City Center Convention Hall 

 

 

 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

2Q FY2014

13SP0001 Bridgestone Arena 

Improvements

7,000,000 6,029,292 0 970,708 1,457,344 

06CC0004 Convention Center - 

Misc. Omnibus Projects

1,346,982 0 0 1,346,982 0 

06FM0001 Farmer's Market 

Renovation and Repairs

43,668 77,083 0 (33,415) 0 

07MA0001 Municipal Auditorium - 

Life Safety Projects

3,083 0 0 3,083 0 

09FI0002 Children's Theatre 

Renovation

482,400 482,400 0 0 0 

09HA0002 African American 

Museum - Capital 

Allocation

8,987,947 272,224 0 8,715,723 (648,043)

10HA0005 Nashville Zoo - Capital 

Allocation

1,000,000 1,000,000 0 0 0 

14PR0001 Nashville Zoo - 

Infrastructure 

Improvements

5,000,000 62,837 0 4,937,163 0 

10HA0007 Adventure Science 

Center - Capital 

Allocation

4,253 4,253 0 0 (245,747)

98HA001 Gulch Arts Center 

Redevelopment - 

MDHA

1,192,093 1,008,708 0 183,385 0 

13CA0001 KIVA System Upgrades 5,000,000 890,972 1,980,687 2,128,341 161,844 

Summary for ECONOMIC DEVELOPMENT (22 Projects)

TOTALS $92,727,765 $58,321,414 $6,073,381 $28,332,970 $790,797
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LIVABILITY 

116 Projects Totaling $455,920,041 

Arts Commission’s Bicycle Rack Project – Riders by Seth Conley 

 

 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

2Q FY2014

1% for the 

Arts Fund

Arts - 1% for the Arts 

Account

8,196,250 2,945,921 148,234 5,102,095 269,220 

02PR012 Park Land Acquisition - 

Warner

1,500,000 1,500,000 0 0 0 

02PR012 Harpeth Greenway 

Improvements

600,702 1,075,999 679 (475,976) 0 

02PR012 Open Space for 

Greenways

125,000 22,065 0 102,935 0 

02PR012 Park Land Acquisition - 

Heartland / Mill Creek

253,000 252,990 0 10 0 

02PR012 Richland Greenway 

Improvements

527,000 525,707 0 1,293 0 

02PR012 Mill Creek Greenway 

Improvements

449,000 403,292 9,072 36,636 (1)

02PR012 Warner Youth Sports 

Fields

400,000 379,048 0 20,952 0 

02PR012 Park Land Acquisition - 

Antioch

650,000 151,341 357,257 141,402 0 

02PR012 Harpeth Soccer Fields 85,000 79,017 0 5,983 0 

02PR012 Opry Mills Greenway 

Improvements

250,000 199,556 0 50,444 0 

02PR012 McCabe Community 

Center

4,100,000 4,099,565 0 435 0 

02PR012 Joelton Parks 500,000 502,185 0 (2,185) 0 

02PR015 Parks - General Park 

Improvements

151,000 160,100 0 (9,100) 0 
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LIVABILITY (Continued) 

Cumberland River Pedestrian Bridge – Stones River Greenway 

 

 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

2Q FY2014

02PR020 Downtown Greenway 

Improvements

379,327 377,329 0 1,998 0 

09PR0003 Southeast Community 

Center - Planning

500,000 497,436 0 2,564 0 

02PR012 Sevier Park Community 

Center

4,000,000 3,960,294 1,949 37,757 664,160 

02PR012 Greenway Projects 3,250,000 2,107,670 691,198 451,132 99,307 

02PR012 Sportsplex Renovations 2,000,000 1,934,051 33,978 31,971 630,394 

02PR012 Shelby Park Master Plan 1,000,000 993,959 6,850 (809) 0 

02PR012 Fairgrounds Park 2,000,000 1,314,753 38,285 646,962 941,630 

02PR012 Warner Park Project 

Match

315,000 264,270 47,642 3,088 9,730 

02PR012 Centennial Park Master 

Plan

500,000 105,011 25,975 369,014 6,525 

11PR0002 Open Space Plan 

Implementation

5,000,000 4,942,270 0 57,730 19,198 

11PR0003 Hickory Hollow Project 18,000,000 10,962,230 3,584,422 3,453,348 5,281,038 

11PR0004 Two Rivers Mansion 

Renovation

750,000 746,396 0 3,604 0 

02PR012 Fort Nashborough - 

Renovation

1,000,000 81,125 285,735 633,140 0 

02PR012 Two Rivers Mansion - 

Renovation

500,000 500,000 0 0 0 
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LIVABILITY (Continued) 

Parthenon – Centennial Park

 

 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

2Q FY2014

02PR012 Centennial Park - 

Master Plan

2,000,000 467,741 184,687 1,347,572 179,183 

02PR012 Shelby Park - Master 

Plan

2,500,000 1,473,623 854,391 171,986 11,306 

02PR012 Deferred Maintenance - 

All Parks

5,757,551 4,573,273 140,638 1,043,640 275,257 

02PR012 Greenway Projects 3,915,866 2,961,051 416,763 538,052 899,839 

02PR012 Centennial Sportplex - 

Renovation

1,326,583 441,589 149,833 735,161 441,589 

02PR012 Mountain Bike Park - 

Design / Construction

1,000,000 939,447 211 60,342 255,160 

02PR012 Dog Parks - Design / 

Construction

1,000,000 90,088 423 909,489 68,690 

11PR0002 Open Space / Riverfront 

Development

15,000,000 9,383,428 0 5,616,572 0 

11PR0002 Open Space / Riverfront 

Development

5,000,000 824,420 0 4,175,580 482,878 

02PR012 Open Space Acquisitions 

and Riverfront 

Development

25,000,000 122,076 89,361 24,788,563 101,319 

02PR012 Parks - Greenway 

Projects

3,000,000 221,275 495,115 2,283,610 181,017 

02PR012 Deferred Maintenance / 

Small Park Creation

8,000,000 964,155 802,597 6,233,248 668,545 

02PR012 Centennial Sportsplex 1,000,000 0 0 1,000,000 0 

02PR012 Shelby Park Master Plan 1,500,000 56,316 39,874 1,403,810 54,683 
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LIVABILITY (Continued) 

Deaderick Streetscape Improvement Project 

 

 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

2Q FY2014

02PW021 Roadway Projects - 

USD

8,702,114 8,671,911 45,129 (14,926) 7,500 

02PR012 Centennial Park Master 

Plan

1,500,000 116,450 5,550 1,378,000 52,890 

02PR012 Paving / Maintenance 2,500,000 641,525 404,627 1,453,848 267,433 

09PR0007 Joelton Park 

Improvements

250,000 250,000 0 0 0 

02PW020 Roadway Projects - 

GSD

5,694,972 5,805,733 68,933 (179,694) 720,805 

02PW021 Paving - USD 1,230,469 1,214,227 15,695 547 0 

02PW022 Sidewalks - USD 2,277,325 2,225,011 0 52,314 0 

02TP002 Traffic - USD 681,213 676,277 2,920 2,016 4,226 

02UW010 Bikeways - USD 889,977 716,634 127,583 45,760 65,837 

06PW0019 Sidewalks - GSD 2,976,945 2,940,619 0 36,326 64,906 

06PW011 Paving - GSD 9,645,038 9,654,520 0 (9,482) 0 

07PW0004 Traffic - GSD 1,096,185 1,094,871 0 1,314 2,720 

01PW004 Traffic Signals -GSD 2,500,000 2,240,865 116,655 142,480 17,841 

02PW021 Paving / Resurfacing - 

GSD

5,000,000 4,494,120 31,524 474,356 0 
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LIVABILITY (Continued) 

Goodlettsville Branch Library - Project Rendering 

 

 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

2Q FY2014

02PW022 Sidewalks - USD 5,000,000 4,841,127 213,454 (54,581) (196,521)

02TP002 Traffic Signals - USD 1,500,000 1,387,401 95,888 16,711 0 

02UW010 Bikeways - USD 500,000 439,213 0 60,787 844 

06PW0011 Paving / Resurfacing - 

GSD

7,000,000 6,904,344 37,458 58,198 0 

06PW0019 Sidewalks - GSD 7,500,000 6,975,131 75,664 449,205 317,496 

11PW0006 Bikeways - GSD 2,500,000 1,705,501 527,811 266,688 96,490 

02PW020 Road Projects - GSD 10,000,000 4,181,833 715,884 5,102,283 1,605,777 

02TP002 Signalization - GSD 4,750,000 3,642,305 732,852 374,843 301,235 

06PW0011 Paving / Resurfacing - 

GSD Roads

20,000,000 18,239,779 880,756 879,465 2,734,415 

06PW0019 Sidewalks - GSD 12,000,000 6,120,998 2,008,769 3,870,233 428,008 

11PW0006 Bikeways - GSD 3,000,000 166,965 105,690 2,727,345 5,799 

13PW0024 Corridor Redevelopment - 

GSD

7,500,000 1,110,484 534,585 5,854,931 98,304 

02PW021 Paving / Road Projects 5,000,000 4,169,036 0 830,964 2,423,965 

02PW022 Sidewalks 2,500,000 1,153,673 642,698 703,629 418,078 

02PW020 Road Projects - GSD 

2014

25,000,000 488,721 1,080,393 23,430,886 232,556 
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LIVABILITY (Continued) 

 

 

 

 

 

 

 

 

 

 

 

 

 

MTA’s Music City Circuit Program Buses 

 

 
 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

2Q FY2014

02TP002 Signalization Projects - 

GSD 2014

2,000,000 522,796 388,986 1,088,218 438,615 

06PW0011 Paving and Resurfacing 

Projects -  GSD 2014

20,000,000 646,769 1,746,897 17,606,334 646,769 

06PW0019 Sidewalks - GSD 2014 8,000,000 615,931 1,292,452 6,091,617 615,931 

11PW0006 Bikeways - GSD 2014 2,000,000 0 0 2,000,000 0 

09GH0003 Star and Rev Cycle 

Software - General 

Hospital

284,479 0 0 284,479 0 

14GH0001 STAR System Upgrade - 

Hospital Authority

2,300,000 227,500 0 2,072,500 (292,591)

09GS0016 ADA Compliance 

Projects

1,292,488 1,045,590 0 246,898 0 

10EC0001 Voter Registration 

Systems

42,386 42,375 0 11 0 

10GS0030 Energy Retrofit Projects 1,924,565 1,919,887 0 4,678 0 

09PL0001 Goodlettsville Library 5,242,880 5,242,874 0 6 0 

11PL0001 Bellevue Library - 

Planning / Land 

Acquisition

1,000,000 167,230 0 832,770 10,882 

12GS0011 Bellevue Library - 

Construction and 

Equipping

9,500,000 971,863 3,851,913 4,676,224 490,555 

07PL0001 Library - Miscellaneous 

Maintenance Projects

4,000,000 781,156 171,646 3,047,198 601,419 
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LIVABILITY (Continued) 

MTA’s Bus Rapid Transit (BRT) East - West Connector Proposal

 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

2Q FY2014

14PL0001 Limitless Library - 

Middle Schools Project

1,000,000 12,833 0 987,167 12,833 

97PL001 Archives Planning 500,000 6,565 0 493,435 2,445 

97PL001 Archive Renovation - 

Main Library

1,940,000 109,182 11,674 1,819,144 109,182 

14GS0010 One Stop Permit Center 3,000,000 1,549,340 245,200 1,205,460 665,612 

09MT0001 MTA - Prior Capital 

Allocations

1,037,726 1,037,726 0 0 0 

10MT0001 MTA - Building 

Improvements

3,170,000 3,170,000 0 0 1,678,021 

10MT0002 MTA - Rapid Transit 

Infrastructure

3,500,000 2,906,495 0 593,505 73,629 

10MT0003 MTA - Buses, Vans, 

Equipment

4,400,000 4,400,000 0 0 0 

10MT0003 MTA - Bus 

Replacement

10,100,000 10,100,000 0 0 0 

10MT0003 MTA - Paratransit 

Vehicles

2,600,000 2,600,000 0 0 0 

11MT0001 Vehicle Prep and 

Logistics

1,550,000 1,550,000 0 0 0 

11MT0002 RTA Grant Match 250,000 238,616 0 11,384 0 

11MT0002 Replacement Buses 6,950,000 6,870,138 0 79,862 71,292 

11MT0004 Paratransit Replacement 

Vehicles

1,200,000 895,568 0 304,432 4,784 

11MT0005 Rapid Transit Route 

Analysis

800,000 456,169 0 343,831 0 
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LIVABILITY (Continued) 

 
Broadway at 2

nd
 Avenue North - Signalization 

 

 
 

 

 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

2Q FY2014

13MT0005 Music City Circuit Buses 

- New / Replace

3,500,000 0 0 3,500,000 0 

13MT0001 Grant Matches - MTA 4,292,000 2,321,373 0 1,970,627 127,684 

13MT0002 RTA Grant Matches 500,000 453,125 0 46,875 44,815 

13MT0003 Fixed Route Buses - 

New / Replace

18,000,000 18,000,000 0 0 902,987 

13MT0004 Paratransit Buses - New 

/ Replace

3,360,000 2,531,759 0 828,241 69,482 

13MT0008 Grant Matches - Special 

Projects - MTA

3,158,000 2,052,835 0 1,105,165 2,835 

13MT0009 RTA - Property 

Improvements

50,000 19,483 0 30,517 0 

13MT0010 Murfreesboro Road - 

Bus Rapid Transit - 

Study / Construct

4,800,000 2,012,657 0 2,787,343 32,800 

13MT0001 MTA Grant Match - 

Vehicle Prep and 

Logistics 2013

250,000 0 0 250,000 0 

13MT0002 MTA Grant Match - 

Vehicle Prep and 

Logistics 2014

2,250,000 0 0 2,250,000 0 

13MT0003 MTA - Replacement of 

12 Buses

10,000,000 10,000,000 0 0 9,789,051 
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LIVABILITY (Continued) 

 
Broadway at 2

nd
 Avenue North - Signalization 

 
 

 

 
 

 

 

 

 

 

 

 

 

 

 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

2Q FY2014

13MT0004 MTA - Replacement of 

Paratransit Vehicles

2,000,000 1,118,038 0 881,962 928,093 

13MT0006 AMP - Bus Rapid 

Transit Project

7,500,000 125,948 0 7,374,052 125,948 

13MT0009 MTA Grant Match - 

RTA Projects 2014

1,250,000 0 0 1,250,000 0 

13MT0009 MTA Grant Match - 

RTA Projects 2013

750,000 0 0 750,000 0 

14MT0001 Vehicle Location System 

(AVL)

1,500,000 0 0 1,500,000 0 

14MT0002 MTA Building 

Renovation and Repairs

1,500,000 1,152,605 0 347,395 143,852 

Summary for LIVABILITY (116 Projects)

TOTALS $455,920,041 $253,745,762 $24,584,455 $177,589,824 $38,508,196
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ALL OTHER 

67 Projects Totaling $140,484,121 

Metropolitan Government of Nashville Historic Court House 

 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

2Q FY2014

10GS0024 Historic Courthouse 

Closeout

248,647 226,021 0 22,626 0 

01PC010 Technical Equipment 2,267 0 0 2,267 0 

04GS0006 Fleet Management 

Systems

161,826 161,826 0 0 0 

08IT0011 Exchange / Directory 

Service

917,689 901,937 0 15,752 0 

09GS0015 Misc. Building 

Improvments

4,750,000 4,647,806 0 102,194 16,684 

13GS0014 Misc Building 

Improvements

10,000,000 8,292,697 0 1,707,303 5,163,801 

09GS0019 Misc Building 

Improvements

17,444,000 2,245,718 2,068,558 13,129,724 1,306,998 

09GS0019 Roofing Projects - Metro-

wide

2,289,775 2,243,537 0 46,238 62,582 

09GS0020 Relocation Costs 96,186 96,186 0 0 0 

09HR0001 Cemetery Property - 

Bordeaux

100,000 0 0 100,000 0 

10HC0002 Nashville City Cemetery 

Restoration

255,407 255,302 0 105 0 

GSD 

Contingency

Capital Contingency - 

GSD

4,300,000 0 0 4,300,000 0 

GSD 

Contingency

Capital Contingency - 

GSD

5,000,000 1,136,000 0 3,864,000 0 

USD 

Contingency

Capital Contingency - 

USD

977,000 0 0 977,000 0 
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ALL OTHER (Continued)  

Justice A. A. Birch Building 

 
 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

2Q FY2014

USD 

Contingency

Capital Contingency - 

USD

1,235,000 6,879 0 1,228,121 (500,000)

GSD 

Contingency

GSD Capital 

Contingency Funds

8,540,000 0 0 8,540,000 0 

10FI0001 Capital Contingency -

GSD

1,191,343 169,187 0 1,022,156 (9,963,311)

10FI0001 Capital Contingency - 

USD

138,730 0 0 138,730 (3,605,000)

11IT0013 EBS Improvements 1,690,000 1,690,000 0 0 1,639 

GSD Cont GSD FY13 Capital 

Contingency

4,750,000 0 0 4,750,000 (2,000,000)

14IT0002 Upgrade EBS 3,100,000 1,384,597 767,256 948,147 726,398 

10FI0002 E-Budget System 179,666 0 0 179,666 0 

10FI0002 Enterprise Financial 

Systems

2,755,881 2,755,881 0 0 0 

10FI0002 E-Procurement System 408,373 408,373 0 0 0 

11IT0011 Enterprise Agreement 4,500,000 4,475,729 4,749 19,522 125,722 

10IT0023 Enterprise Info Systems 318,826 244,597 0 74,229 0 

12IT0013 Employee Self-Service 

Portal

614,800 611,399 0 3,401 5,192 

10IT0018 Enterprise Services 1,008,367 1,008,367 0 0 0 
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ALL OTHER (Continued)  

Shelby Street Bridge Walkway 

 

 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

2Q FY2014

11IT0010 HIPAA Compliance 

Software

258,000 128,790 0 129,210 0 

10GS0006 Clifford Allen Bldg 

Renovation

2,500,000 1,978,496 0 521,504 500,000 

10GS0021 Fulton Campus - 

Additional Infrastructure 

Funds

1,050,000 889,274 0 160,726 0 

10GS0026 Fulton Campus - 

Infrastructure, 

Construction, Closeout

25,553,119 25,521,838 0 31,281 573 

10GS0022 City Hall Closeout 9,510 5,111 0 4,399 4,080 

10GS0031 Trial Lawyers Building 50,000 50,000 0 0 0 

10GS0032 Metro Southeast 773,893 489,968 850 283,075 73,394 

10IT0001 Construction Projects 4,597,300 4,505,711 0 91,589 20,273 

11IT0012 ITS Construction 2,556,000 1,588,365 275,457 692,178 161,243 

12IT0001 Construction - Data / 

Voice

1,206,000 602,270 424,190 179,540 6,278 

10IT0017 Disaster Recovery Back-

up Site

860,000 274,328 0 585,672 (451,280)

14IT0001 Date and Voice for 

Construction Projects

1,176,000 309,574 232,145 634,281 184,020 

10IT0019 Howard Office Building 

Data Center

4,820,760 4,797,601 1,900 21,259 (346)
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ALL OTHER (Continued) 

Two Rivers Mansion

 

 

 

 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

2Q FY2014

14IT0009 Microsoft ForeFront 

Identity Manager

338,000 0 0 338,000 0 

13IT0002 Mobile Device 

Management

181,200 44,777 0 136,423 44,031 

14IT0003 Mobile Devices - 

Network Access

407,000 0 0 407,000 0 

12IT0009 Nashville Website 

Redesign

120,000 120,000 0 0 0 

11IT0003 Redesign of 

Nashville.Gov Website

55,000 55,000 0 0 0 

09IT0001 Network Info Security 854,776 564,886 605 289,285 0 

10IT0020 Network Replacement 299,353 299,076 194 83 12 

14IT0006 Online Alarm 

Registration - Metro 

Clerk

20,000 0 0 20,000 0 

10IT0022 PBX System 140,915 103,235 26,428 11,252 1,617 

14IT0004 Phase 3 - Upgrade 

Nashville Gov

123,400 103,610 0 19,790 17,584 

10IT0021 Platform Hardware 

Upgrades

121,636 121,636 0 0 0 

14IT0005 Public WiFi for Public 

Spaces

417,600 0 0 417,600 0 

13IT0003 Public Wireless Study 156,000 0 0 156,000 0 
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ALL OTHER (Continued) 

Information Technology Services (ITS) 

 

 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

2Q FY2014

11IT0008 Replace End-of-Life 

Equipment

2,031,001 2,020,722 0 10,279 91,352 

12IT0010 Storage Area Network 

Upgrades

1,300,000 1,188,528 0 111,472 3,278 

12IT0006 Upgrade EoL SONET 

Network Infrastructure

4,672,000 1,051,757 0 3,620,243 147,351 

14IT0007 VPN Solution 218,000 77,060 0 140,940 0 

00PW006 Information Systems - 

Public Works

1,527,875 730,437 196,853 600,585 0 

11GS0016 Howard Campus FF&E 3,000,000 2,561,827 0 438,173 9,863 

11PW0001 Solid Waste - Equipment 475,000 193,950 0 281,050 193,950 

10PW0006 Solid Waste - Equipment 

- USD

250,000 0 0 250,000 0 

10PW0007 Solid Waste - Equipment 

- USD

275,000 145,714 0 129,286 0 

12IT0001 ITS Library Archives 60,000 0 0 60,000 0 

12IT0001 ITS Lentz - Tech 137,000 0 0 137,000 0 

12IT0001 ITS SE Library Center - 

Tech

327,000 0 0 327,000 0 

12IT0001 ITS Midtown Hills Prec - 

Tech

592,000 0 0 592,000 0 

Summary for ALL OTHER (67 Projects)

TOTALS $140,484,121 $83,485,580 $3,999,185 $52,999,356 ($7,652,022)
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                  Endnotes for Negative Differences from Prior Period

Page Agency Project Amount                       Explanation

11 MNPS Plumbing Repairs and ($17,658) Net of reversal of ($23,458) expense for water

Boiler Upgrades heater from Ferguson Enterprises over to Fund

35131 and new expenses of $5,800.

11 MNPS Stadium Lighting Upgrades ($1,660,569) Net of budget transfer of ($1,661,000) and

new expenses of $431.

13 Police Crime Lab - Construction / ($781,826) Net of ($1,167,822) in JE transfers over to BU

Equipping 10403013 "Misc. Building Improvements" and 

new expenses of $385,996.

17 MDHA African-American Museum - ($648,043) Budget balance adjustment of ($648,043).

Capital Allocation

17 MDHA Adventure Science Center - ($245,747) Budget balance adjustment of ($245.747).

Capital Allocation

22 Public Sidewalks - USD ($196,521) Net of ($200,000) encumbrance and $3,479

Works in new expenses.

23 General STAR System Upgrade - ($292,591) Correction of expense balance error from 2Q

Hospital Hospital Authority Report.

28 Admin Capital Contingency - USD ($500,000) Budget balance adjustment of ($500,000)

Transferring Contingency budget to multiple

Fund 48011 capital accounts.

28 Admin Capital Contingency - GSD ($9,963,311) Multiple budget balance adjustments.

Transferring Contingency budget to multiple

Fund 40011capital accounts.

28 Admin Capital Contingency - USD ($3,605,000) Budget balance adjustment of ($3,605,000)

Transferred Contingency budget to multiple

Fund 48009 capital accounts.

28 Admin GSD FY13 Capital ($2,000,000) Budget balance adjustment of ($2,000,000)

Contingency Transferred Contingency budget to multiple

Fund 40013 capital accounts.

29 ITS Disaster Recovery Back-up ($451,280) Transfer JE of software expense of $451,280

Site over to 4% Reserve account 14201000.

29 ITS Howard Office Building ($346) Reversal of 502920 Other Repair & Maint

Data Center Service expense of $346.50.
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CAPITAL PLAN STATUS REPORT 
 

MARCH 2014 
 

 

Capital Funds Accounting Report 
 

 

 

Section II 
 

 

 
Notes: 

o The following section lists the current capital funds – capital projects, self-funding, Fed/State 

reimbursable, externally funded and non-bond fund accounts.  

 

o Description – The Business Unit (Project) name. 

o Budget ITD – Budget Inception to Date – Original budget balance through current report date. 

o Year to Date Actuals – Realized expenses for the Fiscal Year 2014. 

o ITD Actuals – Realized expenses from the project’s inception to current report date. 

o Encumbrance – Contracted amounts committed; but not yet spent.  

o Remaining Balance – Calculated result of Budget ITD less ITD Actuals less Encumbrance. 
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Description Budget ITD Year to Date  

(Actuals)

ITD Actuals Encumbrance Remaining 

Balance

40009  GSD FY10 Capital Projects Fund

 01401010  ADM Contingency CF to FY10 1,191,343 169,187 1,022,156

 01403010  ADM ADA Compliance Projects 1,292,488 1,045,590 246,898

 01405010  ADM CJC Renovation 1,594,468 2,100 1,579,946 14,522

 01406010  ADM Energy RetroFit Projects 1,924,565 1,919,887 (7,777) 12,455

 01407010  ADM AABirch Closeout 1,358,477 40,778 676,301 682,176

 01408010  ADM City Hall Closeout 9,510 4,801 5,111 4,399

 01409010  ADM Major Maint Facilities 33,656 40,352 (6,696)

 01410010  ADM Fulton CF to FY10 25,553,119 573 25,521,838 (38,139) 69,420

 01411010  ADM Metro Southeast 773,893 195,855 489,968 850 283,075

 01413010  ADM Temp Train E911 548,642 548,672 (30)

 01414010  ADM Courthouse Closeout 248,647 69,780 226,021 22,626

 01416010  ADM Roofing Projects 2,289,775 232,040 2,243,537 (7,023) 53,261

 01418010  ADM Fulton Addi Infrast FY10 1,050,000 3,306 889,274 160,726

 05401010  ELE Votor Reg Systems 42,386 42,375 11

 07401010  PLA Tech Equipment 2,267 2,267

 10403010  GSR Fleet Management 161,826 161,826

 10404010  GSR Storm Sirens 213,162 92,549 120,613

 11401010  HIS Nash Cemetery Restr 255,407 255,302 105

 14401010  ITS Construction 4,597,300 312,844 4,505,711 (6,621) 98,210

 14402010  ITS Exchange/Directory Service 917,749 18,214 901,997 15,752

 14403010  ITS Disaster Recovery BU Site 860,000 (436,242) 274,328 585,673

 14404010  ITS Enterprise Services 1,008,367 1,008,367

 14405010  ITS Platform Hardware Upgrades 121,636 9,069 121,636

 14406010  ITS HOB Data Center 4,820,760 13,288 4,797,601 1,900 21,259

 14407010  ITS Network Replacement 299,353 65,123 299,076 194 83

 14408010  ITS PBX System 140,915 26,765 103,235 26,428 11,252

 14409010  ITS Enterprise Info Systems 318,826 17,188 244,597 74,229

 14410010  ITS Network Info Security 854,716 301 564,826 605 289,285

 15403010  FIN E Budget 179,666 179,666

 23401010  CIR Traffic Violation Mgt Sys 1,970,791 14,929 945,488 1,025,303

 29401010  JIS OJIES OpenJusInfoExchgSys 532,957 8,439 484,854 48,103

 30401010  SHE CJC Inmate Shower Renov 478,126 319,670 158,456

 31401010  POL AFIS Proj with JIS 36,932 36,932

 31402010  POL Facility Closeout 175,380 175,380

 31403010  POL Records Mgt Software 1,489,164 2,915 956,790 (4,000) 536,374

 31404010  POL Crime Lab FY10 Carry Fwd 509,575 509,575

 31405010  POL SWAT Bomb Fleet 343,800 343,800

 31406010  POL TrainingAcademyFacLst 698,000 73,358 (54,230) 678,871

 31407010  POL West CF to FY10 1,696,718 1,696,720 (2)

 31408010  POL Plan Precincts 500,000 152,426 152,426 347,574

 31409010  POL Crime Lab FY10 12,487,700 1,537,535 12,425,878 (2,963,396) 3,025,217

 31410010  POL West Precinct FY10 11,252,500 62,081 11,156,849 (17,174) 112,825

 32403010  FIR Master Plan CF FY10 10,782,441 31,470 10,765,678 375 16,388

 32404010  FIR Training Tower 700,000 700,000
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40009  GSD FY10 Capital Projects Fund (Cont.)

 37401010  SOC Bordeaux Cemetery Property 100,000 100,000

 38401010  HEA East Clinic Mech HVAC 139,787 13,511 125,886 13,901

 39401010  LIB Goodlettsville Librar 5,242,880 183,574 5,242,874 (177,905) 177,912

 40402010  PAR General Park Improvement 151,000 160,100 (9,100)

 40403010  PAR Greenway Downtown 379,327 377,329 1,998

 40404010  PAR Greenway Harpeth 600,702 1,436 1,075,999 679 (475,976)

 40405010  PAR Greenway Open Space 125,000 22,065 102,935

 40406010  PAR Greenway Opry Mills 250,000 199,556 50,444

 40407010  PAR Greenway Mill Creek 449,000 35,288 403,292 9,072 36,636

 40408010  PAR Greenway Richland 527,000 525,707 1,293

 40409010  PAR Harpeth Soccer 85,000 16,000 79,017 5,983

 40410010  PAR Joelton Grant Match 500,000 502,185 (2,185)

 40411010  PAR Land Acq Antioch 650,000 151,341 357,257 141,402

 40412010  PAR Land Acq Heartland Mill 253,000 252,990 10

 40413010  PAR Land Acq Warner 1,500,000 1,500,000

 40414010  PAR McCabe Center 4,100,000 4,099,565 435

 40417010  PAR Warner Youth Sports Field 400,000 379,048 20,952

 40419010  PAR Plan SE with Health 500,000 497,436 2,564

 41401010  ART Public Art 8,196,250 582,033 2,945,921 148,234 5,102,095

 42402010  PW Bridges GSD 5,372,310 119,173 5,338,083 17,441 16,786

 42404010  PW Information Systems GSD 1,527,875 730,437 196,853 600,585

 42405010  PW Paving GSD 9,645,038 23,949 9,654,520 (31,185) 21,703

 42407010  PW Roadway Projects GSD 5,694,972 1,424,880 5,805,733 68,933 (179,694)

 42409010  PW Sidewalks GSD 2,976,945 243,911 2,940,619 (80,568) 116,894

 42412010  PW Traffic GSD 1,096,185 2,720 1,094,871 (3,866) 5,180

 42414010  PW Closeout Prior FY10 GSD 100 (100)

 61401010  MUN Life and Safety Upgrdes 3,083 3,083

 64401010  SPA Roof and Signage 175,867 13,995 161,872

 65401010  W&S Stormwater Drain GO Closeo 328,560 253,590 4,063 70,907

 67401010  GHO Star and Rev Cycle Softwar 284,479 284,479

 75401010  MAC New Headstart North Kitche 2,152,450 20,889 2,131,561

 75402010  MAC New Headstart Fac Douglas 482,180 16,626 16,734 465,446

 78401010  MTA Carry Forward to FY10 1,037,726 1,037,726

 78402010  MTA Fed Grant Local Match 4,400,000 4,400,000

 78403010  MTA Bus Rapid Transit Infrastr 3,500,000 122,977 2,906,495 593,505

 78404010  MTA Building Improvements 3,170,000 8,022 3,170,000

 78405010  MTA Replace Paratransit Vehicl 2,600,000 2,600,000

 78406010  MTA Replace 40/60 ft Buses 10,100,000 10,100,000

40009  GSD FY10 Capital Projects Fund 175,013,619 5,179,677 157,015,878 (2,558,998) 20,556,739

40011  GSD FY11 Capital Projects Fund

 01401011  ADM GSD Contingency CF to FY11 3,864,000 3,864,000

 01410011  ADM Peterbilt Projects 16,000,000 917,516 15,947,317 (1,038,498) 1,091,180

 01411011  ADM Hickory Hollow Projects 18,000,000 7,154,302 10,962,230 3,584,422 3,453,348

 10401011  GSR Howard Office Bldg FF&E 3,000,000 21,140 2,561,827 438,173

 10402011  GSR Clifford Allen Renovation 2,500,000 1,978,496 521,504

 10403011  GSR Misc Building Improvements 4,750,000 261,238 4,647,807 (87,288) 189,482
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40011  GSD FY11 Capital Projects Fund (Cont.)

 10404011  GSR Highland Heights Renovatio 10,000,000 6,170,259 9,672,025 140,953 187,021

 14401011  ITS Construction 2,556,000 207,926 1,588,365 275,457 692,178

 14402011  ITS End of Life Equipment 2,031,000 406,292 2,020,721 (810) 11,089

 14403011  ITS EA Microsoft Year 1 4,500,000 306,569 4,475,730 4,749 19,522

 14404011  ITS EBS / E-Proc Improvements 1,690,000 1,639 1,690,000

 14405011  ITS*Nashville Website Redesign 55,000 55,000

 14410011  ITS HIPAA Compliance 258,000 128,790 129,210

 15404011  FIN Flood Related Projects 3,500,000 3,500,000

 15404211  FIN Public Works Flood Capital 900,000 826,526 73,474

 15404311  FIN W&S SW Waterford Flood Cap 600,000 412,580 187,420

 31402011  POL Midtown Hills Land/Constr 6,000,000 3,010,070 4,060,439 (4,500) 1,944,061

 32403011  FIR Master Plan Implementation 7,500,000 1,369,130 7,365,990 175 133,835

 39401011  LIB Bellevue Lib Planning/Land 1,000,000 35,294 167,230 832,770

 40402011  PAR New Sevier Community Ctr 4,000,000 1,875,153 3,960,294 1,949 37,757

 40403011  PAR Greenway Projects 3,250,000 444,071 2,107,669 691,198 451,132

 40405011  PAR Open Space Revolving Fund 5,000,000 166,747 4,942,270 57,730

 40406011  PAR Centennial Prk Master Plan 500,000 35,885 105,011 25,975 369,014

 40407011  PAR Two Rivers Mansion Renovat 750,000 746,396 3,604

 40408011  PAR Sportsplex Renovations 2,000,000 1,381,742 1,934,051 33,978 31,971

 40409011  PAR Fairgrounds Park Plan/Dev 2,000,000 1,303,984 1,314,753 38,285 646,962

 40410011  PAR Joelton Park Improvements 250,000 250,000

 40413011  PAR Warner Park Local Match 315,000 155,137 264,270 47,642 3,088

 40414011  PAR Shelby Park Master Plan 1,000,000 53,707 993,959 6,850 (809)

 42402011  PW Bridges GSD 4,000,000 708,375 3,758,265 151,482 90,253

 42404011  PW Wayfinding ITS Match GSD 500,000 500,000

 42405011  PW Paving/Resurfacing GSD 7,000,000 35,237 6,904,344 37,458 58,198

 42407011  PW Bikeways GSD 2,500,000 308,480 1,705,501 527,811 266,688

 42409011  PW Sidewalks GSD 7,500,000 1,166,553 6,975,131 75,664 449,205

 42416011  PW 28th/31st Ave Conn GSD 18,000,000 (1,395,154) 14,894,428 (3,434) 3,109,006

 42418011  PW Traffic Signals/Equip GSD 2,500,000 24,559 2,240,864 116,655 142,481

 42419011  PW Solid Waste Fac/Equip GSD 475,000 193,950 193,950 281,050

 78402011  MTA Grant Local Match 1,550,000 1,550,000

 78403011  MTA Route Analysis 800,000 456,169 343,831

 78404011  MTA RTA Grant Local Match 250,000 238,616 11,384

 78405011  MTA Paratransit Vehicles 1,200,000 4,784 895,568 304,432

 78406011  MTA Replacement Buses 6,950,000 119,818 6,870,139 79,861

40011  GSD FY11 Capital Projects Fund 160,994,000 26,444,404 131,862,720 4,626,173 24,505,106

40013  GSD FY13 Capital Projects Fund

 01401013  ADM GSD FY13 Cap Contingency 4,750,000 4,750,000

 10403013  GSR Misc Building Improvements 10,000,000 8,120,995 8,292,697 (1,103,736) 2,811,039

 10405013  GSR Upgrd Weather Warning Syst 2,000,000 1,997,505 2,495

 14401013  ITS Construction Data/Voice 1,206,000 234,940 602,270 424,191 179,540

 14402013  ITS Upgrade EOL SONET Ntwk Inf 4,672,000 884,069 1,051,757 3,620,243

 14403013  ITS Storage Area Ntwrk Upgrade 1,300,000 3,278 1,188,528 111,472

 14404013  ITS Mobile Device Management 181,200 44,777 44,777 136,423

 14405013  ITS*Nashville Website Redesign 120,000 120,000
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40013  GSD FY13 Capital Projects Fund (Cont.)

 14406013  ITS Public Wireless Study 156,000 156,000

 14407013  ITS Employee Self Srvc Portal 614,800 295,759 611,399 3,401

 14414013  ITS Library Archives - Tech 60,000 60,000

 31402013  POL DNA/Crime Lab Equipment 4,000,000 3,313,258 3,512,551 487,449

 31403013  POL IT Upgrades 2,000,000 217,207 415,668 992,305 592,027

 31404013  POL/GSR DNA/Crime Lab Constr 4,000,000 4,000,000

 32403013  FIR Master Plan Implementation 12,000,000 3,335,930 11,809,039 110,637 80,324

 33401013  COD Tech for KIVA Syst Upgrade 5,000,000 829,970 890,971 1,994,367 2,114,662

 39401013  LIB Bellevue Lib Constr/Equip 9,500,000 967,142 971,863 3,851,913 4,676,224

 39401113  LIB Archive Planning 500,000 6,310 6,565 493,435

 39401213  LIB Archive Renov Main Library 1,940,000 109,182 109,182 11,675 1,819,144

 40401013  PAR Greenway Projects 3,915,866 2,377,852 2,961,052 416,763 538,052

 40402013  PAR Two Rivers 500,000 500,000

 40403013  PAR Centennial Prk Master Plan 2,000,000 458,236 467,741 184,687 1,347,572

 40404013  PAR Shelby Park Master Plan 2,500,000 198,692 1,473,623 854,391 171,986

 40405013  PAR Mountain Bike 1,000,000 827,114 939,447 211 60,342

 40406013  PAR Centennial Sportsplex 1,326,583 441,589 441,589 149,833 735,161

 40407013  PAR Ft Nashborough 1,000,000 48,600 81,125 285,735 633,140

 40408013  PAR Dog Parks 1,000,000 79,408 90,088 423 909,489

 40409013  PAR Deferred Maintenance 5,757,551 1,786,443 4,573,273 140,638 1,043,640

 40410013  PAR Open Space Riverfront Devl 15,000,000 890,229 9,383,428 5,616,572

 42401013  PW Sidewalks GSD 12,000,000 1,745,787 6,120,997 2,008,769 3,870,234

 42402013  PW Paving/Resurfacing GSD 20,000,000 12,018,277 18,239,779 880,756 879,465

 42403013  PW Bikeways GSD 3,000,000 92,565 166,966 105,690 2,727,345

 42404013  PW Bridges GSD 4,750,000 1,402,611 1,972,608 1,320,535 1,456,857

 42405013  PW Corridor Redevelopment GSD 7,500,000 768,364 1,110,484 534,585 5,854,931

 42406013  PW Road Projects GSD 10,000,000 2,960,430 4,181,833 715,884 5,102,283

 42407013  PW Signalization GSD 4,750,000 1,810,770 3,642,306 732,852 374,843

 78402013  MTA Grant Matches 4,292,000 372,532 2,321,373 1,970,627

 78403013  MTA Murfreesboro Road BRT 4,800,000 41,463 2,012,657 2,787,343

 78404013  MTA RTA - Grant Matches 500,000 137,635 453,125 46,875

 78405013  MTA Paratransit Buses 3,360,000 88,832 2,531,759 828,241

 78406013  MTA Fixed Route Buses 18,000,000 1,317,856 18,000,000

 78407013  MTA Music City Circuit Buses 3,500,000 3,500,000

 78408013  MTA Grant Matches Special 3,158,000 2,052,835 2,052,835 1,105,165

 78409013  MTA RTA -Property Improvements 50,000 19,483 30,517

40013  GSD FY13 Capital Projects Fund 197,660,000 50,280,935 119,362,343 14,613,102 63,684,555

40014  GSD FY14 Capital Projects

 01401014  ADM GSD FY14 Cap Contingency 8,540,000 8,540,000

 01441014  ADM GSD Percent for Arts Contg 360,000 360,000

 10403014  GSR Misc Building Improvements 17,444,000 2,245,718 2,245,718 2,068,558 13,129,724

 10410014  GSR One Stop Permit Center 3,000,000 1,549,340 1,549,340 245,200 1,205,460

 10411014  GSR Initial Planning New ECC 500,000 58,040 58,040 441,960

 14401014  ITS Construction Data/Voice 1,176,000 309,574 309,574 232,145 634,281

 14402014  ITS Upgrade EBS 3,100,000 1,384,597 1,384,597 767,257 948,147

 14403014  ITS Mobile Devices/Ntwk Access 407,000 407,000
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40014  GSD FY14 Capital Projects (Cont.)

 14404014  ITS Phase 3-Nashville gov 123,400 103,610 103,610 19,790

 14405014  ITS Online Alarm Reg-Metro Clk 20,000 20,000

 14406014  ITS VPN Solution 218,000 77,060 77,060 140,940

 14407014  ITS MS ForeFront Identity Mgr 338,000 338,000

 14408014  ITS Public WiFi Internet PubSp 417,600 417,600

 14411014  ITS Lentz - Tech 137,000 137,000

 14412014  ITS Midtown Hills Prec - Tech 592,000 592,000

 14413014  ITS SE Library Center - Tech 327,000 327,000

 32403014  FIR Master Plan Implementation 10,000,000 1,760 1,760 9,998,240

 39401014  LIB Miscellaneous Maintenance 4,000,000 781,155 781,155 171,646 3,047,198

 39402014  LIB Limitless Library MS 1,000,000 12,833 12,833 987,168

 40401014  PAR Greenway Projects 3,000,000 221,275 221,275 495,115 2,283,610

 40403014  PAR Centennial Prk Master Plan 1,500,000 116,450 116,450 5,550 1,378,000

 40404014  PAR Shelby Park Master Plan 1,500,000 56,317 56,317 39,874 1,403,810

 40406014  PAR Centennial Sportsplex 1,000,000 1,000,000

 40409014  PAR Deferred Maintenance 8,000,000 964,154 964,154 802,597 6,233,248

 40410014  PAR Open Space Riverfront Devl 25,000,000 122,076 122,076 89,361 24,788,563

 40411014  PAR Nashville Zoo 5,000,000 62,837 62,837 4,937,163

 42401014  PW Sidewalks GSD 8,000,000 615,931 615,931 1,292,452 6,091,617

 42402014  PW Paving/Resurfacing GSD 20,000,000 646,768 646,768 1,746,897 17,606,334

 42403014  PW Bikeways GSD 2,000,000 2,000,000

 42404014  PW Bridges GSD 18,000,000 1,474,268 1,474,268 1,293,938 15,231,793

 42406014  PW Road Projects GSD 25,000,000 488,721 488,721 1,080,393 23,430,886

 42407014  PW Signalization GSD 2,000,000 522,797 522,797 388,986 1,088,218

 67401014  GHO STAR Technology Proj 2,300,000 227,500 227,500 2,072,500

 78401014  MTA The AMP 7,500,000 125,948 125,948 7,374,052

 78402014  MTA Grant Match-Veh Prep/Log13 250,000 250,000

 78403014  MTA Grant Match-Veh Prep/Log14 2,250,000 2,250,000

 78404014  MTA Grant Match-RTA thru MTA13 750,000 750,000

 78405014  MTA Grant Match-RTA thru MTA14 1,250,000 1,250,000

 78406014  MTA Replacement 12 Buses 10,000,000 10,000,000 10,000,000

 78407014  MTA Vehicle Location Sys AVL 1,500,000 1,500,000

 78408014  MTA Paratransit Vehicles 2,000,000 1,118,038 1,118,038 881,962

 78409014  MTA Myatt Building Renovations 1,500,000 1,152,605 1,152,605 347,395

40014  GSD FY14 Capital Projects 201,000,000 24,439,371 24,439,371 10,719,969 165,840,660

40109  GSD FY10 Self-funding Cap Proj

 60401010  FAR Farmers Mkt Projects 43,668 77,083 (775) (32,640)

 63401010  CON Omnibus Projects CarryFwd 1,346,982 1,346,982

40109  GSD FY10 Self-funding Cap Proj 1,390,650 77,083 (775) 1,314,342

40111  GSD Cap Proj Nash St Comm Coll

 01405011  ADM Cap Proj Nash State Comm 1,000,000 1,000,000

40111  GSD Cap Proj Nash St Comm Coll 1,000,000 1,000,000
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40113  GSD FY13B Capital Projects

 01401113  ADM GSD FY13B CapContingency 4,300,000 4,300,000

 01421113  ADM GSD Bridge Planning 200,000 185,175 14,825

 38401113  HEA Lentz Public Health Ctr 28,000,000 28,000,000

 40410113  PAR Open Space/Riverfront Dev 5,000,000 495,571 824,420 4,175,580

 40420113  PAR Paving/Maintenance 2,500,000 608,493 641,526 404,627 1,453,848

 64401113  SPA Bridgestone Arena Ext Impr 7,000,000 5,609,142 6,029,292 970,708

40113  GSD FY13B Capital Projects 47,000,000 6,713,205 7,680,412 404,627 38,914,961

40114  GSD FY14B 4% Capital Projects

 10401114  GSR OFM CP 4% New/Rpl Vehicles 15,000,000 15,000,000

40114  GSD FY14B 4% Capital Projects 15,000,000 15,000,000

40209  GSD FY10 Non-BAB Capital Projs

 01415510  ADM Relocation Costs 94,216 91,524 2,692

 01417510  ADM Trial Lawyers Build Maint 50,000 50,000

 77411010  MDHA African Am Museum 8,987,947 14,738 272,224 8,715,723

 77412010  MDHA Frist CF FY10 106,073 106,073

 77413010  MDHA Adventure Science 4,253 4,253

 77414010  MDHA Frist FY10 141,000 130,611 10,389

40209  GSD FY10 Non-BAB Capital Projs 9,383,488 14,738 604,685 8,778,804

40240  CCA Constr Rev Bds 2010A-1

 71400100  CCA Constr Rev Bds 2010A-1 495,718,305 8,000,389 517,102,620 (2,405) (21,381,910)

 71400110  CCA MDHA LOC RvBds2010A-1 40,920,905 45,827,612 (4,906,708)

 71400120  CCA Constr Contingency 2010A-1 19,000,099 19,000,099

 71401100  CCA Cost of Issuance 2010A-1 473,096 (473,096)

40240  CCA Constr Rev Bds 2010A-1 555,639,309 8,000,389 563,403,328 (2,405) (7,761,615)

40284  SPA Pub Imp Rev Bonds 2013

 64401330  SPA Cost of Issuance 2013 Bds 429,463 429,463 (429,463)

 64401340  SPA Ice Rink Cnstr Global Mall 15,000,000 4,123,321 4,123,321 5,909,789 4,966,891

40284  SPA Pub Imp Rev Bonds 2013 15,000,000 4,552,784 4,552,784 5,909,789 4,537,428

40290  SPA Ballpark Pub Imp Rev Bonds

 64429000  SPA COI Ballpark PI Bds 2013 5,962,657 5,962,657 (5,962,657)

 64429010  SPA Ballpark Construction 2013 27,878,936 27,878,936 (27,878,936)

 64429020  SPA Ballpark Garage Design 13 117,775 117,775 (117,775)

40290  SPA Ballpark Pub Imp Rev Bonds 33,959,369 33,959,369 (33,959,369)

40300  GSD Public Works Construction

 01412001  ADM GSD PW Constr Interest 162,673 (162,673)

 42412000  PW Paving & Resurfacing 1,480,953 4,928,325 27,372 (4,955,697)
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40300  GSD Public Works Construction (Cont.)

 42412001  PW Sidewalks & Bikeways 201,906 763,642 (763,642)

 42412002  PW Bridges 198,718 (198,718)

 42412003  PW Other Road Projects 14,113 3,206,715 314,742 (3,521,457)

 42412004  PW Traffic & ITS 126,821 12,271,759 1,030,482 (13,302,241)

 42412005  PW Tree Canopy Assessmt Grant 40,000 (40,000)

 42412006  PW Gateway Blvd Design 150,714 10,669,726 16,577 (10,686,303)

 42412011  PW Resurface Tulip Grove Rd 457,674 (457,674)

 42412012  PW Resurface Fesslers Lane 168,329 (168,329)

 42412013  PW Development Infrastructure 27,474 564,639 18,886 (583,525)

40300  GSD Public Works Construction 2,001,981 33,432,199 1,408,059 (34,840,257)

40400  GSD Externally Funded Cap Proj

 01440400  ADM GSD Ext Funded CapProj Int 29,663 (29,663)

 30440400  SHE CCA Security SystemUpgrade 1,500,000 2,289,124 (789,124)

40400  GSD Externally Funded Cap Proj 1,500,000 2,318,788 (818,788)

40401  GSD 800 MHz Upgrade

 10440401  GSR RS 800 MHz Upgrade 22,700,000 468,584 21,943,531 602,979 153,490

40401  GSD 800 MHz Upgrade 22,700,000 468,584 21,943,531 602,979 153,490

40430  Sheriff Non-Bond FundedCapProj

 30480100  SHE Detention Facility Expansn 10,000,000 9,637,418 362,582

40430  Sheriff Non-Bond FundedCapProj 10,000,000 9,637,418 362,582

40431  Police Non-Bond Funded CapProj

 31480100  POL SID Renovation 1,998,000 2,682,890 (302,156) (382,734)

 31480200  POL Shoot House 494,500 494,500

40431  Police Non-Bond Funded CapProj 2,492,500 2,682,890 (302,156) 111,766

40439  Library Non-Bond FundedCapProj

 39400439  LIB Interest NonBond Fd CapPrj 217 (217)

 39421108  LIB Main Library Renovation YA 43,481 43,245 236

 39422197  LIB Main Library Renovations 9,449 9,449

 39422200  LIB Hillwood High Renovation 52,964 (52,964)

40439  Library Non-Bond FundedCapProj 52,930 96,426 (43,496)

40440  Parks Non-Bond Funded CapProj

 40400440  PAR Interest NonBond Fd CapPrj 2,095 (2,095)

 40416110  PAR Whites Creek Expand 251,000 250,633 367 1

 40418110  PAR Close out Prior FY10 300,000 296,019 3,546 435

 40420010  PAR Stones River Greenway 99 172,995 (6,520) 699,474 250 (526,729)

 40421010  PAR Mill Creek Greenway 99 162,239 162,239

 40421020  PAR Centennial Pk Pond MWS Prj 3,042 (3,042)

 40421030  PAR Open Space 450,000 450,000

40440  Parks Non-Bond Funded CapProj 1,336,234 (6,520) 1,248,221 7,204 80,809



 

  42 

Description Budget ITD Year to Date  

(Actuals)

ITD Actuals Encumbrance Remaining 

Balance

40467  General Hospital ARRA Capital

 67471000  GHO ARRA Pt Records System 3,500,000 3,498,694 1,306

40467  General Hospital ARRA Capital 3,500,000 3,498,694 1,306

41113  GSD Stormwater S/F FY13B Cap

 65411113  W&S Stormwater Program 50,000,000 4,673,701 4,673,701 6,856,165 38,470,134

41113  GSD Stormwater S/F FY13B Cap 50,000,000 4,673,701 4,673,701 6,856,165 38,470,134

41440  Parks W Riverfront MDHA Grant

 40400077  PAR W Riverfront MDHA Grant 7,600,000 1,071,151 1,071,151 6,528,849

41440  Parks W Riverfront MDHA Grant 7,600,000 1,071,151 1,071,151 6,528,849

43241  CCA Constr Rev Bds BAB 2010A-2

 71400200  CCA Constr Rev BAB 2010A-2 127,915,365 (127,915,365)

 71401200  CCA Cost of Issuance 2010A-2 1,961,016 (1,961,016)

43241  CCA Constr Rev Bds BAB 2010A-2 129,876,381 (129,876,381)

43242  CCA Constr Subd Rev BAB 2010B

 71400300  CCA Constr Sub Rev BAB 2010B 331,683,795 (331,683,795)

 71401300  CCA Cost of Issuance 2010B 4,854,995 (4,854,995)

43242  CCA Constr Subd Rev BAB 2010B 336,538,790 (336,538,790)

  

45009  MNPS FY10 Capital Projects

 80406009  MNPS Madison MS Modernization 7,626,513 (222,678) 7,626,513 (196,418) 196,418

 80408009  MNPS ADA Compliance 3,152,029 394,599 2,955,696 509 195,823

 80414009  MNPS Maintenance Emergencies 9,171,512 72,526 8,614,442 (35,420) 592,490

45009  MNPS FY10 Capital Projects 19,950,054 244,447 19,196,651 (231,329) 984,732

45011  MNPS FY11 Capital Projects Fun

 01403111  ADM MNPS FY11 Capital Conting 2,000,000 38,362 2,507,930 (507,930)

 80410011  MNPS Cane Ridge Elementary 15,000,000 (10,032) 13,654,128 50,349 1,295,523

45011  MNPS FY11 Capital Projects Fun 17,000,000 28,330 16,162,058 50,349 787,593

45013  MNPS FY13 Capital Projects

 80404313  MNPS Antioch Middle Renovation 11,000,000 5,017,110 6,136,541 1,673,542 3,189,917

 80404413  MNPS N Binkley 10 CR Add&Renov 6,500,000 3,855,925 4,269,918 1,320,924 909,158

 80404513  MNPS John Early Midd 12 CR Add 3,700,000 82,073 111,468 53,201 3,535,331

 80404713  MNPS Julia Green ES Land/Plan 1,000,000 80,045 989,059 13,239 (2,298)

 80404813  MNPS Joelton Middle Renovation 6,900,000 3,548,419 3,888,117 1,723,372 1,288,511

 80404913  MNPS AZ Kelley Elem 10 CR Add 2,600,000 1,992,576 2,349,238 2,176 248,587

 80405113  MNPS Antioch Land New Elem&MS 1,100,000 986,974 1,012,368 87,633

 80405213  MNPS Henry Oliver MS 12 CR Add 3,700,000 1,706,205 1,835,432 401,171 1,463,397

 80405313  MNPS Rose Park Middle Renovat 8,500,000 5,332,012 5,689,152 2,084,215 726,633

 80405413  MNPS Hume Fogg Gym Add / Land 7,900,000 555,317 907,234 7,203,440 (210,674)

 80405513  MNPS Stratford High Renovation 20,100,000 294,641 333,169 323,754 19,443,077

 80405613  MNPS Misc Maintenance Projects 3,000,000 1,267,356 2,698,310 25,278 276,412
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45013  MNPS FY13 Capital Projects (Cont.)

 80405713  MNPS Misc Constr. Projects 6,197,346 1,735,499 3,326,296 610,226 2,260,824

 80409013  MNPS Bus/Vehicle Replacement 10,000,000 91,421 10,000,000 (90,053) 90,053

 80415013  MNPS Technology Improvements 7,625,645 78,268 7,625,645 (108,063) 108,063

45013  MNPS FY13 Capital Projects 99,822,991 26,623,841 51,171,947 15,324,054 33,326,989

45014  MNPS FY14 Capital Projects

 01411014  ADM MNPS FY14 Capital Conting 6,127,845 345,708 345,708 184,531 5,597,606

 01441514  ADM MNPS Percent for Arts Cntg 455,800 455,800

 80404314  MNPS Antioch Cluster-New Elem 16,899,000 294,891 294,891 242,151 16,361,958

 80404414  MNPS Granbery Elem 12 Cl Addn 3,079,000 97,895 97,895 27,177 2,953,927

 80404514  MNPS Madison Middle 12 Cl Addn 3,105,000 128,771 128,771 98,372 2,877,857

 80404714  MNPS Maxwell Elem 12 Cl Addn 3,079,000 88,923 88,923 43,855 2,946,222

 80404814  MNPS Shayne Elem 12 Cl Addn 3,079,000 41,293 41,293 47,177 2,990,530

 80404914  MNPS Waverly Belmont El Add/Rn 8,500,000 97,540 97,540 325,835 8,076,625

 80405014  MNPS Goodlettsville Mid Replac 20,176,000 359,289 359,289 242,595 19,574,116

 80405114  MNPS Julia Green Elem Site Imp 275,000 144,500 144,500 115,720 14,780

 80405214  MNPS McGavock H FireSafety Imp 750,000 38,393 38,393 332,084 379,523

 80405314  MNPS Technology Improvements 7,374,355 7,149,228 7,149,228 185,377 39,750

 80405414  MNPS Bus Replacements 3,000,000 462,189 462,189 2,537,811

 80405514  MNPS ADA Compliance/Accommod 1,000,000 28 28 999,972

 80405614  MNPS Asbestos Environ Abatemnt 1,000,000 67,765 67,765 932,235

 80405714  MNPS Asphalt Paving 1,000,000 208,736 208,736 21,750 769,515

 80405814  MNPS Casework/Funiture/Lab Upg 1,000,000 6,014 6,014 993,986

 80405914  MNPS Emerg Construction Proj. 804,703 94,546 94,546 30,677 679,480

 80406014  MNPS HVAC Upgrades/Replacement 5,400,000 462,597 462,597 46,833 4,890,570

 80406114  MNPS Plumbing/Boiler Upgrades 2,500,000 86,543 86,543 27,817 2,385,640

 80406214  MNPS Roof Repair/Replacement 3,000,000 1,785,539 1,785,539 1,046,231 168,229

 80406314  MNPS Security Upgrades 4,752,924 1,413,013 1,413,013 604,841 2,735,070

 80406414  MNPS HS Stadium Lighting Upg 339,000 431 431 338,569

 80406514  MNPS HS Track Upg 1,000,000 148,849 148,849 97,000 754,151

 80406614  MNPS HS&MS Stadium Upg 300,000 1,600 1,600 298,400

 80406714  MNPS MS Athletic Fields 300,000 300,000

 80406814  MNPS MS Track Upg 61,000 61,000

 80406914  MNPS Emerg  Maintenance Proj. 600,000 356,505 356,505 122,542 120,953

 80414014  MNPS Maint/Furniture allocatio 42,373 42,373 42,373

45014  MNPS FY14 Capital Projects 99,000,000 13,923,159 13,923,159 3,842,565 81,234,276

45107  MNPS FY11 Qualified Sch CapPrj

 80400005  MNPS FY11 QSCB Admin 281,043 (281,043)

 80400122  MNPS QSCB Lakeview Elem Roof 107,122 107,122

 80400215  MNPS QSCB Cockrill Elem Roof 417,501 417,501

 80400225  MNPS QSCB Cole ElementaryRoof 120,922 120,922

 80400265  MNPS QSCB Dupont Elem Roof 544,059 218,858 611,158 (67,099)

 80400290  MNPS QSCB East LiteratureGymAC 489,702 489,702

 80400315  MNPS QSCB Gateway Elem Additio 3,283,519 3,283,519 (10,826) 10,826
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45107  MNPS FY11 Qualified Sch CapPrj (Cont.)

 80400340  MNPS QSCB Glenn Elem Roof 300,820 167,820 300,820

 80400405  MNPS QSCB Haywood Elem Roof 370,778 370,778

 80400415  MNPS QSCB Hermitage Elem Renov 4,283,864 4,283,864 (111,589) 111,589

 80400440  MNPS QSCB Hillwood HS Gym AC 189,596 189,596

 80400450  MNPS QSCB Hume Fogg High Roof 403,688 403,688 (19,200) 19,200

 80400497  MNPS QSCB ML King HS Gym AC 290,636 290,636

 80400532  MNPS QSCB McGavock High Roof 2,120,377 2,120,377

 80400577  MNPS QSCB Apollo Middle Roof 817,062 817,062

 80400585  MNPS QSCB Murrell School Roof 262,340 262,340

 80400615  MNPS QSCB Overton HS Gym AC 206,347 206,347

 80400640  MNPS QSCB Pennington Elem Roof 307,381 307,381

 80400650  MNPS QSCB Percy Priest Elem 83,171 83,171

 80400685  MNPS QSCB Shwab Elem Roof 480,450 55,150 480,450 (25,000) 25,000

 80400897  MNPS QSCB Old Brick Church MS 167,627 167,627

 80401110  MNPS QSCB Antioch High Roof 1,115,780 1,115,780

 80401270  MNPS QSCB Dupont HadleyMS HVAC 142,880 142,880

 80401315  MNPS QSCB Gateway Elem Renovat 2,265,065 2,265,065 (133,651) 133,651

 80401355  MNPS QSCB Goodlettsville MS Ro 607,528 607,528

 80401510  MNPS QSCB Litton Middle Additi 2,210,061 2,210,061

 80401532  MNPS QSCB McGavock HS Gym AC 771,987 771,987

 80401540  MNPS QSCB McMurray Middle Roof 409,897 409,897

 80401563  MNPS QSCB Moore MS Roof HVAC 207,398 207,398

 80401705  MNPS QSCB Stratford High Roof 496,377 496,377

 80401805  MNPS QSCB Wright Middle Roof 187,748 187,748

 80402115  MNPS QSCB Bailey Boiler Replac 733,583 733,583

 80402440  MNPS QSCB Hillwood Library 200,000 200,000

 80402510  MNPS QSCB Litton Middle Renova 6,037,982 6,037,982

 80405200  MNPS QSCB Chadwell Elem Renova 4,640,707 3,253 4,640,707 (15,817) 15,817

45107  MNPS FY11 Qualified Sch CapPrj 35,273,957 445,081 35,622,099 (316,083) (32,060)

45114  MNPS FY14B Capital Projects

 80410100  MNPS Technology 6,000,000 2,662,479 2,662,479 3,337,521

45114  MNPS FY14B Capital Projects 6,000,000 2,662,479 2,662,479 3,337,521

45900  MNPS Non-Bond/Cap Proj

 80403330  MNPS Lakeview ES Playground 40,950 (40,950)

45900  MNPS Non-Bond/Cap Proj 40,950 (40,950)

48009  USD FY10 Capital Projects Fund

 01402010  ADM USD Contingency CF to FY10 138,730 138,730

 32405010  FIR USD Station 35 2,000,000 2,000,000 0

 32491010  FIR USD Equipment 118,400 91,386 27,014

 40482010  PAR USD Riverfront Phase 2 6,367,662 62,452 62,452 4,092,694 2,212,517

 42401010  PW USD Bikeways 889,977 82,537 716,635 127,583 45,760

 42403010  PW USD Bridges 797,804 6,196 825,038 20,570 (47,804)
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48009  USD FY10 Capital Projects Fund (Cont.)

 42406010  PW USD Paving 1,230,469 1,214,227 15,695 547

 42408010  PW USD Roadway Projects 8,702,114 124,196 8,671,911 45,129 (14,926)

 42410010  PW USD Sidewalks 2,277,325 225,239 2,225,011 (52,315) 104,629

 42413010  PW USD Traffic 681,213 38,157 676,277 2,920 2,016

 42416010  PW USD 28th 31st Ave Conn Plan 500,000 499,918 82

 65402010  W&S SW USD Drain GO Closeout 177,159 177,533 (374)

 77404010  MDHA USD Gulch Arts Ctr Redev 1,192,093 1,008,708 183,385

48009  USD FY10 Capital Projects Fund 25,072,946 538,777 18,169,096 4,252,275 2,651,576

48011  USD FY11 Capital Projects Fund

 01402011  ADM USD Contingency CF to FY11 1,235,000 6,879 1,228,121

 42401011  PW USD Bikeways 500,000 74,942 439,214 (56,550) 117,337

 42406011  PW USD Paving/Resurfacing 5,000,000 62,486 4,494,120 31,524 474,356

 42408011  PW USD Wayfinding ITS Match 500,000 500,000

 42410011  PW USD Sidewalks 5,000,000 17,475 4,841,127 213,454 (54,581)

 42413011  PW USD Traffic Signals/Equip 1,500,000 4,959 1,387,401 95,888 16,711

 42414011  PW USD Multi Fam Refuse/Recycl 250,000 250,000

 42415011  PW USD Refuse/Recycle Contain 275,000 2,191 145,714 129,286

48011  USD FY11 Capital Projects Fund 14,260,000 162,054 11,314,455 284,316 2,661,229

48113  USD FY13B Capital Projects

 01481113  ADM USD FY13B CapContingency 977,000 977,000

 31482113  POL Central Police Distr Const 4,000,000 3,584,249 3,696,610 54,525 248,865

 31483113  POL Central Prec IT & Security 523,000 314,505 314,505 208,495

 42480113  PW USD Sidewalks 2,500,000 1,153,674 1,153,674 642,698 703,629

 42486113  PW USD Paving/Road Projects 5,000,000 4,169,036 4,169,036 (53,145) 884,109

48113  USD FY13B Capital Projects 13,000,000 9,221,463 9,333,824 644,078 3,022,098

49107  DES MCC Infrastructure FY11 CP

 68403010  DES MCC Infrastructure CP 8,500,000 463,309 6,048,527 2,451,473

49107  DES MCC Infrastructure FY11 CP 8,500,000 463,309 6,048,527 2,451,473

49109  DES FY10 Self-Funding Cap Proj

 01494509  ADM USD DES FY10 Cap Proj Rev 26,214 (26,214)

 68401010  DES Misc Service Projects 2,919,390 2,857 2,142,537 776,853

 68402010  DES Customer Connection and Re 2,410,000 1,047,758 1,362,242

49109  DES FY10 Self-Funding Cap Proj 5,329,390 2,857 3,216,509 2,112,881

49110  W&S GSD Stormwater S/F FY10Cap

 65403010  W&S Stormwater S/F FY10 CapPrj 38,300,000 2,409,365 25,520,667 (517,246) 13,296,579

49110  W&S GSD Stormwater S/F FY10Cap 38,300,000 2,409,365 25,520,667 (517,246) 13,296,579
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Endnotes for Section II 
 

 

Page   Explanation 

 
34 Fund 40300 – Public Work’s non-budgeted Fed / State / Grant Pass-through 

account where project expense are re-paid as Fed / State and Grant money is 

received. 

 

34 Fund 40400 – GSD projects externally funded from Fed / State reimbursements.  

Negative balances can occur due to timing of expenses versus reimbursements. 

 

34 Fund 40431 – Police Department’s non-bond funded projects accounts.  Project 

budget / reimbursements derive from Drug Forfeitures.  Negative balances can 

occur due to timing of expenses versus reimbursements. 

 

35 Fund 40439 – Public Library’s non-bond funded project accounts.  Project budget 

/ reimbursements derive from private donations from the Library Foundation.  

Negative balances can occur due to timing of expenses versus reimbursements. 

 

35 Fund 40440 – Parks Department’s non-bond funded project accounts.  Project 

budget / reimbursements derive from Fed / State grants.  Negative balances can 

occur due to timing of expenses versus reimbursements. 

 

35 Fund 40467 – American Recovery and Reinvestment Act (ARRA) Grant for 

General Hospital.  Non-budgeted. 

 

35 Fund 43241 – Convention Center Authority (CCA) Construction Revenue Bonds 

– Accounts for the Cost of Issuance of Convention Center Authority Revenue 

Bonds – Series 2010A-2.  Non-budgeted. 

 

35 Fund 43242 – Convention Center Authority (CCA) Construction Revenue Bonds 

– Accounts for the Cost of Issuance of Convention Center Authority Revenue 

Bonds – Series 2010B.  Non-budgeted. 
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CAPITAL PLAN STATUS REPORT 
 

MARCH 2014 
 

 

4% Reserve Fund Balances by 

Agency / Commission / Department  
 

 

 

Section III 
 

 

 

Notes: 

o The 4% Reserve Fund derives from a transfer of 4% of General Fund Revenues of the General 

Services District (GSD).  It is specifically intended by Charter to provide funds for the purchase 

of equipment and/or the repair of buildings for those agencies deriving their operating budgets 

from the GSD General Fund.  The administration, through Council Resolutions, may appropriate 

funds from the 4% Reserve Fund balance to agencies for needed equipment or repairs to 

buildings and facilities.  The following section lists the outstanding balances appropriated to 

those agencies. 

 

o Source Description – The Agency, Commission or Department receiving the 4% appropriation.   

o FY 2014 4% Budget – The budget balance available at the start of the fiscal year. 

o FY 2014 YTD 4% Actuals – The realized expenses for the fiscal year. 

o 4% Budget Minus Actuals – Calculated result of 4% Budget less YTD 4% Actuals. 

o Encumb. Balance – Contracted amounts committed; but not yet spent.  

o Available Balance – Calculated result of 4% Budget less YTD 4% Actuals less Encumbrance. 
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Source Description FY 2014 

4% Budget

FY 2014 

YTD 4% 

Actuals

4% Budget 

Minus 

Actuals

Encumb. 

Balance

Available 

Balance

002  Metropolitan Council 52,939 0 52,939 0 52,939

003  Metropolitan Clerk 108,963 550 108,413 0 108,413

005  Election Commission 47,479 5,600 41,879 14,559 27,320

006  Law 51,279 0 51,279 0 51,279

007  Planning Commission 82,755 760 81,995 30,290 51,705

008  Human Resources 410 0 410 0 410

010  General Services 20,179,344 4,942,784 15,236,560 54,017 15,182,543

011  Historical Commission 67,210 6,735 60,475 1,385 59,090

014  Information Technology Service 11,223,290 6,050,275 5,173,015 153,868 5,019,147

015  Finance 6,011,580 0 6,011,580 0 6,011,580

016  Assessor of Property 320,624 12,443 308,181 60,000 248,181

017  Trustee 20,000 16,189 3,811 0 3,811

018  County Clerk 353,582 20,795 332,787 4,480 328,307

019  District Attorney 7,740 0 7,740 0 7,740

021  Public Defender 25,100 0 25,100 0 25,100

022  Juvenile Court Clerk 147,874 0 147,874 0 147,874

024  Criminal Court Clerk 73,633 13,530 60,103 400 59,703

025  Clerk and Master - Chancery 392,201 95,735 296,466 20,391 276,075

026  Juvenile Court 60,141 29,543 30,598 0 30,598

027  General Sessions Court 261,303 53,215 208,088 0 208,088

4% Reserve Fund Balances - ALL AGENCIES
For the Quarter Ending March 31, 2014
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Source Description FY 2014 

4% Budget

FY 2014 

YTD 4% 

Actuals

4% Budget 

Minus 

Actuals

Encumb. 

Balance

Available 

Balance

028  State Trial Courts 288,072 20,541 267,531 4,050 263,481

029  Justice Integration Services 282,763 0 282,763 0 282,763

030  Sheriff 1,021,406 24,402 997,004 0 997,004

031  Police 4,467,145 555,830 3,911,315 174,984 3,736,331

032  Fire 3,187,214 851,785 2,335,429 73,593 2,261,836

033  Codes Administration 134,110 3,646 130,464 0 130,464

034  Beer Board 708 1,392 (684) 0 (684)

036  Soil and Water Conservation 500 0 500 0 500

037  Social Services 5,845 0 5,845 0 5,845

038  Health 1,476,031 11,752 1,464,279 289,015 1,175,264

039  Public Library 7,891,733 1,695,987 6,195,746 5,010 6,190,736

040  Parks 2,517,820 563,943 1,953,877 101,718 1,852,159

041  Arts Commission 20,963 1,000 19,963 1,989 17,974

042  Public Works 1,631,592 586,541 1,045,051 5,000 1,040,051

045  Transportation Licensing 115,488 7,018 108,470 0 108,470

048  Internal Audit 20,074 0 20,074 0 20,074

060  Farmer's Market 81,305 9,376 71,929 0 71,929

061  Municipal Auditorium 702,161 163,704 538,457 10,580 527,877

4% Reserve Fund Balances - ALL AGENCIES
For the Quarter Ending March 31, 2014
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Source Description FY 2014 

4% Budget

FY 2014 

YTD 4% 

Actuals

4% Budget 

Minus 

Actuals

Encumb. 

Balance

Available 

Balance

062  State Fair Board 364,091 242,113 121,978 0 121,978

064  Sports Authority 39 0 39 0 39

067  General Hospital 1,181,275 438,383 742,892 0 742,892

075  Metro Action Commission 71,607 27,502 44,105 13,398 30,707

091  ECC Emergency Comm Center 19,791 0 19,791 0 19,791

For the Quarter Ending March 31, 2014

4% Reserve Fund Balances - ALL AGENCIES
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