
SPORTS AUTHORITY OF THE METROPOLITAN GOVERNMENT OF NASHVILLE & 

DAVIDSON COUNTY 

Minutes of June 21, 2018 Meeting of the Board of Directors 

Bridge Building – Cumberland River Compact Meeting Room 

10:30 a.m. 

 

Board Members: Kim Adkins, Catana Starks, Lisa Howe, Khalat Hama, Emmett Wynn, Bob 

Obrohta, Margaret Behm, Rip Ryman, Jad Duncan, Leslie Fram, Rip Ryman, Cathy Bender 

Staff: Monica Fawknotson, Ilesha Montesrin, Quinton Herring, Margaret Darby (Legal) 

Titans/Nissan Stadium: Walter Overton, Burke Nihill, Bob Flynn 

Predators: Kyle Clayton, Michelle Kennedy, Keith Hegger  

Sounds/First Tennessee Park: Doug Scopel 

Visitors:  Ed Henley (Pillars Development), Roxanne Bethune (Alliance Synergy Group), Scott 

Rayson (Metro Legal), Bob Lackey (Metro Finance), Mary Cavarra (MLS2Nashville), Toby 

Compton (MLS2Nashville), Ron Gobble (Gobble Hays), Dick Darr (Capital Project Solutions), 

Jim Pustejovsky (Capital Project Solutions), Dave Heflin (Capital Project Solutions), Annie 

Parrish (Barton Malow), Michelle Lane (Metro Procurement) 

  

Chairwoman Kim Adkins called the meeting of the Sports Authority to order at 10:30 

a.m. and welcomed all in attendance.  Ms. Adkins thanked the Cumberland River Compact for 

hosting the meeting and reminded everyone the appeals process for decisions by the Authority 

could be found at the top of the agenda.  Upon a motion duly made and seconded, the Sports 

Authority unanimously voted to approve the minutes of the May 17, 2018 Board of 

Directors meeting. 

 

Executive Director’s Report 

            Chairwoman Adkins recognized Ms. Monica Fawknotson to give the Executive 

Director’s Report.  Ms. Fawknotson stated that in the coming weeks, the Authority will meet for 

a Special Called Meeting (informational session), to review the following MLS Stadium 

documents: 

 Ground Lease Between the Sports Authority and the Board of Fair Commissioners 

 Team Lease Agreement Between the Sports Authority and Walsh Management, LLC 

 Development Agreement Between the Sports Authority and Walsh Management, LLC 

 Construction Administration Agreement Between the Sports Authority, Walsh 

Management, LLC & Nashville Soccer Holdings, LLC 



At that time Metro Legal Director Jon Cooper, will present the documents to the Board and 

answer questions. No action will be taken until the July 19meeting. 

            Ms. Fawknotson reported that Metro and the Predators are making progress on the plan 

for the Ford Ice Center at Bellevue. They have determined that while the building will be owned 

by Parks, the Sports Authority will lease one side of the building from Parks and then sub-lease it 

to Mid-Ice (subsidiary of the Predators).  Staff anticipates that the lease agreements will be 

completed in the coming month and will come before the Board at that time.  The ice and 

community center is currently scheduled to open in August of 2019.  Mr. Danny Butler, General 

Manager of Ford Ice Center in Antioch, noted that the Ground Breaking Ceremony for the 

Bellevue facility will be held on Friday, June 29
th

 at 12:30p.m.    

            In addition to the MLS Stadium Architect/Design Contract, the Request for Qualification 

(RFQ) for the Construction Manager at Risk was issued last week.  A pre-offeror meeting was 

held earlier this week and the deadline for submission of proposals is July 9th.  This process will 

be similar to the design RFQ, in that the Authority will be asked to approve an “Intent to Award” 

letter, and ultimately a contract, once negotiations have been completed.  Additionally, Ms. 

Fawknotson expects the RFQ for the management of Sports Authority controlled lots at Nissan 

Stadium to be issued in the following week and a pre-offer meeting will occur around the end of 

June/first of July.   

            Ms. Fawknotson concluded her report by noting that the owner of the Quality Inn on 

Interstate Drive (across from Nissan Stadium) plans to change the hotel to an eleven-story 

LaQuinta Inn.  A parking garage is included in the plan and will occupy the first 5-6 stories of 

the structure.   Ms. Fawknotson reported that she and the Titans attended a recent Board of 

Zoning Appeals meeting, in which the owners of the Quality Inn requested a sky plane 

variance.  The Titans expressed concerns regarding potential issues with ingress/egress (as well 

as other potential game day related challenges) once the larger hotel is built.  The Titans have 

requested additional information and staff expects to meet with the developers prior to the 

MDHA’s consideration of the proposal (the next step).   

 

Fairgrounds Update 

            Chairwoman Adkins recognized Ms. Laura Womack, Executive Director of the 

Fairgrounds, to give an update on community engagement efforts and recent action taken by the 



Fair Board.  Ms. Womack reported that a meeting on May 17
th

 was the first in a series of 

community engagement meetings to discuss the current development at the Fairgrounds 

site.  These forums are designed to give stakeholders and community members an opportunity to 

meet with the designers of the Fairgrounds Improvement Plan and provide feedback.  Ms. 

Womack reported that representatives from various stakeholders would assemble a “User 

Advisor Committee” and will collaborate throughout the duration of the project.  On June 12
th

, 

the Fair Board approved the updated plan that included the relocation of Fairgrounds buildings to 

the bottom of the site plan.  Ms. Womack concluded by stating that the approval is contingent 

upon the approval of all other stadium documents. 

 

MLS Stadium Update 

Chairwoman Adkins recognized Ms. Mary Cavarra, Ingram Industries’ CFO, to give the 

MLS Stadium Update.  Ms. Cavarra stated that since last month’s meeting, Nashville Soccer 

Holdings (NSH) hired Mr. Ian Ayre as the Team’s new CEO.  MLS announced Cincinnati as the 

26
th

 MLS club and will begin playing in 2019.  She stated that currently, NSH’s anticipated 

timeline is as follows: 

 MLS Stadium Documents to be Approved 

o Team Lease Agreement: Requires approval from MLS 

o Construction Administration Agreement: Required to start construction; 

Describes how the Authority and NSH will collaborate throughout the design and 

construction processes 

o Design/Architect Agreement: Before the Authority as the next agenda item 

o Construction Management Agreement: Anticipates the Authority will consider by 

August of this year 

 Stadium Plans Finalized: Anticipates completion in the 1
st
 quarter of 2019 

 Site Construction Begins:  Breaking ground mid-2019 

 Stadium Construction Begins:  Commencement in early 2020 

 Completion of MLS Stadium:  Grand Opening in February 2021 (start of MLS season) 

Ms. Cavarra noted that the anticipated deadlines above are contingent upon receiving approval of 

all the documents by September 4, 2018.   

 



Consideration of MLS Stadium Architect/Design Contract between the Sports Authority and 

Populous 

            Chairwoman Adkins recognized Ms. Fawknotson to discuss the MLS Stadium 

Architect/Design Contract between the Sports Authority and Populous.  Ms. Fawknotson noted 

that last month, the Authority voted to approve an “Intent to Award” letter, in which Populous 

was selected (by Mayor Briley) as the Architect/Designer of the MLS Stadium.  Over the last 

month representatives from Metro Purchasing, Sports Authority/Gobbell Hayes Partners, and 

Nashville Soccer Holdings (NSH)/ ICON finalized contract negotiations with Populous.  

             The contract includes a fixed fee, payable to the architect, of approximately $12 

million.  Nashville Soccer Holdings will be responsible for all cost overruns and as a result, will 

take the lead overseeing the budget.  Ms. Fawknotson stated that negotiations are still live and, 

and this is not a final copy.  Questions and follow-up information have been requested.  Metro 

Purchasing continues to oversee the procurement process and Metro Legal has given approval of 

the current contract in its form and, due to the tight timeline, the Authority is has been asked to 

authorize the Chair to execute the agreement once all details are finalized, as to not cause a 

month delay.  Board members posed several questions related to time restrictions, subcontractors, 

and DBE requirements.  The Board requested that a redline copy of the final draft be sent to all 

Board members, prior to the Chair approving.  Upon a motion duly made and seconded, the 

Sports Authority unanimously voted to approve the MLS Stadium Architect/Design 

Contract between the Sports Authority and Populous, in form, and grant the Chair of the 

Board, the authority to execute the agreement once all details have been finalized. 

 

Consideration of Titans Reserved Date Request – NFL Draft 

            Chairwoman Adkins recognized Ms. Fawknotson to discuss the Titans’ Reserved Date 

Request.  Ms. Fawknotson stated that at the Authority’s May meeting, Steve Underwood 

addressed Titans concerns regarding the use of Titans Reserved Dates, since the Titans will host 

the MLS team’s inaugural season at Nissan Stadium in 2020.  Since that time, Nashville has been 

selected to host the 2019 NFL Draft and learned that the league would need exclusive use of the 

stadium for an estimated two and a half weeks.   As stated in the Lease Agreement, the Titans are 

allotted 30 days each year, in which they can use the facility for events that utilize the Bowl 

(known as “Exclusive Dates”).  Metro Legal has verified that under the Stadium Lease 



Agreement, these events can be considered “Reserved Dates” because of the advanced notice the 

Titans provided.  Events can be deemed a “Reserved Date” once the Lessee exceeds its 30 

“Exclusive Dates” and provides notice at least 15 days prior to such date.  Upon a motion duly 

made and seconded, the Sports Authority unanimously voted to approve the Titans 

Reserved Date Request. 

 

Consideration of one-year extension to the Lease Agreement between the Sports Authority and 

the Tennessee Sports Hall of Fame 

 Ms. Fawknotson stated that the Lease Agreement between the Sports Authority and the 

Tennessee Sports Hall of Fame located inside Bridgestone Arena expires July 31, 2018.  This 

concludes the completion of (2) ten-year terms.  While the original lease provides for up to (3) 

ten- year terms, staff does not recommend entering into a long term extension as there is still 

uncertainty surrounding the timing of future renovations to Bridgestone Arena.  Similarly, last 

June the Authority chose to renew SiriusXM Studios’ lease agreement for an abbreviated term of 

two years (as opposed to five), with the second year the result of significant investments 

proposed for the space by the tenant.  The Authority is asked to consider an Amendment and 

Renewal of the agreement between the Sports Authority and the Tennessee Sports Hall of Fame 

which would extended by mutual agreement the lease for two (2) additional terms of one (1) year 

each. To be effective, notice of intent to exercise the option to extend the Lease shall be given by 

one party to the other at least one hundred eighty (180) days in advance of the expiration of the 

then current Term. In no event shall the Term of this Lease, including extensions, exceed thirty 

(30) years.” 

 Ms. Fawknotson recognized Mr. Bill Emendorfer, Executive Director of the Tennessee 

Sports Hall of Fame. Mr. Emendorfer stated that during his term at Bridgestone Arena, more 

than $500,000 worth of upgrades to the Hall of Fame have been made.  Most recently, the Hall 

of Fame hosted its 52
nd

 induction with over 1,000 people in attendance.  Upon a motion duly 

made and seconded, the Sports Authority unanimously voted to approve the one-year 

extension to the Lease Agreement between the Sports Authority and the Tennessee Sports 

Hall of Fame. 

 

 



Facility Questions 

Chairwoman Adkins called for questions regarding the facility reports submitted by the 

Nashville Predators, the Nashville Sounds and the Tennessee Titans, and there were none. 

 

There being no other business, the meeting adjourned. 

 

 


