
MINUTES OF THE CONSTRUCTION & DEVELOPMENT
COMMITTEE MEETING OF THE

CONVENTION CENTER AUTHORITY OF THE
METROPOLITAN GOVERNMENT OF NASHVILLE &

DAVIDSON COUNTY

The Construction & Development Committee of the Convent ion Center Authority of the
Metropol itan Government of Nashville and Davidson County (CCA) met on January 26,
2012 at 8:07 a.m., in Room 211 at the Nashville Convent ion Center, Nashville,
Tennessee.

CONSTRUCTION & DEVELOPMENT COMMITTEE MEMBERS PRESENT: Vonda
McDaniel and Mona Lisa Warren

CONSTRUCTION & DEVELOPMENT COMMITTEE MEMBERS NOT PRESENT: Luke
Simons and Leo Waters

OTHERS PRESENT: Charles Robert Bone, Gary Schalmo, Barbara Solari, Mark
Sturtevant, Holly McCall, Kristen Heggie, Charles Starks, Peter Heidenreich, Jasmine
Quattleba um, Nancy Amons, and Channel 4 crew member.

Vonda McDaniel opened the meeting and noted there was not a quorum present and
that any information presented would be for informational purposes only.

Gary Schalmo was asked to give a construction update. (Attachment #1)

Mark Sturtevant noted that the NES MOU on the agenda had been delayed , but gave
an Omni and Hall of Fame project update as well as a KVB update.

With no additional business a motion was made to adjourn. With no objection the
Construction & Development committee of the CCA adjourned at 8:24 a.m.



Approved:

Respectfully submitted,

IiI!III
Charles L. Starks
Executive Director
Nashville Convention Center
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Construction Progress Update

Attachment #1
CCA Construction & Development

Committee Meeting - 1/26/12
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-Demonbreun Street - Stee l Nearing Completion
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-Circular Sk.ylights are
being installed
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Metal Panel & Curta in
Wall installatio n
underway
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' Korean Veterans Blvd

·Metal Panels & Curtain Wall in Progress

· Hardscape has
start ed along KVB

._ - hannonq
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-Pornons of the green
roof have been installed
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·Interior work on the North Concou rse is underway
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-Parkinq Garage is
tak ing shape
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' Millwork mock-up is in place for the meeting room entrances
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'Elevator install ation is
in progress


