
MINUTES OF THE DIVERSITY BUSINESS ENTERPRISE &
PROCURMENT COMMITTEE MEETING OF THE

CONVENTION CENTER AUTHORITY OF THE
METROPOLITAN GOVERNMENT OF NASHVILLE &

DAVIDSON COUNTY

The Diversity Business Enterprise (DBE) & Procurement Committee of the Convention
Center Authority of the Metropolitan Government of Nashville and Davidson County
(CCA) met on July 29,2010 at 9:13 a.m., in Room 110 at the Nashville Convention
Center, Nashville, Tennessee.

DBE & PROCUREMENT COMMITTEE MEMBERS PRESENT: Vonda McDaniel and
Willie McDonald

DBE & PROCUREMENT COMMITTEE MEMBERS NOT PRESENT: Darrell Drumwright
and Leo Waters

OTHERS PRESENT: Charles Robert Bone, Scott Black, Mark Sturtevant, Roxianne
Bethune, Kelvin Jones, Gary Schalmo, Patrick Holcombe, Barbara Solari, Debbie
Frank, Susan McDonald, and News Channel 4.

Vonda McDaniel, Chair of the DBE & Procurement Committee, opened the meeting for
business.

ACTION: Willie McDonald made a motion to approve the Diversity Business Enterprise
& Procurement Committee minutes of April 29, 2010. The motion was seconded by
Vonda McDaniel and approved unanimously by the committee.

Ms. McDaniel began by asking Gary Schalmo to give a project update. There was a
brief discussion about Greyhound.

Roxianne Bethune was then asked to report. She began by talking about the Surety
Assistance Program. There was discussion about the training process.

She then discussed and there was conversation about the networking events, vendor
fairs, and attendance at those events. (Attachment #1)



Ms Bethune then walked through the quarterly reports that are sent to the State.
(Attachment #2) There was discussion about the reporting information received and
how that is gathered. She then reviewed the DBE participation numbers for the quarter.
(Attachment #3) She noted for the money spent during the quarter we were at 17%
DBE participation but for the money spent to date on the project we are at 22% DBE
participation. Next, Ms. Bethune shared the procurement log for the quarter.
(Attachment #4) There was discussion about the companies that didn't get the
contracts and about local participation on the project.

Debbie Frank then gave an update on the Workforce Development Program.
(Attachment #5)

With no additional business a motion was made to adjourn, with no objection the DBE &
Procurement Committee of the CCA adjourned at 10:00 a.m.

Respectfully submitted,

~!-£S';l;i1!
Mark Sturtevant
Project Manager
Music City Center

Approved:

Vonda McDaniel, Chairman
CCA DBE & Procurement Committee
Meeting Minutes of July 29,2010



Attachment #J
eGA DBE & Procurement
mmittee Meeting - 7129/JO

MUSIC CITY CENTER
NASHVILLE, TENNESSEE

Attention all contractors, subcontractors and lor vendors, the Music
City Center Project is an opportunity you don't want to miss; oppor

tunities to network with the Music City Center Project Team as well as
other potential prime contractors, sub-contractors, and vendors.

MARK YOUR CALENDAR & SAVE THE DATES

July 7,2010 5:30pm-7:30pm
The Onyx Room
624 Jefferson Street, Nash,,;lIe, TN 37208
(Across from the Bicentennial Main
Networking SeAlon Carpet, Ceramic & Quany Tile, Resilient Roofing & Base,
Wood Rooring, Food Service Equipment, M~1wo<k, Miscellaneous MelBIs, Ornamental
Iron & Railings, Residential Appiances, Roofing, stone, Waterproofng

July 14, 2010 5:30pm-7:30pm
The Onyx Room
624 Jefferson Street, Nash,,;lIe, TN 37208
(Across from the Bicentennial Mall)
Networking lieulon
Df'IWaII Qncuding: MelaI Framng. Roof Carpentry, Acoustical ~ings, Unear ~I.,gs,
GFRC, GFRP, Plastic Panelng, Acoustical Paneling, Stretch Fabric Wall Systems & Di·
rect Appllec, Sheathing), Glazing and Storatront Qnteriors), Hollow Metal DoorsIFrames
and Hardware, Joint Sealants, Paintng

July 22, 2010 2:00pm-7:30pm
Nashville Convention Center
601 Commerce Street, Nash,,;lIe, TN 37203
Networking '.1,
Entrance Mats, Rreproofing, Fire Protection Specialties, Ragpoles, LandscapIng, Site
Concrete and Asphalt, Loading Dock Equipment, l.ockers, Mesh Partitions, Overhead
Doors & Gri.$, Pari<ing Control Equipment, Projection Screens, Stage Ourtarls, Sig
nage, Toilet Partitions & Accessories, Traffic Signals, Wall Protection & Comer Guards,
Window Treatments, Wndow Washing Equipment

July 28,2010 5:30pm-7:30pm
The Onyx Room
624 Jefferson Street, Nashville, TN 37208
(Across from the Bicentennial MalO
Networking Session
All TRADES INVITED

Th, l"""" or ~'ertsr i'tllm; h2;; _'Shed a Ili"";:y im"""ss Enti!fPl1" iOPE; Prcgr~n :c €l1ha1ce rr', 10<'00
p~tn of minority. W,1.'ThTI em $~ aI ~""1eZ:: en~srpise inns ~\ tOC; /viI..tSc Jy(:Ento' PrJjEd. rre OOE Prcy!:::h. res
OOJ; 1~1,; ..It""""eJ 10 3lPPcr: tte fV.LS'C Oty Cerr.e1 ~:r2':;.'<;1 gao of 2'T}"U"I" 'i1 :i 20% rAF r.a: dpt'':'f1.

-BELL CI. 'IoIH,

www.musiccitycenterdbe.com

I - harmiln4





Auachment #2
CCA DBE & Procurement

Committee Meeting- 7/29/10

.'Mus.
C E

Mr. Justin P. Wilson
Comptroner of The Treasury
State Capitol
Nashville, Tennessee 37243-1402

Dear Mr. Wilson:

July 20~, 2010

Project Management &Development

Submitted herewith is !he quarterly Music City Center Compliance Report for the period of April 1to June 3~, 2010. This report
includes project spending with minority and non-minority contractors, vendors, suppliers and professional service providers. It includes
the procurement dollars spent and percentages for the 2nd quarter- CY- 2010 in the initial stages of construction of the convention
center project. Wrth final approval in late January behind us, site demolition, utility relocation and excavation nearty completed ending
with the final building in the project foot print (Greyhound), our site preparation is nearty completed.

The 2nd quarter dollars paved the way for the Music City Center Project to build asolid foundation. Please, note that the majority of .
the spending reflected in this report is largely site preparation and final phase of architectural &engineering that will produce 100%
drawings.

We have included in this report wortdorce data of the persons working on the project as the legislation requires. This infonnation we
will continue to collect throughout the consbuction phase of the project.

The Music City Center Compliance Report is being submitted as required in the fonnat you see before you on aquarterly basis.

Thank you and your office for your assistance.

Sincerely,

Roxianne Bethune
Diversity Business Enterprise Manager

Attachments

cc: Marty Dickens
larry Atema
Rich Riebeling
Mark Sturtevant
Richard Nonnant

The Convention Genter Authority of the Metropolitan Government of Nashville &Davidson County
413 Fifth Avenue South • NashVille, TN 37203 • 615-880-1450



The Convention Center Compliance Report

Minority Report: Expenditures of funds to Minority owned businesses.

MINORITY NON MINORITY
BUSINESS BUSINESS TOTAL ALL

QUARTER ENTERPRISES ENTERPRISES BUSINESSES

Quarter 2nd -CY 2010 $1,173,560.74 $15,839,548.12 $17,013,108.86

PERCENTAGE 6.9% 93.1% 100%

Workforce Data: (see attached work sheet) Data on the race, religion, ethnic background and
sex of the workforce of each person that receives funds from the Convention Center Fund as the
legislation requires.

This information we will continue to collect throughout the construction phase of the project

Investigations Data: This monitors the results of minority owned business participation with
. periodic investigation to ascertain whether minority owned business participation is being
achieved at a level contemplated. We have in place monitors for good faith and outreach efforts
performed by the contractors pursuing work on the convention center project.

Quarter 2nd CY 2010: The forecast of minority participation has increased in numbers and
continues to improve. We expect the participation levels to continue with an upward trend. The
2nd quarter construction phase of the project has a total of 16 minority contractors. Of that
number all are local with the exception of 3 out of town contractors.

Should you have any questions please feel free to contact me at (615) 880-1454 or via email
roxianne.bethune@nashvillemcc.com .

Page 1 of 1
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TOTAL
EXPENDITURES
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April-May-June
2010

DIE P,rtlclpltJon Numbers

(')AFRJCAN (J)AFRJCAN (.)H1SP....,C (1)AS1AN

I TOTALMB£ I WBr
TYPE OF SERVICE AMERICAN AMERICAN AMERICAN PACIFIC

DOUARS DOLLARS
MALE MBEFEMALE MALE AMERICANS

L"'ISlJRAJ"CE WILLlS

• 25697.20 • 25 697.20
PI"O KtM lnl

• 14871.70 • 14171.70., Mllkr. Martla
Smith Ii: nineh MB • 49264.'0 • 4926,UO

Bone McAllftter Sorton
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Tllclt Hinlol'l S8' .,.:-- :WO'.:'- ••ft
~01 10,- n ~.••'.. ~, ......rt:aI • 313 423.49 • 373 423.49

B W SUIM(t A Cumoa' ""\'-- .... ~

I.e. ThomulOll. A.uoei.M ..,~.. ,
R.,,' Allocial • ~~'';J. ,

• .. 09HlO

• 106 167." • 106.167.57

f.n8ineeriD8 ConJUl~tI Stn'ice.. IDe.
MIlE • 119673.80 • 119673.10

GIn-Lyon Duip & WI)'findiq
ConsuItatl • 36.01J.5O

IIow<
C Advi>on • 12 '39.14

C.M. ...""""" E • 31 148.1'
IA LLC • I! HI5PA.'l1C • U 019.23 • I' 079.1j

McCleskey ConIIIItins (S8E
Pro_1oM1 SVI Do W. Der SM_... A ClnnU

GHteehnlc.l Tn.
. MDE • 3363.00

Real Ellaff N••II"III, Comnltl'dal Rat £etat,
Genesis Real EItIIe Orou 191'.00 , 1.97'.00

CO~ST,MGMT BdllCla"" COIIifnll::d,n
Harmony (Hermosa, ETMe & Hardin)

Q.mE)~S 312.349.10 IS
11.400.00 I I I: 312.349•10

BuliDeuRe~ <kouo t'MWBEl . _ 1"400.00



Aprll-M.y-June
2010

DBE P.rtldJlOt!on Numbers

(1) AFRICAN (3) AFRICAN (5) HlS'M1C (7)ASIAN
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~- .
, .

Divalificd Buildill S stem,1De. ,. , . ;
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J ~-
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,
143 910.00Iit·'#1: .~240.00

14HIO,OO
H4......~ and TIuck:iaJ. (SRI!) "'21 I I I I r '.970.00

$ 11,71'.00
$ 14,JI5.oo

, 419,410.17
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, 135.600.00, 31.'10'.00 I --,- I I , I.J~. '~,~~ 1Js 31,5104.00

! 14.J2H4

!, 14.213.63, 111,21'-"
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- 50.171.60 I
, 6&1394.44
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5994991.21 5.57 21.70 51.5 079.1.5 5106 167•.57 51 173 7. 5613 78.5.77 I I 07....00 $I7'OJ3,1.....
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D8E% I 17.1%



6.25.JO

Music City Center - BeiI/Clnl')( CUllstnlction Procurement LoC
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4123/2010

Music City Center

Procurement Summary

Divisionl.aa - Site Surveying

Successful Bidder.

ContraetAmount:

Unsuccessful Bidders:

Summary ofWork:

DBE Participation:

Design & Survey Concepts, LLC
Nashville, TN

$29,990

Barge Waggoner Sumner and Cannon - Nashville, 1N .
Thorton - Nashville, 1N

Provide surveying and field engineering for the project including benchmarks,
comers, vertical and horizontal controls.
Provide field and office management as needed.

100% ofcontract amount (WBE)

Proposed DBE Firm(s): Design & Survey Concepts, LLC

Local Participation: 100% of contract amount



412312010

Music City Center

Procurement Summary

Division 1.ab - Site FencinglBarricades

Successful Bidder:

Contract Amount

Unsuccessful Bid!lers:

Summary ofWork:

DBE Participation:

LuInc.
Nashville, TN

$122,957

Rio Grande Fence - Nashville, TN
Bell & Associates - Nashville, TN

Provide and install complete site fencing including concrete barricades.
Provide swing/roll gates.
Provide misc. traffic control/entry/identification signage.

40% ofcontract amount (Minority Business Enterprise)

Proposed DBE Finn(s): American Custom Manuf.
Boulton Enterprises
STC
Prime Security

Local Participation: 100% of contract amount



412312010

Music City Center

Procurement Summary

Division La - Utility Relocationsrremp Service Work

Successful Bidder:

Contract Amount

Unsuccessful Bidders:

Summary of Work:

DBE Participation:

Summit Constructors, Inc.
Nashville, TN

$506,000

Hailey - Nashville, TN
Civil Constructors - Nashville, IN

Provide and install 12" water main along Demonbreun.
Relocation and temporary water and sewer service as needed.
Provide and install various runs ofNES duct bank including manholes, vaults
and conduits.
Provide erosion control as needed.

23% of contract amount (7% MBE & 16% SBE)

Proposed DBE Firm(s): Gridiron Construction Co.
BAC Paving Company
Irwin Concrete Construction

Local Participation: 100% ofcontract amount



Music City Center

Procurement Summary

Division l.b - Demo and Abatement

412312010

Successful Bidder:

Contract Amount:

Unsuccessful Bidders:

Summary ofWork:

DBE Participation:

Bomar
Nashville, TN

$267,200

Tristar ofAmerica - Atlanta, GA
Environmental Abatement· Nashville, TN
SRSlDemo Plus (JV) - Nashville, TN
Demtek - Spartanburg, SC
First Response - Nashville, TN
Midsouth Wrecking - Nashville, TN

Demolition of all existing commercial buildings.
Provide hazardous abatement as needed.
Provide all erosion control as ne.eded.

100% ofcontract amount (30% MBE, 40"/0 WBE & 30% SBE)

Proposed DBE Finn(s): King & Associates
Hambrick Trucking
Bomar Construction

Local Participation: 100% of contract amount



412312010

Music City Center

Procurement Summary

Division 2.a - Excavation

Successful Bidder:

Contract Amount:

Unsuccessful Bidders:

Summary ofWork:

DBE Participation:

Mountain States Construction
Nashville, TN

$5,393,000

Civil Constructors ".Nashville, TN
Sunrise Contracting" Nashville, TN

Provide site mass excavation including rock excavation, dril1 and blast, blast
monitoring and dewatering.
Provide all erosion control and temporary entrances.
Drill and grout all needed footing uplift bars.

20% of contract amount (WBE)

Proposed DBE Firm(s): Shane Trucking. & Excavation

Local Participation: 100% ofcontract amount



· 4/2312010

Music City Center

Procurement Summary

Division 3.a - Bridgestone Truck Ramp

Successful Bidder:

Contract Amount:

Unsuccessful Bidders:

SUlIlDllll)' ofWork:

DBE Participation:

CCK Construction
Orludo,FL

$2,986,698

Roncelli - Detroit, MI
McHugh - Chicago, IL
Charter - Nashville, TN
Baker - Monroe, OH

Demolition of existing truck ramp.
Form and place structural cast-in place concrete associated with new BridgestoDf
ramp including foundations, vertical walls, columns, flat slabs, stairs and ramps.
Provide crane(s) as needed for portion ofwork.
Provide temporary safety protections including ladders, safety rails, scaffolds am
platforms needed for portion ofworK.
Provide and install satellite feed relocation for Bridgestone Arena.

31% ofcontract amount (5% MBE & 26% WBE)

Proposed DBE Firm(s): Sunrise Construction
Alpha Insulation
T&TSteel
Concrete Pump Partners
CME

Local Participation: 55% ofcontract amount



4/23/2010

Music City Center

Procurement Summary

Division 3.b - Structural Concrete

Successful Bidder:

Contract Amount:

Unsuccessful Bidders:

Summary ofWork:

DBE Participation:

Ceco Concrete Construction, LLC
St. Louis, MO

$42,550,000

Southern Pan/SRS (Joint Venture) - Atlanta, GAINashville, 'IN
McHugh - Chicago, II.,

BakerlCharter (Joint Venture) - Monroe, OHJNashville, 'IN
CCK Service - Orlando, FL
American Pan - Palmetto, GA
Roncelli - Detroit, MI

Form and place structural cast-in place concrete including foundations, vertical
walls, columns, flat slabs, stairs and ramps.
Provide, fabricate and erect all precast concrete.
Provide six tower cranes and foundations:

Provide temporary safety protections including ladders, safety rails, scaffolds anI
platforms.

23% ofcontract amount (Minority Business Enterprise)

Proposed DBE Firm(s): Push 4J LLC
Shrop-Vickers

Local Participation: 84% of contract amount

Local Material Breakdown:

Local Labor Breakdown:

19% in Rebar Material

18% in Concrete Material
4% in Cranes
2% in Precast Concrete

1% in small tools, hardware, etc

80% of labor force to be hired locally



5/14/2010

Music City Center

Procurement Summary

Division 5.3 - Structural Steel

Successful Bidder:

Contract Amount

Unsuccessful Bidders:

Summary of Work:

DBE Participation:

Lenex Steel Company
Indianapolis, IN

$39,503,000

Superior Steel- Knoxville, 'IN
Lexicon - Blytheville, AK
Structal - Points on Rocks, MD
Owen Steel - Columbia, SC
Zalk Josephs. Stoughton, WI
Schuff Steel - Overland Parks, KS
Cives Steel- Thomasville, GA
Midwest Steel - Detroit, MI
Banker Steel- Lynchburg. VA
Merrill Iron - Schofield, WI
Hirschfield - San Aogelo, TX

Fabricate and install all structural steel including colwnns, beams, metal deck,
joist and trusses.
Provide all hoisting including mobile cranes and lifts.
Provide temporary safety protections including ladders, safety rails, scaffolds anI
platforms.

30% ofcontract amount (19% SBE, 3% WBE & 9% MBE)

Proposed DBE Firm(s): Manufacturers Industrial Group
Nashville Fabrication
Evco
Structural Bolt & Manufacturing
TRC International
Hannah Company

Local Participation: Approximately 50% ofcontract amount

Local Material Breakdown:

Local Labor Breakdown:

30% ofcontract value will come from local subcontractors and
suppliers.

80% - 90"10 oflabor force to be hired locally out oflaber halls



6/2912010

Music City Center

Procurement Summary

Division lO.a - Operable Walls

Successful Bidder:

Contract Amount:

Unsuccessful Bidders:

Summary ofWork:

DBE Participation:

Hufcor,lnc
Janesville, WI

$3,897,136

Modemfold - Greenfield, IN
Panelfold - Miami, FL

Provide and install alI operable walls for a complete scope.
Provide temporary safety protections including ladders, safety rails, scaffolds
and platforms.

25% ofcontract amount (.03% MBE, .3% WBE, 24.73% SBE)

Proposed DBE Firm(s): Crawford Door Sales of Nashville, Inc
The Hannah Co.
Evco, Inc
CMG Painting, Inc

Local Participation: 25% ofcontract amount



6/10/2010

Music City Center

Procurement Summary

Division 14.a - Vertical Transportation

Successful Bidder:

Contract Amount:

Unsuccessful Bidders:

Summary ofWork:

DBE Participation:

Nashville Machine Elevator
Nashville, TN

$5,524,128

Otis - Nashville, 1N
Schindler - Smyrna, TN
Kone - Nashville, TN

Provide and install all elevators, escalators and equipment.
Provide temporary safety protections including ladders, safety rails, scaffolds
and platforms.

27% of contract amount (Minority Business Enterprise)

Proposed DBE Firm(s): Southeastern Construction

Local Participation: 100% of contract amount



4123/2010

Music City Center

Procurement Summary

Division 26.a - Temporary Electric

Successful Bidder:

Contract Amount:

Unsuccessful Bidders:

Summary ofWork:

DBE Participation:

Edwards Electric
NashviUe, TN

$560,000

Broadway Electric - NashviUe, TN
Harlan Electric - NashviUe, TN
Enterprise Electric - NashviUe, TN

Provide and install aU temporary electric needs including; service for 6 tower
cranes, lighting for the crane/site and 3 main electrical services.

100% ofcontract amount (15% MBE, 44% WBE and 41% SBE)

Propcsed DBE Firm(s): Industrial Sales
Nate Hstchcr
Edwards Electric

Local Participation: 100% ofcontract amount



Music City Center

Procurement Summary

Division 26.b - Electrical, Fire Alarm, AV, Telecom, Security

Successful Bidder: Conti Electric, Inc
. Sterling Heights, Michigan

Contract Amount: $40,950,000

Unsuccessful Bidders: Heilix Electric, Inc - San Diego, CA
Gaylor, Inc - Noblesvile, IN
Harlan Electric - Nashville, TN
Enterprise Electric - Nashville, TN

Summary ofWork: Provide and install all electric needs incIuding; fire alarm, telecom
audio/visual and security.

DBE Participation: 30% of contract amount (100% WEE)

612512010

Proposed DBE Firm(s): em Electric
Mayer Electric

Local Participation: 66% of contract amount



412812010

Music City Center

Procurement Summary

Division 33.a - Site Utilities

Successful Bidder:

Contract Amount

Unsuccessful Bidders:

Summary ofWork:

DBE Participation:

Mountain States Construction
Nashville, TN

$1,185,700

WPM - Grand Blanc, Michigan
Summit Constructors - NlIShville, TN
Civil Constructors - Nashville, TN

Provide and insta1l all permanent site utilities including underground water
piping, fire service, storm & sanitary sewer, associated excavation and backfill.
Provide and install short limits of the underground electrical and
teleco=unication duct banks.

30% of contract amount (l5% WBE& 15% SBE)

Proposed DBE Finn(s): I.J. Engineering & Utilities

Local Participation: 100% of contract amount



Attachment #5
CCA DBE & Procurement

Committee Meeting - 7/29/10

Project Management &Development

MCC Workforce Development Program

The MCC Workforce Development Program launched on July 6, 2010. The program is designed to assist
skilled and unskilled individuals with employment opportunities with the Music City Center. Mayor Karl Dean,
Councilman Lonnell Matthews, Councilwoman Edith Langster, Councilman Jerry Maynard and Convention
Center Authority board member Vonda McDaniel made the creation of local jobs a high priority for this project.
The MCC project management and construction management teams are committed to fulfilling that goal. The
program does not hire directly. It facilitates connecting MCC subcontractors with local individuals in search of
construction-related employment opportunities with the Music City Center

Program Facilitator
Alexander and Associates

Community Partners
Jefferson Street United Merchants Partnership (JUMP)
The Urban League of Middle Tennessee
Y-Build
15th Avenue Baptist CDC
Project Return
Martha O'Bryan Center
Interdenominational Ministerial Fellowship
Oasis Center
Tennessee State University
Nashville Career Advancement Center
Technology Center ofNashville

Interested individuals need to complete an application online at www.musiccitycenter.com or at our offices:

Offices and Hours
Music City Center (on-site location): 319 5th Avenue South; Hrs. 7:00 - 11 :30 a.m.
JUMP (off-site location): 1215 9th Avenue N., Suite 201; Hrs. 1:00 - 4:00 p.m.

The Convention Center Authority of the Metropolitan Government of Nashville &Davidson County
413 Fifth Avenue South • Nashville, TN 37203 • 615-880-1450





MCC WORKFORCE
DEVELOPMENT COMMUNITY

PARTNERS

Jefferson Street United Merchants
Partnership crUMP)

Urban League of Middle Tennessee

Y-Build

Martha O'Bryan Center

15th Avenue Baptist CDC

Nashville Career Advancement Center

Project Return

Tennessee State University

MCC WORKFORCE
DEVELOPMENT PROGRAM

CONTACT:

Vincent Alexander
Alexander and Associates, Inc.

015 9th Ave. N., Suite 201

Nashville, TN 37'108
Phone: 615'''56.lI99o

Fax: 615.7'16'''0']8
vincent@alexanderandasso.com
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Alexander & Associates, a Noshyillr
risk managementJirm and consultant
to the Music City Center, manages the
Surety Assistance component ofthe
project and is also implementing t.he
Workforce Development Program in
dose conjunction with the Music City
Center project management team and
community-bosed organizations.

MUSIC CIIT CENTER
CONTACT:

Debbie Frank
Project Manager

debbie.frank@nashvillemcc.com
www.nashvillemusiccitycenter.com

615-880.1468

Workforce Development
Program

Nashville Convention Center Authority
319 Fifth Avenue South

Nashville, TN 37203
615.760.5658



APPLICANT
INFORMATION

The 5 Step Process

MUSIC CITY CENTER
CONTRACTORS

During your pre-bid and post-bid
meetings with construction manager
Bell/Clark, contractors will be
oriented to the Workforce
Development Program, which is
intended to assist in identifYing and
hiring local workers to fill labor needs.

There is no cost to contractors or sub
contractors to utilize this program,
and the Music City Center project
management and construction
management teams strongly
encourage them to take advantage of
this opportunity to secure qualified
local workers.
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Applicants will be screened for
qualifications, interviewed by
program facilitators at our partner
organizations, and undergo job
readiness training to ensure you are
prepared to be successful on the job.

Interested applicants can pick up job
applications at the on-site office, 319
5th Avenue, S., through our
community partners (see list), or
access an application via our website
www.nashvillemusiccitycenter.com.
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Nashville Mayor Karl Dean made
creation oflocal jobs a high priority
for the Music City Center project, and
the project management and
construction management teams are
committed to fulfilling his goal.
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The Music City Center Workforce
Development Program is designed to
promote the professional
development and provide
employment opportunities with the
Music City Center for unemployed
and under-employed individuals who
have construction related job skills.

MUSIC CITY CENTER
WORKFORCE DEVELOPMENT

PROGRAM


