

# Timeline

- Metro Planning
- National Trust and Partners

	JANUARY				FEBRUARY				MARCH				APRIL				MAY				JUNE			
	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4
Summary Report Online																								
Revisions to Goals and Policies																								
Continued Stakeholder Conversations																								
Feedback on Draft Policy																								
Final Plan to Planning Commission																								
Real Estate/ Preservation Strategies																								
Tourism Study																								
Music Industry																								
Organization and Partners																								
Gather Feedback																								
MPDF to TN Historical Commission staff																								
MPDF to State Review Board																								