



CAPITAL PROJECTS UPDATE
June 11, 2024

Fair Park Phase 2

- Entry upgrades, gates, and bollards work finishing
- Project in closeout phase

Infrastructure Part 2

- Wingrove intersection and continuation road in permitting
- Coordinating with WeGo and NDOT on Memorandums of Understanding
- Fair Plaza Speedway Alley hardscape underway

Additional Projects

- Expo arena slab finished
- Maintenance building exterior improvements ongoing
- Lot 2 survey complete