



PROJECTS DEVELOPMENT SCHEDULE 2024/2025

PROJECT	2017	2018	2019	2020	2021	2022	2023	2024	2025
Fair Park Phase 1	Complete								
EXPO Center	Design	Complete							
MLS Stadium			Design	Complete					
Infrastructure Part 1			Design	Complete					
Fair Park Phase 2						Design	Complete		
Mixed Use 8c (MarketStreet)						Design	Construction		
Infrastructure Part 2									
Fair Plaza & Speedway Alley							Design	Construction	
Wingrove Intersection								Design	Construction
Speedway Alley Extension								Design	Construction
Stormwater Variance									TBD
Misc. Campus Projects (TBD)								Construction	
EXPO Arts/Sculpture							Design	Construction	
Parcel 8a (TBD)									
Parcel 8b (TBD)									

Development Schedule by GHP 06.11.2024