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February 25, 2011 

To the American Public Works Association Award Committee, 

As President of the Tennessee Chapter of the American Public Works 
Association, it is with great pride that I nominate the Telmessee Chapter to 
receive the APWA Public Works Project of the Year Award for the Nashville 
and Davidson County flood of 20 1 O. 

Metro Public Works' flood response is an excellent example of how a public 
works department can, operating as a team, produce high end results that protect 
its city's residents, environment, and the community. 

Sincerely submitted, 
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 Metro Nashville's Largest Metro Public Works Project   

 
 Metro  Public Works  designs,  builds  and maintains  traffic  control  devices,  sidewalks, 
bikeways, roads and bridges; we clean the alleys and the streets, educate on and pick up 
the recycling and solid waste, manage and execute beautification projects and manage 
a 3‐1‐1 call center.  Every day, our specialized teams work hard all over the City and take 
great pride in Nashville.  However, none of us ever thought that one day we would ALL 
be called to work together as ONE team on ONE project.   We didn't ask  for  it, but on 
May 1, 2010, we got that opportunity.    It was an overwhelming emergency project that 
would tax our resources and strengthen our resolve. This is our story... 

 
         

 

Flooded Cumberland River: Downtown Nashville 
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May 1, 2010 will be a date long remembered in Nashville.  On that day, extreme and unprecedented 
weather conditions began producing large amounts of rainfall resulting in a devastating and record‐
breaking flood.  
 
 

Saturday, May 1, 2010, the morning was followed by a night of heavy rain, but nothing seemed 

extraordinary.  The  weather  service  issued  tornado 
warnings,  but  there  were  no  warnings  for  what  was 
about to occur.   
 
By mid‐day,  ten  inches  of  rain  had  fallen.    Thousands 
were driven from their homes. More than twenty roads 
were  closed  and  the  infamous  classroom  building 
floated down I‐24. By the evening, more than fifty boat 
rescues had been  carried out  and  five  fatalities  across 
Middle  Tennessee  had  been  reported.    The  rain 
continued to fall.   Forecasters were predicting another 
four to five inches in the next thirty‐six hours.    

Sunday,  May  2,  2010,  the  rainfall 
measured  an  average  of  fifteen  inches 
over  large  areas  of  Middle  and  West 
Tennessee,  the  highest  rainfall  total 
since  records  began.  To  put  this  in 
perspective,  the Nashville area  received 
more  than double  the previous  two‐day 
rainfall record set in September 1979 – a 
record of seven inches.1  

 

 At  11:43  a.m.  on May  2nd,  Nashville Mayor 
Karl  Dean  declared  a  countywide  state  of 
emergency  in  Metro.    By  later  that 
afternoon, more than 600 water rescues had 
taken  place  in Davidson  County  alone.      22 
shelters  were  opened  ‐  and  were  full  by 
nightfall.2     More than 50 roads were closed 
including  segments  of  major  interstates  ‐ 
many covered by  flood waters.   There were 
over  40,000  power  outages  in  the  county.  
One of Metro’s  two water  treatment plants 

was inundated with flood water and shut down.  Levees along the Cumberland River began to leak 
and additional homes and businesses were evacuated.  

                                                 
1 http://www.orn.usace.army.mil/LRN_pdf/AAR/CG_COA2.pdf 
2 http://www.tennessean.com/section/SPECIAL04108 
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Monday, May 3, 2010 by 6pm in  downtown 

Nashville  the  swollen  Cumberland  River 
crested at 51.9 feet; nearly 12 feet above flood 
stage3. This was  24 hours after  the  crest was 
initially predicted and 12 feet above what was 
expected.   This  is the highest the Cumberland 
River had been since 1937 – which was before 
flood control structures were constructed.   

As its banks overflow, water covered First and 
Second  Avenues  in  downtown  Nashville  and 
damaged  businesses  on  the  opposite  side  of 
the river, covering the Titan’s LP Stadium field.  
Opryland  Hotel,  the  Opry  House  and  Opry 
Mills  Shopping  Center  were  inundated  as 
water  overflowed  the  river  and  levees  along 
Pennington Bend.  

The  Harpeth  River  floodwaters  submerge 
hundreds of homes  in the Bellevue suburb about 
15 miles west of Downtown, and homes were also 
flooded  in  the  Richland  Creek  area  as  the  river 
banks  overflowed.    To  the  South, Mills  Creek,  a 
tributary  of  the  Cumberland River  near Antioch, 
Tennessee,  flooded  over  its  banks  leaving  cars 
and  trucks  in  its  path  completely  under  water.   
Just North of Nashville, Whites Creek flooded and 
severely  damaged  scores  of  homes  and  caused 
hundreds  to  evacuate.    An  estimated  2,000 
people were  in  shelters, 9,000 people  remained 

without power and the city had lost 12% of its hotel rooms to the flood.  The storm claimed the lives 
of  244  Tennesseans,  including  11  in Nashville.  Initial damage  assessments  are  in  the hundreds of 
millions. 

 

 

 

 

 

 

                                                 
3 Mark Rose, National Weather Service.  www.foxnews.com/us/2010/05/03/tenn-officials-brace-flooding-deaths-weather-thats-
killed/ 
4 tennessean.com/apps/pbcs.dll/gallery?Site=DN&Date=20101104&Category=NEWS01&ArtNo=11040810&Ref=PH&Para 

Downtown Nashville (AP photo) 

Adding  to  the devastating  effects of 
the record‐breaking flood was that  it 
also  took  many  by  surprise  leaving 
insufficient time to prepare. 

 

The Cumberland River crested over 30 feet 
above the average flow and nearly 12 feet 

above flood stage. 

Flooded Cumberland River: Downtown Nashville 

Flooded Cumberland River: Opryland Hotel 

One of Several Flooded Nashville Neighborhoods  
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Tuesday,  May  4,  2010  President  Obama  declared  a  disaster  in  four  Tennessee  counties: 

Davidson, Williamson, Hickman, and Cheatham.     

Mayor  Karl  Dean  held  a  press 
conference  at  Nashville’s  Belmont 
University.    Leaders  from  across 
Nashville  and  Davidson  County 
gathered  together  to  provide 
information  to  the  public.  Those  that 
attended  included:  Nashville  Electric 
Service  President  and  CEO,  Decosta 
Jenkins;  Police  Chief,  Ronald  Surpass; 
Fire  Chief,  Steve  Halford; 
Superintendent  of  Metro  Nashville 
Schools,  Dr.  Jesse  Register;  Metro 
Public  Works  Director,  Billy  Lynch 
(pictured  in  center  of  photo  to  the 
right); Water  Services Director,  Scott  Potter; Metro  Transit Authority Director, Paul Ballard;  and 
Metro Nashville Health Department Director, Dr. Bill Paul. 

It was time for these leaders to come together as ONE, address the critical needs of their city and 
begin  the process of  recovery. The citizens of Nashville needed  to see  that  there was  leadership 
and hope, they needed guidance and they needed information—and Nashville leaders delivered.      

 

 

 

 

 

 

   

Press Conference on the Flood: Belmont University 

Even before the Cumberland River had Crested, Recovery 
Efforts Were Already Organized by City Leaders 



  Page 5  

Emergency Recovery and Repair Begins 

The Right People at the Right Time 

“I have been with Metro Government over 40 years, and lived in this city all 
my life, but I have never seen anything like the Flood of 2010.  I have never 
been as proud to be a part of Metro, especially Metro Public Works as when 
watching how they pitched in as a team to get this city back.”  
 

  ‐ John W.  Lynch,  Metro Public Works Director 

The project began with assessing the damage to Metro’s 
transportation infrastructure and performing emergency 
repairs.   Metro Public Works was  fortunate  to have  the 
best  possible  staff  in  place  to  ensure  that  Nashville 
would  be  competently,  swiftly,  and  courageously 
restored.   Metro  Public Works Director  Billy  Lynch  has 
over  30  years  of  experience  managing  several 
departments  for  the  Metropolitan  Government  of 
Nashville and Davidson County.   Serving as Metro Public 
Works Director currently, having held prior  roles as Fire 
Chief, Deputy Sherriff and Human Resources Director, and combining those roles with his  love for 
Nashville and natural ability to lead, rendered him the right person at the right time.  Metro Public 
Works Assistant Director, David Himes,  has  significant  emergency management  experience  as  a 
result of his work as Debris Removal Manager in seven declared disasters in Nashville.  David Himes 
has over 35 years of experience  in all  facets of Metro Public Works, and has participated and  led 

disaster  response/recovery  team  responses  for  five  prior  in‐
state  disasters.   Metro  Public Works  Assistant Director, Mark 
Macy, P.E., has over 15 years as Metro Public Works Engineering 
Director;  managing  the  city’s  roadway  and  transportation 
infrastructure program.  Donald L. Reid has 15 years experience 
with the State of Tennessee Department of Transportation and 
has  been  with  Metro  Public  Works  over  9  years,  currently 
managing  Metro's  right‐of‐way  program.    His  extensive 
experience  with  contract  management  and  right  of  way 
prepared him for the enormous responsibility for flood damage 

repairs  in  the  right‐of‐way  as well  as working  through  complex  processes with  FEMA.  Veronica 
Frazier,  Metro  Public  Works  Beautification  Director,  has  15  years  with  the  Metropolitan 
Government.    Her  years  of  experience  managing  the  efforts  of  volunteers,  city  departments, 
business and community groups, and government agencies  in providing environmental programs, 
and beautification projects for the residents and visitors of Nashville and Davidson County proved 
vital.    Together,  these Metro  Public Works  leaders,  along  with  the  department’s  staff  of  360 
employees worked to ensure that Nashville not only be restored to  it’s original beauty, but that  it 
would be built back to even greater heights.    



  Page 6  

When the rain began, Metro Public Works ordered  its staff 
involved with the Office of Emergency Management (OEM) 
operation to respond to the OEM facility.  At this point, staff 
began assisting  in monitoring  impacts of  the  flooding, and 
sending emergency equipment out to set up detour routes 
and  temporary  four‐way  stops where  conditions  allowed, 
and to barricade roads where conditions did not allow, all in 
order to protect citizens from flood damaged areas.   

As the rain began to subside, and Nashvillians watched the Cumberland River continue its return to 
its banks, giving back famous landmarks, homes, businesses, and streets previously under water, 
Metro Public Works Emergency Operation Plan went into effect.     

Assessing the Damage 

115 roads in Nashville and Davidson county are impassable5, 20 traffic signal cabinets are flooded, 50 
bridges are damaged, and there are electricity outages throughout the County.   10,000 people are 
displaced from their homes.  
 

50  Nashville  schools  are  flood  damaged6,  and 
approximately  2,800  businesses  across  the  city 
sustained  flood damage.    Included  among  them were 
some of Nashville’s most iconic and recognizable.  From 
the  Honkey  Tonks  on  lower  Broadway,  The  Country 
Music  Hall  of  Fame,  and  Nashville’s  Schermerhorn 
Symphony  Center  to  the  Pinnacle  Building,  which 
houses one of  the  city's  largest, most prestigious  law 
firms and hotels such as the Downtown Hilton – many 
businesses were  left  in painful states of  limbo as flood 
damages rendered them unable to open their doors. 

 
Preliminary damages are estimated in the hundreds of millions.  Flood damage in Davidson County 
was  estimated  at  over  $1.5  billion.7    Almost  11,000  Davidson  County  properties were  damaged, 
333,000 cubic yards (approximately 60,000 tons) of debris needed removal8.   The Metro Assessor’s 
Office estimates a $406 million dollar loss in commercial and housing values and $5.6 million loss in 
property tax collections.   
 

                                                 
5 www.nashvillerecovery.com/faq/impacts.asp 
6 www.foxnews.com/us/2010/05/03/tenn-officials-brace 
7 www.nashville.gov/oem/releases/100507a.asp 
8 http://www.nashvillerecovery.com/faq/impacts.asp 

 115 Impassable Roads in Nashville and 
Davidson County  

 20 Traffic Signal Cabinets Flooded 
 50 Bridges Damaged 
 333,000 Cubic Yards of Debris  
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There can be no doubt; Nashville  suffered a  tremendous 
natural  disaster  and  crisis  of  historic  proportions  during 
the Flood of  2010.   There  can also be no doubt  that  the 
people  of Nashville  united  during  the  Flood  and  proved 
the old adage, “When the going gets tough, the tough get 
going.”     Good results don’t happen automatically.  They 
require  coordination  with  other  agencies,  planning, 
leadership, teamwork and efficient execution. 
 
Just  as  soon  as  the  flood  waters  began  to  recede, 
Nashville was again flooded—this time with volunteers. 

Within days of the flood, tens of thousands of volunteers poured into Nashville to help anyone and 
everyone that was  in need and   Metro Public Works bore the responsibility of cleaning the rapidly 
growing mountains of debris as quickly as possible.   Almost  immediately  the streets of countless 
neighborhoods were filled with belongings piled roof high in front of flooded homes.  
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Zone and Sector GIS Map  

Metro Public Works Responds 

“It  was  extremely  important  for  Metro  Public  Works  to  get  the 
mountains of debris picked up  and  all  the  roads back open quickly  for 
safety and for our community to start repair and healing.  ” 

 
 ‐ Mark Macy,  Metro Public Works Director of Engineering 

Starting the process of cleaning up Nashville; the plan began with assessing the damage to Metro’s 
Transportation Infrastructure and performing emergency repairs.    

Activating Public Information Call Center 
 
Metro Public Works Engineering placed 
a team of inspectors on 12‐hour shifts, 7 
days‐a‐week,  to  visit,  photograph,  and 
establish  documentation  suitable  for 
engineering  estimates  for  over  1,100 
damaged  roadway,  sidewalk,  and 
bridge  locations  across  the  County.   
Ruggedized GPS‐enabled cameras were 
used  to  capture  the  geographic 
coordinates of each damaged  site with 
the  appropriate  inspection  records, 
photos,  and  damage  assessment 
documentation.    Zones  and  sectors 
were  used  to  systematically  complete 
the damage assessments.   The resulting 
inspection  data  was  loaded  into  the 
Department's  GIS‐based  work 
management  system  several  times  a 
day.   As  the  flood of calls were coming 
in  from  the  public,  the Metro  Public Works  3‐1‐1  call  center  could  quickly  determine  if  damage 
reports from the public had already been investigated by inspectors.  The use of the department's 
centralized database eliminated redundancy in field visits due to public damage reports.   

The overall assessment process took approximately two weeks.   At the end of the second week, 
Metro  Public Works was  able  to  deliver  to  FEMA  representatives  a  location‐based  report  of  all 
damages  in  the  format  required  by  FEMA’s  reimbursement  guidelines.      These  assessments 
translated  into five hundred geographically separate flood‐damage projects which consisted of 50 
bridge projects and 450 roadway projects.   
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Metro Public Works Flood Work Zones  

Activating Public Information Call Center 
 

Metro Public Works 3‐1‐1 Customer Service Call Center was activated with staff placed on ten hour 
shifts, seven days a week.  The call center provided residents a central place to turn to for reporting 
issues throughout the county as well as a place to get trusted information.   Their role was to assist 
citizens  with  information  about  disaster  services,  locations  of  temporary  shelters  and  other 
emergency  services, communicate  road closures, and also  to  take caller  information on problem 
areas  and  needs  for  services.    Service  requests  were  then  forwarded  to  Metro  Public Works 
operations personnel    for  response and action.   Call volume during  the Month of May  2010 was 
nearly double that of May 2009.   Metro Public Works’ Customer Call Center served to spare the 911 
call  center  thousands  of  non‐emergency  calls  enabling  them  to  focus  resources  where  most 
needed.   

 
Securing Emergency Contracts 
 

Metro Public Works Finance section,  in  the  face of  the enormous volume of clean up and  repair 
work to be completed, mobilized to finalize emergency contracts that would enable assistance to 
Metro Public Works staff.   Contractors would bring  in additional manpower as well as equipment 
and extensive emergency operations experience.   

Two  contractors,  DRC,  Emergency  Services  LLC;  and 
SRS, Storm Reconstruction Services, Inc. were secured 
to assist Metro Public Works in debris removal.  Due to 
the  systematic  coordination  between  Metro  Public 
Works  Finance  and  Operations  with  Metro 
Government purchasing,  the process of  securing  the 
emergency contracts took place in less than five days.  
The resulting contracts had a completion date of June 
1, 2010.   No time extensions were issued. 

Emergency Repairs:  Getting them Done 
 

Metro Public Works Operations  staff was placed on  twelve hour days,  seven days a week.   The 
division divided  the  county  into  five work  zones  for  the purpose of managing  repairs.    The  five 
zones allow Metro Public Works to distribute work efforts for quickest completion.   

 
Once contracted, the successful bidder had to complete 
construction repair estimates for each site  in their zone.  
Estimates were  submitted  to Metro  Public Works with 
pictures, drawings,  field notes, and  itemized  repairs. Of 
the 115 roads closed Metro Public Works reopened 110 of 
those roads within one week.  Metro then reviewed and 
issued purchase orders for completion of repairs for each 
location.   Temporary repairs were completed in 15 days.  
All permanent repairs were to be completed in 360 days 
per contract.     The contractors who won the emergency 
repair contracts were Civic Constructors, Inc. (Zones 1,2,4 
and 5) and Sessions Paving Company, Inc. (Zone 3). 
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Residential Debris Removal 
 
 
 

 

  
 
 

 
 
 
A  total of ninety pieces of equipment assembled  to begin  collecting  the  333,000  cubic yards of 
debris  resulting  from  the  flood.   Regular brush  collection  service was  suspended  indefinitely  so 
trucks and employees could focus on flood debris.  Three temporary staging sites were established 
throughout the County; Pulley Road, Metro Center, and Edwin Warner Park.  These temporary sites 
were closed and cleaned up within thirty days from the start of the removal process.   
 

Ensuring the Safety of Those in the Field 
 
Metro Public Works Safety Division coordinated with the Metro Health Department to ensure the 
safety of  crews.   Employees were given  tetanus  shots and Safety Division  staff provided gloves, 
ensured every truck had  fully stocked  first aid kits, and worked with the over 50 employees who 
received flood‐related injuries.  
 

Environmental Considerations 
 
Metro  Public  Works  worked  closely  with  the  Tennessee  Department  of  Environment  and 
Conservation  (TDEC)  to  coordination  environmental  protection  for  recovery  projects.    Because 
many  of  the  recovery  projects  were  near  waters  of  the  state,  the  potential  of  environmental 
impacts had to be and were managed closely.    
 

Together, Cleaning up Nashville 
 
Metro Public Works Beautification Division, working in 
conjunction  with  Operations,  utilized  a  staff  of  six 
Metro Public Works  employees, working  seven day  a 
week to supervise crews of Public Service Workers and 
volunteers  to  assist with  both  the  removal  of  debris 
and  the  restoration  of Nashville.    Additionally,  crews 
delivered  supplies  to  volunteers,  residents,  and 
neighborhood groups.   
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This division utilized over 14,000 volunteers logging over 75,000 volunteer hours, over 950 Public 
Service Workers, coordinated with 39 local civic, business, non‐profit, church, and citizen groups, 
and conducted over 71 cleanup projects.     
 
During the flood cleanup, all three Metro Convenience Centers were open during regular business 
hours  to  accept  residential debris. Metro Public Works waived  its usual  fees  at  the  centers,  and 
residents were able to make up to three visits per day for free. 
 
 
Community  support of  city  recovery  efforts proved 
vital.   On Monday, May 3, on  top of  the city's other 
overwhelming  concerns,  crisis  loomed  in 
MetroCenter, where  the  rising  river now  threatened 
Nashville's  supply  of  drinking  water.    At  his  press 
conference, Mayor  Karl  Dean  asked  for  emergency 
volunteers to help with sandbagging.   An hour  later, 
350 Nashvillians  reported  for duty.9   From  churches 
and  nonprofit  organizations,  to  the  philanthropic 
community,  the  private  sector  and  residents, 
Nashvillians rose to the occasion and set the example 
of what a community can do when working together toward a common goal.   Hands on Nashville 
had 21,000 volunteers who spent over 88,000 hours working on flood cleanup and repairs. 
 
Metro  Public Works  involvement  proved  critical  during  the  flood.    It  is  a  department  of  hard 
working, proud, and dedicated employees who perform diligently without much fan fare on a daily 
basis.     During the flood, the level of efficiency and cooperation that normally exists, flourished to 
even greater heights, as all divisions of the department worked together as a team to ensure their 
city’s recovery.    

                                                 
9 (http://www.nashvillescene.com/nashville/cover-story/Content?category=1178082) 

 

Volunteers Sandbagging Metro Center Levee  
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Nashville: A City Moving Forward Together 

 
 

“…  I  want  to  reassure  everyone  that  Nashville  will  fully  recover  and 
continue to be the great city that it is; a great place to live and a great place 
to visit.” 

 ‐Mayor Karl Dean 
 

 
 
 
 
 
 
 
 
 
 
 
     
Nashville, Music City, is a city where inspiration strikes and creativity thrives.  If perfect harmony can 
be achieved anywhere, Nashville would be  the place.    It  is a big city  that often  feels  like a  small 
community.  It is why, when the flood happened, people responded immediately.  A new slogan of 
pride  emerged,  “We  are Nashville”.        The  phrase  began  as  a  simple  post  on  a  local Nashville 
Predators blog  that praised  the  city's  self‐sufficiency during  the  flood, observing how neighbors 
were helping neighbors without  the glare of  the national media  spotlight.  The piece  concluded, 
"We now know that it can happen to us . . . but also know that we can handle it . . . because we are 
Nashville."  
 
The city of Nashville  is now poised to move beyond flood 
repair  and  into  reshaping  the  community  to  improve  the 
quality of life for every resident.   
 
Metro government, businesses, community organizations, 
and  individuals  are  engaged  in  collaboration  to  improve 
Nashville’s environment, economy, and the community.    
   

Typical Debris Pickup Efforts Before…                                                                                 …and After  
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A long term recovery plan is currently under development.  The plan process has involved extensive 
public input. More than 1,000 people have participated  in the public meeting process. Additionally 
there  is an  interactive website where citizens could provide  input.  Projects will be selected based 
on a scorecard that will review public support for project, sustainability, recovery, funding required, 
civic engagement, and health.  The plan is due to be released in the near future. 

The  leadership  from  the Mayor’s Office, Metro Public Works and Metropolitan Government was 
invaluable to the coordination between the many non‐profits, churches, businesses, and residents 
that responded so quickly to the needs of the community in crisis.  The Nashville flood showed the 
world what many Nashvillians  already  knew.   Nashville  is  a  community  of  dedicated  and  proud 
people.     Metro  Public Works  exemplifies  that  every  day  and  constantly  reviews  and  seeks  to 
improve the way it does business.  The May 2010 flood response is an excellent example of how a 
Metro Public Works Department can, operating as a team, produce high end results that protect its 
city’s residents and the community.   

 

   

Cumberland River Inundation of Downtown Nashville…                                                                                 … and back in its banks  
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About Nashville 
 
Nashville is a major hub for the health care, music, publishing, banking and transportation industries 
and is home to a large number of colleges and universities.  Nashville has a consolidated city‐county 
government and a population of 605,47310.   By population, Nashville ranks as the 25th largest city in 
the  United  States11.    Nashville  is  located  along  the  Cumberland  River  and  is  the  capital  city  of 
Tennessee.  The Middle Tennessee region includes a rich tapestry of lakes, rivers, and streams. The 
Cumberland River is the largest.   The Metro Public Works department has a staff of 360 employees.  
The department is responsible for ensuring a safe, clean, and convenient transportation network of 
public streets and alleys, and for providing an efficient system for managing trash and other waste 
in Davidson County.    Among the assets managed each day by employees are: over 2,200 miles of 
public  roadways; more  than  800  signalized  intersections;  over  6,000  streets;  over  350  bridges; 
2,000  parking meters,  18,000  parking  spaces;  12  community  recycle  drop‐off  sites,  three  recycle 
convenience centers for waste disposal; and collection of an average one million pounds of refuse 
annually from 130,000 homes. 
  

                                                 
10 2009 U.S. Census population estimate for Nashville and Davidson County. 
11 U.S. Census Bureau. 
 
 
 
 

 

       Area Around Shelby Street Bridge During Flood……                                                                          …and Back to Normal  
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MMeettrroo  NNaasshhvviillllee//  DDaavviiddssoonn  CCoouunnttyy  

FFlloooodd  EEffffoorrttss  aatt  aa  GGllaannccee  

20  Signal Cabinets Underwater 

1,100 Infrastructure Repairs Completed 

50 Bridges Damaged 

115 Impassable Roads in Nashville and 
Davidson County, 110 opened within 
one week. 

450 Roadways Damaged 

$1.5 Billion   Estimated Overall Damages in Metro Nashville Caused by the Flood 
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10,940 Private Properties Damaged 

60,000  Tons of Debris Picked‐up and Hauled 

$5 Million Cost of Debris Removal and Disposal/Recycling 

330,000 Cubic Yards of Debris Disposed 

30 Number of days to Clear all Flood Debris 
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75,000 Volunteers Hours 

360 Metro Public Works Staff Involved in Project 

14,000 Volunteers Organized 

We are Nashville 
We are Metro Public Works 

This is Our Story! 

$2.5 Million Construction Engineering Inspection & Administration Cost 
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Appendix:  May 2010 Hydrometrological Facts 

The National Weather Service Hydrometeorological Design Studies Center computes  the average 
recurrence interval of rainfall events, shown for this flood in Figure below12.    

 
 

Areas in red indicate where rainfall totals for this event exceeded a 1 in 1000 
probability of happening in a given year. 

 
In the hardest hit locations in Tennessee, the 48 hour rainfall totals measured during this event was 
greater than a predicted “1000 year” event, which means  it has a  less than 0.1 percent chance of 
occurrence in any one year.   

 

                                                 
12 http://www.lrn.usace.army.mil/LRN_pdf/AAR_May_2010_Flood_Cumberland_Draft_V7_21.pdf 

· Nashville
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The  chart  below  from  the  U.S.  Department  of  Commerce  National  Oceanic  and  Atmospheric 
Administration  (NOAA),  the  federal  agency  focused  on  the  condition  of  the  oceans  and  the 
atmosphere,  charts  estimated  precipitation  frequency  estimates  at  various  time  intervals.      As 
shown below, the 1000 year estimate was 11.65 inches of precipitation in a 48 hour period.  The 14‐
15”  of  rain  the  Nashville  area  received  during  the  flood  of  2010,  was  almost  30%  above  that 
estimate.  In other words, the two‐day event was far greater than a 1,000 year rain event.   
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 

 1000 year estimate prior to 
May flood event:  11.65 inches 
The  amount  of  rain  that  fell 
during  the  May  2010  event 
averaged of  15  inches across 
Davidson County.  
 


